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ADMINISTRATIVE SETTLEMENT AGREEMENT AND 
ORDER ON CONSENT FOR REMEDIAL 

INVESTIGATION/FEASIBILITY STUDY FOR OU1 AND OU2 

I. JURISDICTION AND GENERAL PROVISIONS 

1. This Administrative Settlement Agreement and Order on Consent ("Settlement 
Agreement") is entered into voluntarily by the United States Environmental Protection Agency, 
Region 5 (EPA) and Hobart Corporation, Kelsey-Hayes Company, and NCR Corporation 
(collectively, the ''Respondents"). The Settlement Agreement concerns the preparation and 
performance of a remedial investigation and feasibility study (RI/FS) for Operable Unit One 
(OU1) and Operable Unit Two (OU2) ofthe South Dayton Dump and Landfill Superfund Site 
("Site"), located generally at 1975 Dryden Road in Moraine, Ohio, and the payment of Future 
Response Costs incurred by EPA in connection with the RifFS, as well as Past Response Costs. 

2. This Settlement Agreement is issued under the authority vested in the President of 
the United States by Sections 104, 107 and 122 ofthe Comprehensive Environmental Response, 
Compensation, and Liability Act, as amended, 42 U.S.C. §§ 9604, 9607 and 9622 (CERCLA, or 
the "Superfund"). This authority was delegated to the Administrator ofEPA on January 23, 1987, 
by Executive Order 12580, 52 Fed. Reg. 2926 (Jan. 29, 1987), and further delegated to Regional 
Administrators on May 11, 1994, by EPA Delegation Nos. 14-14-C and 14-14-D. These 
authorities were further re-delegated by the Regional Administrator, EPA, Region 5, to the 
Director, Superfund Division, EPA, Region 5, by EPA Delegation Nos.14-14-C and 14-14-D on 
May 2, 1996. 

3. In accordance with Section 104(b)(2) and Section 122(j)(l) ofCERCLA, 42 U.S.C. 
§ § 9604(b )(2) and 9622(j )( 1 ), EPA no~ified the Department of Interior (DO I) and the Director of 
the Ohio Environmental Protection Agency (OEPA) on January 16,2015, ofnegotiations with 
potentially responsible parties regarding the release of hazardous substances that may have 
resulted in injury to the natural resources under Federal trusteeship. 

4. EPA and Respondents recognize that this Settlement Agreement has been 
negotiated in good faith .and that the actions undertaken by Respondents in accordance with this 
Settlement Agreement do not constitute an admission of any liability. Respondents do not admit, 
and retain the right to controvert in any subsequent proceedings other than proceedings to 
implement or enforce this Settlement Agreement, the validity of the findings of fact, conclusions 
oflaw and determinations in Sections V (Findings of Fact) and VI (Conclusions ofLaw and 
Determinations) of this Settlement Agreement. Respondents and EPA agree to comply with and be 
bound by the terms of this Settlement Agreement and further agree that they will not contest the 
basis or validity of this Settlement Agreement or its terms. 

II. PARTIES BOUND 

5. This Settlement Agreement applies to and is binding upon EPA and upon 
Respondents and their agents, heirs, successors, and assigns. Any change in ownership or 
corporate status of a Respondent, including, but not limited to, any transfer of assets or real or . 
personal property shall not alter such Respondent's responsibilities under this Settlement 
Agreement. 
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6. Respondents are jointly and severally liable for carrying out all activities required 
by this Settlement Agreement. In the event of the insolvency or other failure of any one or more 
Respondents to implement the requirements of this Settlement Agreement, the remaining 
Respondents shall complete all such requirements. 

7. Respondents shall ensure that their contractors, subcontractors, and representatives 
receive a copy of this Settlement Agreement and comply with this Settlement Agreement. 
Respondents shall be responsible for any noncompliance by Respondents, their contractors, 
subcontractors, and representatives, with this Settlement Agreement. 

8. Each undersigned representative of Respondents certifies that he or she is fully 
authorized to enter into the terms and conditions of this Settlement Agreement and to execute and 
legally bind the Respondents to this Settlement Agreement. 

III. STATEMENT OF PURPOSE 

9. In entering into this Settlement Agreement, the objectives of EPA and Respondents 
are: (a) to determine the nature and extent of contamination and any current or potential threat to 
the public health, welfare, or the environment posed by the release or threatened release of 
hazardous substances, pollutants or contaminants at or from the Site and to collect sufficient data 
for developing and evaluating effective remedial alternatives by conducting a Remedial 
Investigation (RI) as more specifically set forth in the Statement of Work (SOW) attached as 
Appendix A to this Settlement Agreement; (b) to identify and evaluate remedial alternatives that 
protect human health and the environment by preventing, eliminating, reducing or controlling any 
release or threatened release ofhazardous substances, pollutants, or contaminants at or from the 
Site, by conducting a Feasibility Study (FS) as more specifically set forth in the Statement of 
Work (SOW) in Appendix A to this Settlement Agreement; and (c) to recover response and 
oversight costs incurred by EPA with respect to this Settlement Agreement as well as Past 
Response Costs. 

10. This ASAOC and the attached SOW reflect a change in approach from that 
described in the Administrative Settlement. Agreement and Order on Consent for Remedial 
Investigation/Feasibility Study (CERCLA Docket No. V-W -06-C-852, hereinafter, the "2006 
ASAOC") and the Statement of Work attached thereto," and the Dispute Resolution Agreement 
entered into by EPA and respondents, dated December 15, 2010, for the evaluation of the nature 
and extent of hazardous substances or contaminants at the Site and the assessment of the risk 
which these hazardous substances or contaminants present for human health and the environment. 

11. The 2006 ASAOC and its SOW directed that the RifFS reflect a presumptive 
remedy approach, consistent with relevant EPA guidance, for addressing the potential risk from 
direct contact with the landfill contents in "the central portion of the Site" and a traditional RVFS 
and human health artd ecological risk assessment for all site areas not addressed by the 
presumptive remedy. During the course of the RVFS work under the 2006 ASAOC, EPA 
established separate operable units that were not contemplated by the 2006 ASAOC and its SOW.• 
In the 2010 Dispute Resolution Agreement, the parties to the 2006 ASAOC identified as included 
within"OUl" a newly-defined on-site area to be addressed by the presumptive remedy with 
respect to direct contact risk; and, as included within"OU2", on-site areas not addressed by the 
presumptive remedy for direct contact risk, all groundwater, and any off-site media requiring 
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investigation. This Settlement Agreement does not require a presumptive remedy approach for 
addressing potential site risks. This Settlement Agreement defines the site areas to be addressed as 
OU 1 and OU2, respectively, indicates the media that will be addressed as part of each OU and 
provides that work on OU1 and OU2 shall proceed concurrently. 

12. The Work conducted tinder this Settlement Agreement is subject to approval by 
EPA and shallprovide all appropriate and necessary inforination to assess site conditions and 
evaluate alternatives to the extent necessary to select a remedy that will be consistent with 
CERCLA and the National Oil and Hazardous Substances Pollution Contingency Plan, 40 C.F.R. 
Part 300 (NCP). 

13. Respondents shall conduct all Work under this Settlement Agreement in 
compliance with CERCLA, the NCP, and all applicable EPA guidance, policies, and procedures. 

IV. DEFINITIONS 

14. Unless otherwise expressly provided herein, terms used in tins Settlement 
Agreement which are defined in CERCLAor in regulations promulgated under CERCLA shall 
have the meaning assigned to them in CERCLA or in such regulations. Whenever terms listed 
below are used m this Settlement Agreement or in the appendices attached hereto and incorporated 
hereunder, the following definitions shall apply: 

a. "ARARs" mean all applicable local, state, and federal laws and regulatimis, and all 
"applicable requirements" or "relevant and appropriate requirements" as defined at 40 C.F.R. § 
300.5 and42 U.S.C. § 962l(d). 

b. "CERCLA" shall mean the Comprehensive Environmental Response, Compensation, 
and Liability Act of 1980, as amended, 42 U.S.C. §§ 9601-9675. 

c. "Day" shall mean a calendar day. In computing any period of time under tills 
Settlement Agreement, where the last day would fall on a Saturday, Sunday, or federal or state 
holiday, the period shall run until the close of business of the next working day. 

d. "Effective Date" shall mean the effective date of this Settlement Agreement; as . 
provided in Section XXX. 

e. "EPA" shall mean the United States Environmental Protection Agency and its 
successor departments, agencies, or instrumentalities. · 

f. "Future Response Costs" shall mean all costs, including, but not limited to, direct and 
indirect costs that the United States has incurred or will incur in connection with this Settlement 
Agreement during the time period fi·om July 29, 2014, until the termination of this Settlement. 
Agreement. Future Response Costs includes all costs incurred in reviewing or developing plans, 
reports, and other deliverables submitted pursuant to this Settlement Agreement, in overseeing 
implementation of the Work, or otherwise implementing, overseeing, or enforcmg this Settlement 
Agreement, including, but not limited to, payroll costs, contractor costs, travel costs, laboratory 
costs, the costs incurred pursuant to Section XII (Access and lnstitutional Controls) (including, but 
not limited to, the cost of attorney time and any monies paid to secure access, including, but not 
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limited to, the amount of just compensation), Paragraph 37 (emergency respo_nse), Paragraph 83 
(Work takeover), Paragraph 32 (Community Involvement Plan and Technical Assistance Plan) 
(including, but not limited to, the costs of any technical assistance grant under Section 117( e) of 
CERCLA, 42 U.S.C. § 9617(e)), and the costs incurred by the United States in enforcing the terms 
of this Settlement Agreement, including all costs incurred in connection with Section XVI (Dispute 
Resolution), and all litigation costs. Future Response Costs shall also include Agency for Toxic 
Substances and Disease Registry (ATSDR) costs regarding the Site. 

g. "Institutional controls" shall mean non-engineered instruments, such as administrative 
and/or legal controls, that help to minimize the potential for human exposure to contamination and/or 
protect the integrity of a remedy by limiting land and/or resource use. Examples of institutional 
controls include easements and covenants, zoning restrictions, special building permit requirements, 
and well drilling prohibitions. 

h. "Interest" shall mean interest at the rate specified for interest on investments ofthe 
EPA Hazardous Substance Superfund established by 26 U.S.C. § 9507, compounded annually on 

. October 1 of each year, in accordance with 42 U.S.C. § 9607(a). The applicable rate of interest shall 
be the rate in effect at the time the interest accrues, The rate of interest is subject to change on 
October 1 of each year. 

i. "NCP" or "National Contingency Plan" shall mean the National Oil and Hazardous 
. Substances Pollution Contingency Plan promulgated pursuant to Section 1 05 of CERCLA, 42 
U.S.C. § 9605, codified at 40 C.F.R. Part300, and any amendments thereto. 

j. "OEPA" shall mean the Ohio Environmental Protection Agency and any successor 
departments or agencies of the State. 

k. "Operable Unit One" or "OU1" shall mean all areas of the Site potentially used for 
waste disposal (see Figure 1 of the Statement of Work) including all media including but not 
limited to waste, soil, groundwater, leachate, surface water, landfill gas and soil vapor within and 
beneath the extent of waste. 

l. "Operable Unit Two" or "OU2" shall mean all areas and media of the Site where 
Site-related hazardous substances, pollutants or contaminants have come to be located outside of 
OUl, including but not limited to: surface and subsurface soil, groundwater, landfill gas/soil vapor, 
surface water, sediment and air. 

m. "Paragraph" shall mean a portion of this Settlement Agreement identified by an 
Arabic numeral or an upper or lower case letter. 

n. "Party" or "Parties" shall mean EPA and Respondents. 

o. "Past Response Costs" shall mean all costs, including, but not limited to, direct and 
indirect costs, that the United States paid in connection with the Site through August 9, 2006. 

p. "RCRA" shall mean the Resource Conservation and Recovery Act, also known as 
the Solid Waste Disposal Act, as amended, 42 U.S.C. §§ 6901-6992. 
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q. "Respondents" shall mean Hobart Corporation, Kelsey-Hayes Company, and NCR 
Corporation. 

r. "RifFS" shall mean the OU1 and OU2 Remedial Investigation/Feasibility Study that 
is the subject of this Settlement Agreement. 

s. "RIIFS Planning Documents" shall mean the OU1 and OU2 RifFS Work Plan, Field 
Sampling Plan, Quality Assurance Project Plan and Health and Safety Plan as more specifically set 
forth in Paragraph 1.2 of the Statement of Work. 

t. '~Section" shall mean a portion of this Settlement Agreement identified by a Roman 
numeral. References to Sections and Tasks in the SOW will be so identified, e.g., "SOW Section III, 
Task 1.2.2." 

u. "Settlement Agreement" shall mean this Administrative Settlement Agreement and 
Order on Consent, the SOW, all appendices attached hereto (listed in Section XXVIII) and all 
documents incorporated by reference into this document including without limitation EPA-approved 
submissions. EPA-approved submissions (other than progress reports) are incorporated into and 
become a part of the Settlement Agreement upon approval by EPA. In the event of conflict between 
this Settlement Agreement and any appendix or other incorporated documents, this Administrative 
Settlement Agreement and Order on Consent shall control. 

v. "Site" shall mean the South Dayton Dump and Landfill Superfund Site, located at 
1975 Dryden Road in Moraine, Montgomery County, Ohio, and depicted generally on the map 
attached as Appendix B and all nearby areas where hazardous substances, pollutants, or 
contaminants have or may have come to be located from 1975 Dryden Road in Moraine, 
Montgomery County, Ohio, or from former operations at 1975 Dryden Road in Moraine, 
Montgomery County, Ohio. 

w. "State" shall mean the State of Ohio. 

x. "Statement of Work" or "SOW" shall mean the Statement of Work for development 
of an RIIFS for South Dayton Dump and Landfill, as set forth in Appendix A to this Settlement 
Agreement. The Statement of Work is incorporated into this Settlement Agreement and is an 
enforceable part of this Settlement Agreement, as are any modifications made thereto in accordance 
with this Settlement Agreement. 

y. "United States" shall mean the United States of America and each department, 
agency, and instrumentality ofthe United States, including EPA. 

· z. "Waste Material" shall mean (a) any "hazardous substance" under Section 101(14) of 
CERCLA, 42 U.S.C. § 9601(14); (b) any pollutant or contaminant under Section 101(33) of 
CERCLA, 42 U.S.C. § 9601(33); (c) any "solid waste" under Section 1004(27) ofRCRA, 42 U.S.C. 
§ 6903(27); (d) any "solid waste" und.er Ohio Revised Code 3734.01(E) and (e) any "hazardous 
material" under Ohio Revised Code, Section 3734.01(1). 

aa. "Work" shall mean all activities Respondents are required to perform under this 
Settlement Agreement, except those required by Section XIV (Retention of Records). 
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V. FINDINGS OF FACT 

15. Based on available information, including the Administrative Record in this matter, 
EPA hereby finds that: 

a. The South Dayton Dump and Landfill Site is located at 1901 through 2153 Dryden 
Road and 2225 East River Road in Moraine, Ohio. The Site is bounded to the north and west by the 
Miami Conservancy District floodway (part of which is included in the·definition ofthe Site), the 

. Great Miami River Recreational Trail, and the Great Miami River beyond. The Site is bounded to 
the east by Dryden Road (formerly called South Broadway and/or Springboro Pike) with light 
industrial facilities beyond, to the southeast by residential and commercial properties along East 
River Road with a residential trailer park beyond, and to the south by undeveloped land with 
industrial facilities beyond. 

b. The Site, which includes a former landfill, is located at 1975 Dryden Road in 
Moraine, Ohio. It encompasses a total of 80 acres, significant portions of which contain land filled 
waste. Approximately 40 acres of the Site have been built over and/or are being used for other 
commercial/industrial purposes. The Site includes a large quarry pond in its southern portion, 
portions of which are a federally designated wetland. 

c. Approximately 25,060 people live within a 4-mile radius of the Site. Six single-
family residences are located on the northwest side of East River Road and are adjacent to the 
southeast boundary of the Site. A seventh single family home is located on the southeast side of East 
River Road and is within 300 feet ofthe Site. A trailer park with several residences is situated 
approximately 300 feet southeast of the Site at the southeast intersection of Dryden Road and East 
River Road. 

d. Valley Asphalt, Jim City Salvage, the Miami Conservancy District, Ronald Barnett, 
and the heirs of Katharine Boesch and of Margaret C. Grillot are the current owners of the Site. 
From 1941 to the present, various members of the Boesch and Grillot families have owned a major 
portion of the property where dumping was conducted. Most of the properties that comprise the Site 
were acquired over time by Horace Boesch and Cyril Grillot. 

e. The Site operated from the early 1940s to 1996 and includes a partially filled sand 
and gravel pit. At times during its history, the landfill accepted household waste, drums, metal 
turnings, fly ash, foundry sand, demolition material, wooden pallets, asphalt, paint, paint thinner, 
oils, brake fluids, asbestos, solvents, transformers and other industrial waste. As the excavated areas 
of the Site were filled, some of the property was sold and/or leased to businesses, including Valley 
Asphalt and other businesses along Dryden Road and East River Road. 

f. Disposal of waste materials began at the Site in the early 1940s. Materials dumped at. 
the Site included drummed wastes. Known hazardous substances were disposed at the Site, 
including drums containing hazardous waste from nearby facilities. Some of the drums contained 
cleaning solvents (1,1,1-trichloroethane [TCA]; methyl ethyl ketone [MEK]; and xylene); cutting 
oils; paint; stoddard solvents; and machine-tool, water-based coolants. The Site had previously 
accepted materials including oils, paint residue, brake fluids, chemicals for cleaning metals, solvents, 
etc. Large quantities of foundry sand and fly ash were dumped at the Site. Asbestos was also 
dumped at the Site. In 1969, the Site operator, Alcine Grillot, applied for a solid waste disposal site 
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license for a 45 acre portion of the Site that allowed him to accept and dispose of commercial and 
industrial wastes at the Site. Before this time, disposal at the Site appears to have been unregulated; 
The operator's compliance with permitting regulations after this time also appears to have been 
sporadic. In addition, a CERCLA Notification of Hazardous Waste Site Form submitted by 
Industrial Waste Disposal Company, Inc. (IWD) in 1981 indicated that the Site had been used as a 
disposal facility for the industrial and municipal wastes ofiWD's customers. More recently, the Site 
operated under a solid waste disposal facility permit issued by Montgomery County Health 
Department (MCHD). The permit allowed disposal of solid, inert, insoluble materials such as 
unregulated foundry sand, slag, glass, and demolition debris. The Site was permitted intermittently 
between 1968 and 1986. In 1990 Mr. Grillot was notified that he would need new approval from 
OEPA to continue accepting fly ash. Delco Moraine made a special request to continue disposing of 
fly ash at the South Dayton Dump and received approval to continue disposing of fly ash at the Site 
until April 30, 1990. 

g. Open air burning also occurred at the Site. In 1970 operation of an "air curtain 
destructor" at the Site was approved by the Ohio Department of Health. However, open burning of 
materials did occur at the site prior to issuance of the permit. In 1986, Mr. Grillot received a letter 
from the Regional Air Pollution Control Agency stating he must cease all open burning as he no 
longer had a permit for the air curtain destructor. Additionally, Montgomery County Ohio General 
Health District issue<d a permit for open burning to Monsanto Research Corporation with the 
permitted location listed as "1975 Springboro South Dayton Dump & Land Fill." There is no date of 
issue or expiration on Monsanto's open burning permit. 

h. EPA conducted a screening site inspection of the Site in 1991. In 1991, an EPA Field 
Investigation Team collected soil samples at or near the Site and detected metals at ievels 
significantly above background. OEPA conducted a site team evaluation·prioritization ofthe landfill 
in 1996, which revealed higher concentrations of hazardous substances than those found during the 
1991 sampling. In 2002, EPA conducted an aerial photographic analysis ofthe site. 

i. In 2000, Valley Asphalt removed several drums and 2,217 tons of contaminated soils 
· from their property (northern area of the Site) that were uncovered when a sewer line was being 

excavated. A composite sample collected from the drums was TCLP toxic for cadmium and lead 
and contained contaminants including: PCB-1254, benzene, chlorobenzene, ethylbenzene, toluene, 
trichlororethene, vinyl chloride, and xylene. 

j. EPA proposed the site to the National Priorities List, pursuant to CERCLA Section 
105, 42 U.S.C. § 9605, on September 23, 2004. The Site received a Hazard Ranking Score of 48.63. 
EPA did not complete the listing process and chose to address the Site under the Superfund 
Alternative Sites program. 

k. Between 1998 and 2004, the owners of part of the Site conducted several 
investigations at the landfill, including groundwater and surface water sampling, which revealed 
levels of contaminants above EPA's Maximum Contaminant Levels. In 2006, several potentially 
responsible parties (PRPs) for the Site agreed to conduct a Remedial Investigation! Feasibility Study 
(RIIFS) at the Site. The RI/FS has been conducted under an Administrative Settlement Agreement 
and Order on Consent with EPA, effective as of August 15,2006. In 2008, the PRPs agreed to 
conduct a streamlined RVFS at the site. The PRPs conducted several investigations at the site from 
2008 through 2010. 

7 

ED_001207_00000241 



I. The 2008-2010 investigations conducted by the PRPs included geophysical surveys, 
test pit and test trench sampling, vertical aquifer sampling, landfill gas sampling and groundwater 
monitoring well installation and sampling. From these investigations, it was found that the 
groundwater contains vinyl chloride, trichloroethylene (TCE), 1,2- dichloroethene, and other 
chemicals. Landfill gas may contain methane, TCE, and other volatile organic compounds. 

m. On October 15,2010, the PRPs raised a dispute over the scope of the work they were 
being asked to perform to complete the RifFS work required to support a ROD for the first operable 
unit at the Site. The Agency and the PRPs entered into negotiations to resolve the dispute. These 
discussions resulted in the execution of a Dispute Resolution Agreement (ORA), which was 
incorporated into the 2006 ASAOC. 

n. The DRA stated that, based on the investigations completed up to that time, the PRPs 
agreed to divide the site wcirk into two parts. Operable unit one (OUl) was intended to include the 
evaluation of cleanup alternatives to address direct contact risk for the presumptive remedy area as 
defmed in the DRA. Operable unit two (OU2) was intended to address on-Site areas not addressed 
by the presumptive remedy for direct contact risk, all groundwater, and any off-Site media 
requiring investigation. 

o. In 2010, as part of the DRA, the respondents to the 2006 ASAOC agreed to do a 
vapor intrusion study to determine whether methane and/or volatile organic carbon (VOC) 
compounds were migrating from the landfill and into on-site and nearby buildings. Indoor air, 
subslab, outdoor air, and soil gas samples were collected several times in 2011 and 2012, and 
indicated that vapor intrusion and landfill gas migration posed an imminent and substantial 
endangerment to human health. 

p. Between July 12 and August 8, 2012, EPA conducted removal actions at the Site, 
including residential and non-residential sub-slab sampling and the installation of soil gas vapor 
probes along the Site's eastern perimeter. EPA sampling confirmed a completed exposure pathway 
with respect to vapor intrusion. Vapor intrusion sampling results from 2012 by EPA and the PRPs 
documented that vapor intrusion was occurring at the Site. Seven non-residential buildings had 
concentrations of gases that exceeded acceptable limits. EPA also documented methane levels in one 
building and at sub-slab screening levels that were above the lower explosive limit (5% methane). 

q. EPA issued a Unilateral Administrative Order (UAO) to Valley Asphalt in March 
2013 compelling it to perform removal actions related to the vapor intrusion threat on Site parcels 
owned by Valley Asphalt. EPA entered into a removal Administrative Settlement Agreement and 
Order on Consent ("Removal ASAOC") with Hobart Corporation, NCR Corporation, and Kelsey­
Hayes Company in April 2013 to perform removal actions on other Site parcels related to the vapor 
intrusion threat. The Removal ASAOC required these PRPs to conduct sampling, design and install 
vapor abatement mitigation systems in any affected structures, design and install a landfill gas 
extraction system to prevent landfill gas migration offsite (if ne_eded based on testing), develop and 
implement a performance sample plan to confirm screening levels were achieved by the vapor 
abatement mitigation systems, and, if necessary, develop and implement additional sample plans. 
The PRPs installed the mitigation systems at the contaminated buildings leased from the Site 
owners, and Valley Asphalt demolished other buildings on property it owns at the Site in the 
summer of 2013. 
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r. In June 2012, EPA, in consultation with OEPA, determined that additional data must 
be collected on groundwater and potential hot spots before selecting a remedy. 

s. In June 2013, the PRPs took additional soil and groundwater samples under EPA 
oversight to better understand sources of groundwater contamination. The sampling confirmed 
several groundwater contaminant plumes. The PRPs drafted plans to conduct additional groundwater 
sampling and install permanent monitoring wells. 

VI. CONCLUSIONS OF LAW AND DETERMINATIONS 

Based on the Findings qf Fact set forth above, and the Administrative Record in this matter, EPA 
has determined that: 

16. The South Dayton Dump and Landfill Site is a "facility" as defined in Section 
101(9) ofCERCLA, 42 U.S.C. § 9601(9). 

17. The contamination found at the Site, as identified in the Findings of Fact above, 
includes "hazardous substances" as defined in Section 101(14) ofCERCLA, 42 U.S.C. 
§ 9601(14). 

18. The conditions describedin the Findings ofFact in Section V above constitute an 
actual and/or threatened "release" of a hazardous substance from the facility as defined in Section 
101(22) ofCERCLA, 42 U.S.C. § 9601(22). 

19. Each Respondent isa "person" as defined in Section 101(21) ofCERCLA, 42 
U.S.C. § 9601(21). . 

20. Respondents are responsible parties under Sections 104, 107, and 122 ofCERCLA, 
42 U.S.C. §§ 9604, 9607, and 9622. For example: 

a. Each Respondent is a responsible party under Section 1 07(a) ofCERCLA, 42 U.S. C. 
§ 9607(a), and is jointly and severally liable for performance of response actions and for response 
costs incurred and to be incurred at the Site. 

b. Respondents Hobart Corporation, Kelsey-Hayes Company, and NCR Corporation 
arranged for disposal or treatment, or arranged with a transporter for transport for disposal or 
treatment ofhazardous substances at the facility, within the meaning of Section 107(a)(3) of 
CERCLA, 42 U.S.C. § 9607(a)(3). 

21. The actions required by this Settlement Agreement are necessary to protect the public 
health, welfare or the environment, are in the public interest, 42 U.S.C. § 9622(a), are consistent 
with CERCLA and the NCP, 42 U.S.C. §§ 9604(a)(l), 9622(a), and will expedite effective 
remedial action and minimize litigation, 42 U.S.C.§ 9622(a). 

22. EPA has determined that Respondents are qualified to conduct the RVFS within the 
meaning of Section 104(a) ofCERCLA, 42 U.S.C. § 9604(a), and will carry out the Work 
properly and promptly, in accordance with Sections 104(a) and 122(a) ofCERCLA, 42 U.S.C. §§ 
9604(a) and 9622(a), if Respondents comply with the terms of this Settlement Agreement. 
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VII~ SETTLEMENT AGREEMENT AND ORDER 

23. Based upon the foregoing Findings of Fact, Conclusions of Law, Determinations, and 
the Administrative Record for this Site, it is hereby ordered and agreed that Respondents shall 
comply with all provisions of this Settlement Agreement, including, but not limited to, all 
appendices to this Settlement Agreement and all documents incorporated by reference into this 
Settlement Agreement. 

VIII. DESIGNATION OF CONTRACTORS AND PROJECT COORD INA TORS 

24. Selection of Contractors, Personnel. All Work performed under this Settlement 
Agreement shall be under the direction and supervision of qualified personnel. Within 30 days 
after the Effective Date, and before the Work outlined below begins, Respondents shall notify 
EPA in writing of the names, titles, and qualifications ofthe personnel, including contractors, 
subcontractors, consultants, and laboratories to be used in carrying out such Work. With respect 
to any proposed contractor, Respondents shall demonstrate that the proposed contractor has a 
quality system that complies with ANSI! ASQC E4-1994, "Specifications and Guidelines for 
Quality Systems for Environmental Data Collection and Environmental Technology Programs," 
(American National Standard, January 5, 1995, or most recent version), by submitting a copy of 
the proposed contractor's Quality Management Plan ("QMP"). The QMP should be prepared in 
accordance with "EPA Requirements for Quality Management Plans (QA/R-2)," (EPA/240/B-
011002, March 2001; Reissued May 2006) or equivalent documentation as determined by EPA. 
The qualifications ofthe persons undertaking the Work for Respondents shall be subject to EPA's 
review, for verification that such persons meet minimum technical background and experience 
requirements. This Settlement Agreement is contingent on Respondents' demonstration to EPA's 
satisfaction that Respondents are qualified to perform properly and promptly the actions set forth 
in this Settlement Agreement. If EPA disapproves in writing of any person's technical 
qualifications, Respondents shall notify EPA ofthe identity and qualifications ofthe replacements 
within 30 days after the written notice. If EPA subsequently disapproves of the replacement, EPA 
reserves the right to terminate this Settlement Agreement and to conduct a complete RifFS, and to 
seek reimbursement for costs and penalties from Respondents. During the course of the RifFS, 
Respondents shall notify EPA in writing of any changes or additions in the personnel used to carry 
out such Work, providing their names, titles, and qualifications. EPA shall have the same right to 
disapprove changes and additions to personnel as it has hereunder regarding the initial notification. 

25. Within seven days after the Effective Date, Respondents shall designate a Project 
Coordinator who shall be responsible for administration of all actions by Respondents required by 
this Settlement Agreement and shall submitto EPA the designated Project Coordinator's na,me, 
address, telephone number, and qualifications. To the greatest extent possible, the Project 
Coordinator shall be present on Site or readily available during Site Work. EPA retains the right to 
disapprove ofthe designated Project Coordinator. If EPA disapproves ofthe designated Project 
Coordinator, Respondents shall retain a different Project Coordinator and shall notify EPA of that 
person's name, address, telephone number and qualifications within 14 days following EPA's 
disapproval. Respondents shall have the right to change their Project Coordinator subject to EPA's 
right to disapprove. Respondents shall notify EPA three days before such change is made. The 
initial notification may be made orally, but shall be promptly followed by a written notification. 
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26. EPA has designated Leslie Patterson of the Superfund Division, Region 5, as its 
Project Coordinator. EPA will notify Respondents of a change in its designation of the Project 
Coordinator. Except as otherwise provided in this Settlement Agreement, Respondents shall direct 
all submissions required by this Settlement Agreement to: 

Leslie Patterson, Remedial Project Manager 
U.S. EPA, Superfund Division 
Mail Code SR-6J 
77 West Jackson Blvd. 
Chicago, Illinois 60604-3590 

Or: 

patterson.leslie@epa.gov 

Respondents are encouraged to make their submissions to EPA on recycled paper (which includes 
significant post-consumer waste paper content where possible) and using two-sided copies. 
Respondents shall make submissions electronically according to EPA Region 5 specifications. 
Receipt by Respondents' Project Coordinator of any notice or communication from EPA relating 
to this Settlement Agreement shall constitute receipt by Respondents. Documents to be submitted 
to the Respondents shall be sent to: 

Julian Hayward 
GHD 
651 Colby Drive 
Waterloo Ontario N2V 1C2 

Or: 

Julian.hayward@ghd.com 

27. EPA's Project Coordinator shall have the authority lawfully vested in a Remedial 
Project Manager (RPM) and On-Scene Coordinator (OSC) by the NCP. In addition, EPA's Project 
Coordinator shall have the authority consistent with the NCP to halt any Work required by this 
Settlement Agreement, and to take any necessary response action when she determines that 
conditions at the Site may present an immediate endangerment to public health or welfare or the 
environment. The absence ofthe EPA Project Coordinator from the area under study pursuant to 
this Settlement Agreement shall not be cause for the stoppage or delay of Work. 

28. EPA and Respondents shall have the right, subject to Paragraph 33, to change their 
respective Project Coordinator. Respondents shall notify EPA three days before such a change is 
made. The initial notification by either party may be made orally, but shall be promptly followed 
by a written notice. 

29. EPA shall arrange for a qualified person to assist in its oversight and review of the 
conduct ofthe RifFS, as required by Section 104(a) ofCERCLA, 42 U.S.C. § 9604(a). Such 
person shall have the authority to observe Work and make inquiries in the absence of EPA, but not 
to modify the RifFS Planning Documents or other work plans. 
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· IX. WORK TO BE PERFORMED 

30. Respondents shall conduct the RVFS in accordance with the provisions of this 
Settlement Agreement, the SOW, CERCLA, the NCP, EPA guidance related to remedial 
investigations and feasibility studies including, but not limited to, the "Interim Final Guidance for 
Conducting Remedial Investigations and Feasibility Studies under CERCLA" (OSWER Directive 
# 9355.3-01), "Guidance for Data Usability in Risk Assessment" (OSWER Directive #9285.7-05), 
Risk Assessment Guidance for Superfund (RAGS), Volume I - Human Health Evaluation Manual 
(Part A), Interim Final (EPA-540-1-89-002), OSWER Directive 9285.7-01A, December 1, 1989; 
and Risk Assessment Guidance for Superfund (RAGS), Volume I - Human Health Evaluation 
Manual (Part D, Standardized Planning, Reporting, and Review of Superfund Risk Assessments), 
Interim, (EPA 540-R-97-033), OSWER Directive 9285.7-01D, January 1998, and guidance 
referenced therein, and guidances referenced in the SOW, as may be amended or modified by 
EPA. The Remedial Investigation (RI) shall consist of collecting data to characterize site 
conditions, determining the nature and extent of the contamination at or from the Site, assessing 
risk to human health and the environment, and conducting treatability testing as necessary to 
~valuate the potential ·performance and cost of the treatment technologies that are being 
considered. The Feasibility Study (FS) shall determine and evaluate (based on treatability testing, 
where· appropriate) alternatives for remedial action to prevent, mitigate, or otherwise respond to or 
remedy the release or threatened release of hazardous substances, pollutants, or contaminants at or 
from the Site. The alternatives evaluated must include, but shall not be limited to, the range of 
alternatives described in the NCP, and shall include remedial actions that utilize permanent 
solutions and alternative treatment technologies or resource recovery technologies to the 
maximum extent practicable. In evaluating the alternatives, Respondents shall address the factors 
required to be taken into account by Section 121 ofCERCLA, 42 U.S.C. § 9621, and Section 
300.430(e) of the NCP, 40 C.F.R. § 300.430(e). Respondents shall submit to EPA and the State of 
Ohio two paper copies of all plans, reports, submittals and other deliverables required under this 
Settlement Agreement, the SOW and the RVFS Planning Documents in accordance with the 
approved schedule for review and approval pursuant to Section X (EPA Approval of Plans and 
Other Submissions). Upon request by EPA, Respondents shall submit in electronic form all 
portions of any plan, report, or other deliverable Respondents are required to submit pursuant to 
provisions of this Settlement Agreement, including the SOW. Upon approval by EPA, all 
deliverables under this Settlement Agreement, including the SOW, shall be incorporated into and 
become enforceable under this Settlement Agreement. 

31. Upon receipt of the draft FS report, EPA will evaluate, as necessary, the estimates of 
the risk to the public and environment that are expected to remain after a particular remedial 
alternative has been completed and will evaluate the durability, reliability, and effectiveness of 
any proposed institutional controls. 

32. Community Involvement Plan and Technical Assistance Plan 

a. EPA will prepare a Community Involvement Plan, in accordance with EPA guidance 
and the NCP. As requested by EPA, Respondents shall provide information supporting EPA's 
community involvement plan and shall participate in the preparation of such information for 
dissemination to the public and in public meetings which may be held or sponsored by EPA to 
explain activities at or concerning the Site. 
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b. When requested by EPA, Respondents also shall provide EPA with the following 
deliverable: 

Technical Assistance Plan: Within 30 days ofa request by EPA, Respondents shall 
provide EPA with a Technical Assistance Plan ("TAP") for providing and 
administering up to $50,000 of Respondents' funds to be used by a qualified 
community group to hire independent technical advisers during the Work 
conducted pursuant to this Settlement Agreement. The TAP shall state that 
Respondents will provide and administer any additional amounts needed if EPA, in 
its unreviewable discretion, determines that the selected community group has 
demonstrated such a need prior to EPA's issuance of the ROD contemplated by this 
Settlement Agreement. Upon its approval or modification by EPA pursuant to 
Section X (EPA Approval ofPlans and Other Submissions), the TAP shall be 
incorporated into and become enforceable under this Settlement Agreement. 

33. Modification of Any Plans. 

a. If at any time during the RifFS process, Respondents identify a need for additional 
data, Respondents shall notify the EPA Project Coordinator within 7 days, and submit a 
memorandum documenting the need for additional data to the EPA Project Coordinator within 21 
days of such notification. EPA, in its discretion, will determine whether the additional data will be 
collected by Respondents and whether it will be incorporated into reports and deliverables. 

b. In the event of unanticipated or changed circumstances at the Site, Respondents shall 
notify the EPA Project Coordinator by telephone within 24 hours of discovery of the unanticipated or 
changed circumstances. In addition to the authorities in the NCP, in the event that EPA determines 
that the immediate threat or the unanticipated or changed circumstances warrant changes in the RifFS 
Planning Documents, EPA shall modify or amend the RifFS Planning Documents in writing 
accordingly. Respondents shall perform the RifFS Planning Documents as modified or amended. 

c. EPA may determine that in addition to tasks defined in the initially approved RifFS 
Planning Documents, other additional Work may be necessary to accomplish the objectives of the 
RifFS as set forth in the SOW for this RifFS. EPA may require that Respondents perform these 
response actions in addition to those required by the initially approved RifFS Planning Documents, 
including any approved modifications, if it determines that such actions are necessary for a complete 
RifFS. 

d. Respondents shall confirm their willingness to perform the additional Work in writing 
to EPA within 7 days of receipt ofthe EPA request. lfRespondents object to any modification 
determined by EPA to be necessary pursuant to this Paragraph, Respondents may seek dispute 
resolution pursuant to Section XVI (Dispute Resolution). The SOW and/or RI/FS Planning 
Documents shall be modified in accordance with the final resolution of the dispute. 

e. Respondents shall complete the additional Work according to the standards, 
specifications, and schedule set forth or approved by EPA in a written modification to the RifFS 
Planning Documents or written work plan supplement. EPA reserves the right to conduct the Work 
itself at any point, to seek reimbursement from Respondents, and/or to seek any other appropriate 
relief. 
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f. Nothing in this Paragraph shall be construed to limit EPA's authority to require 
performance of further response actions as otherwise provided in this Settlement Agreement. 

34. Off-Site Shipment of Waste Material. 

a. Respondents may ship hazardous substances, pollutants and contaminants from the 
Site to an off-Site facility only ifthey comply with Section 121(d)(3) ofCERCLA, 42 U.S.C. § 
9621(d)(3), and 40 C.F.R. § 300.440. Respondents will be deemed to be in compliance with 
CERCLA Section 121(d)(3) and 40 C.F.R. § 300.440 regarding a shipment if Respondents obtain a 
prior determination from EPA that the proposed receiving facility for such shipment is acceptable 
under the criteria of 40 C.F.R. § 200.440(b). Respondents may ship Investigation Derived Waste· 
(IDW) from the Site to an off-Site facility only ifRespondents comply with EPA's "Guideto 
Management of Investigation Derived Waste," OSWER 9345.3- 03FS (Jan. 1992). 

b. Respondents may ship Waste Material from the Site to an out-of-state waste 
management facility only if, prior to any shipment, they provide written notice to the appropriate state 
environmental official in the receiving facility's state and to the RPM. This written notice 
requirement shall not apply to any off-Site shipments when the total quantity of all such shipments 
will not exceed ten cubic yards. The written notice must include the following information, if 
available: (1) the name and location of the receiving facility; (2) the type and quantity of Waste 
Material to be shipped; (3) the schedule for the shipment; and (4) the method of transportation. 
Respondents also shall notify the state environmental official referenced above and the OSC of any 
major changes in the shipment plan, such as a decision to ship the Waste Material to a different out­
of-state facility. Respondents shall provide the written notice after the award of the contract for 
remedial investigation and feasibility study and before the Waste Material is shipped. 

35. Meetings. Respondents shall make presentations at, and participate in, meetings at 
the request of EPA during the initiation, conduct, and completion ofthe RifFS. In addition to 
discussion of the technical aspects of the RVFS, topics will include anticipated problems or new 
issues. Meetings will be scheduled at EPA's discretion. 

36. Progress Reports. In addition to the deliverables set forth in this Settlement 
Agreement, Respondents shall provide to EPA monthly progress reports by the 15th day ofthe 
following month. At a minimum, with respect to the preceding "month, these progress reports shall 
(1) describe the actions which have been taken to comply with this Settlement Agreement during 
that month, (2) include hard copies and electronic copies (according to EPA Region 5 
specifications) of all results of sampling and tests and all other data received by the Respondents 
(3) describe Work planned for the next two months with schedules relating such Work to the 
overall project schedule for RVFS completion, and (4) describe all problems encountered and any 
anticipated problems, any actual or anticipated delays, and solutions developed and implemented 
to address any actual or anticipated problems or delays. 

37. Emergency Response and Notification of Releases. 

a. In the event of any action or occurrence during, arising from, or relating to 
performance of the Work that causes or threatens a release of Waste Material from the Site that 
constitutes an emergency situation or may present an immediate threat to public health or welfare or 
the environment, Respondents shall immediately take all appropriate action. Respondents shall take 
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these actions in accordance with all applicable provisions of this Settlement Agreement, including, 
but not limited to, the Health and Safety Plan, in order to prevent, abate or minimize such release or 
endangerment caused or threatened by the release. Respondents shall also immediately notify the 
EPA Project Coordinator or, in the event ofhislher unavailability, the On Scene Coordinator (OSC) 
or the Regional Duty Officer, EPA Region 5 Emergency Planning and Response Branch at (Tel: 
(312) 353-2318) of the incident or Site conditions. In the event that Respondents fail to take 
appropriate response action as required by this Paragraph, and EPA takes such action instead, 
Respondents shall reimburse EPA all costs of the response action not inconsistent with the NCP 
pursuant to Section XIX (Payment of Response Costs). 

b. In addition, in the event of any release of a hazardous substance from the Site, 
Respondents shall immediately notify the EPA Project Coordinator, the OSC, or the Regional Duty 
Officer at (312) 353-2318 and the National Response Center at (800) 424-8802. Respondents shall 
submit a written report to EPA within 7 days after the release commences, setting forth the events 
that occurred and the measures taken or to be taken to mitigate any release or endangerment caused 
or threatened by the release and to prevent the reoccurrence of such a release. This reporting · 
requirement is in addition to, and not in lieu of, reporting under Section 103(c) ofCERCLA, 42 
U.S.C. § 9603(c), and Section 304 of the Emergency Planning and Community Right-To-Know Act 
of 1986,42 U.S.C. § 11004, et seq. 

X. EPA APPROVAL OF PLANS AND OTHER SUBMISSIONS 

38. After review of any plan, report or other item that is required to be submitted for 
approval pursuant to this Settlement Agreement, including the SOW, EPA shall: (a) approve, in 
whole or in part, the submission; (b) approve the submission upon specified conditions; (c) modify 
the submission to cure the deficiencies; (d) disapprove, in whole or in part, the submission, 
directing that Respondents modify the submission; or (e) any combination of the above. However, 
EPA shail not modify a submission without first providing Respondents at least one notice of 
deficiency and an opportunity to cure within 21 days or such appropriate longer time as may be 
agreed between EPA and Respondents, except where to do so would cause serious disruption to 
the Work or where previous submission(s) have been disapproved due to material defects. 

39. In the event of approval, approval upon conditions, or modification by EPA, 
pursuant to Subparagraph 38(a), (b), (c) or (e), Respondents shall proceed to take any action 
required by the plan, report or other item, as approved or modified by EPA subject only to their 
right to invoke the Dispute Resolution procedures set forth in Section XVI (Dispute Resolution) 
with respect to the modifications or conditions made by EPA. Following EPA approval or 
modification of a submittal or portion thereof, Respondents shall not thereafter alter or amend 
such submittal or portion thereof unless directed by EPA. In the event that EPA modifies the 
submission to cure the deficiencies pursuant to Subparagraph38(c) and the submission had a 
material defect, EPA retains the right to seek stipulated penalties, as provided in Section XVII 
(Stipulated Penalties). EPA also retains the right to perform its own studies, complete the RVFS 
(or any portion of the RVFS), and seek reimbursement from Respondents for its costs; and/or seek 
any other appropriate relief. 

40. Resubmission of Plans. 
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a. Upon receipt of a notice of disapproval, Respondents shall, within 15 days or such 
longer time as specified EPA in such notice, correct the qeficiencies and resubmit the plan, report, or 
other item for approval. Any stipulated penalties applicable to the submission, as provided in Section 
XVII, shall accrue during the 15-day period or otherwise specified period but shall not be payable 
unless the resubmission is disapproved or modified due to a material defect as provided in Paragraphs 
41 and 42. 

b. Notwithstanding the receipt of a notice of disapproval, Respondents shall proceed to 
take any action required by any non-deficient portion of the submission unless otherwise directed by 
EPA. Implementation of any non-deficient portion of a submission shall not relieve Respondents of 
any liability for stipulated penalties under Section XVII (Stipulated Penalties). 

c. Respondents shall not proceed further with any subsequent activities or tasks until 
receiving EPA approval for the following deliverables: OUl RI/FS Workplan, OU2 RI/FS Work 
Plan, Field Sampling Plan, Quality Assurance Project Plan, Draft Remedial Investigation Report, 
Treatability Testing Work Plan and Sampling and Analysis Plan, and Draft Feasibility Study Report. 

·While awaiting EPA approval on these deliverables, Respondents shall proceed with all other tasks 
and activities which may be conducted independently of these deliverables, in accordance with the 
schedule set forth in this Settlement Agreement. 

d. For all remaining deliverables not enumerated above in subparagraph 40.c., 
Respondents shall proceed will all subsequent tasks, activities and deliverables without awaiting EPA 
approval on the submitted deliverable. EPA reserves the right to stop Respondents from proceeding 
further, either temporarily or permanently, on any task, activity or deliverable at any point during the 
RI/FS. 

41. If EPA disapproves a resubmitted plan, report or other item, or portion thereof, 
EPA may direct Respondents to correct the deficiencies. EPA also retains the right to modify or 
develop the plan, report or other item. Respondents shall implement any such plan, report, or item 
as corrected, modified, or developed by EPA, subject only to their right to invoke the procedures 
set forth in Section XVI (Dispute Resolution). 

42. If upon resubmission, a plan, report, or other deliverable is disapproved or modified 
by EPA due to a material defect, Respondents shall be deemed to have failed to submit such plan, 
report, or other deliverable timely and adequately unless Respondents invoke the dispute 
resolution procedures in accordance with Section XVI (Dispute Resolution) and EPA's action is 
revoked or substantially modified pursuant to a Dispute Resolution decision issued by EPA or 
superseded by an agreement reached pursuant to that Section. The provisions of Section XVI 
(Dispute Resolution) and Section XVII (Stipulated Penalties) shall govern the implementation of 
the Work and accrual and payment of any stipulated penalties during Dispute Resolution. If EPA's 
disapproval or modification is not otherwise revoked, substantially modified or superseded as a 
result of a decision or agreement reached pursuant to the Dispute Resolution process set forth in 
Section XVI, stipulated penalties shall accrue for such violation from the date on which the initial 
submission was originally required, as provided in Section XVII. · 

43. In the event that EPA takes over some of the tasks, but not the preparation of the RI 
Report or the FS Report, Respondents shall incorporate and integrate information supplied by 
EPA into the final reports. 
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44. All plans, reports, and other items submitted to EPA under this Settlement 
Agreemen~ shall, upon approval or modification by EPA, be incorporated into and enforceable 
under this Settlement Agreement. In the event EPA approves or modifies a portion of a plan, 
report, or other item submitted to EPA under this Settlement Agreement, the approved or modified 
portion shall be incorporated into a:nd enforceable under this Settlement Agreement 

45. Neither failure of EPA to expressly approve or disapprove of Respondents' 
submissions within a specified time period, nor the absence of comments, shall be construed as 
approval by EPA. Whether or not EPA gives express approval for Respondents' deliverables, 
Respondents are responsible for preparing deliverables acceptable to EPA. 

XI. QUALITY ASSURANCE, SAMPLING AND ACCESS TO INFORMATION 

46. Quality Assurance; Respondents shall assure that Work performed, samples taken 
and analyses conducted conform to the requirements of the SOW, the QAPP and guidances 
identified therein. Respondents will assure that field personnel used by Respondents are properly 
trained in the use of field equipment and iri chain of custody procedures. Respondents shall use 
only laboratories that have a documented quality system that complies with "EPA Requirements 
for Quality Management Plans (QA/R-2)" (EPA/240/B-011002, March 2001) or equivalent 
documentation, as determined by EPA. 

4 7. Sampling. 

a. AlL results of sampling, tests, modeling, or other data (including raw data) generated 
by Respondents, or on Respondents' behalf, during the period that this Settlement.Agreement is 
effective, shall be submitted to EPA (in paper and electronic form, according to EPA Region 5 
specifications) in the next monthly progress report as described in Paragraph 36 of this Settlement 
Agreement (Unless otherwise agreed to by EPA). EPA will make available to Respondents validated 
data generated by EPA unless it is exempt from disclosure by any federal or state law or regulation. 

b. Respondents shall verbally notify EPA and the State of Ohio at least 15 days prior to 
conducting significant field events as described in the SOW and RifFS Work Plan/Field Sampling 
Plan. At EPA's verbal or written request, or the request of EPA's oversight assistant, Respondents 
shall allow split or duplicate samples to be taken by EPA (and its authorized representatives) and the 
State of Ohio of any samples collected by Respondents in implementing this Settlement Agreement. 
All split samples ofRespondents shall be analyzed by the. methods identified in the QAPP. 

48. Access to Information. 

a. Respondents shall provide to EPA and the State of Ohio, upon request, copies of all 
records, reports, documents, and other information (including records, reports, documents, and other 
information in electronic form) (hereinafter referred to as "Records") within their possession or 
control or that of their contractors or agents relating to activities at the Site or to the implementation 
of this Settlement Agreement, including, but not limited to, sampling, analysis, chain of custody 
records, manifests, trucking logs, receipts, reports, sample traffic routing, correspondence, or other 
documents or information related to the Work. Respondents shall also make available to EPA and the 
State of Ohio, for purposes of investigation, information gathering, or testimony, their employees, 
agents, or representatives with knowledge of relevant facts concerning the performance of the Work. 
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b, Respondents may assert business confidentiality claims covering part or all of the 
Records submitted to EPA and the State of Ohio under this Settlement Agreement to the extent 
permitted by and in accordance with Section 104(e)(7) ofCERCLA, 42 U.S.C. § 9604(e)(7), and 40 
C.F.R. § 2.203(b). Records determined to be confidential by EPA will be afforded the protection 
specified in 40 C.F .R. Part 2, Subpart B. If no claim of confidentiality accompanies Records when 
they are submitted to EPA [and the State], or ifEPA has notified Respondents that the Records are 
not confidential under the standards of Section 104(e)(7) ofCERCLA or 40 C.F.R. Part 2, Subpart B, 
the public may be given access to such Records without further notice to Respondents. Respondents 
shall segregate and clearly identify all Records submitted under this Settlement Agreement for which 
Respondents assert business confidentiality claims. 

c. Respondents may assert that certain Records are privileged under the attorney-client 
privilege or any other privilege or protection from disclosure recognized by federal law. If the 
Respondents assert such a privilege or protection in lieu of providing Records, they shall provide 
EPA and the State of Ohio with the following: (i) the title ofthe Record; (ii) the date of the Record; 
(iii) the name, title, affiliation (e.g., company or firm), and address of the author of the Record; (iv) 
the name and title of each addressee and recipient; (v) a description of the contents of the Record; 
and (vi) the privilege or protection asserted by Respondents. However, no Records created or 
generated pursuant to the requirements of this Settlement Agreement shall be withheld on the 
grounds that they are privileged or confidential. 

d. No claim of confidentiality shall be made with respect to any data, including, but not 
limited to, all sampling, analytical, monitoring, hydrogeologic, scientific, chemical; or engineering 
data, or any other Records evidencing conditions at or around the Site. 

49. Inentering into this Settlement Agreement, Respondents waive any objections to 
any data gathered, generated, or evaluated by EPA, the State or Respondents in the performance or 
oversight of the Work that has been verified according to the quality assurance/quality control 
("QA/QC") procedures required by the Settlement Agreement or any EPA-approved RVFS Work 
Plans or Sampling and Analysis Plans. If Respondents object to any other data relating to the 
RVFS, Respondents shall submit to EPA a report that specifically identifies and explains its 
objections, describes the acceptable uses of the data, if any, and identifies any limitations to the 
use of the data. The report must be submitted to EPA within 15 days after the monthly progress ' 
report containing the data. 

XII. SITE ACCESS AND INSTITUTIONAL CONTROLS 

50. If the Site, or any other property where access is needed to implement this 
Settlement Agreement, is owned or controlled by any Respondent, such Respondent shall, 
commencing on the Effective Date, provide EPA, the State, and their representatives, including 
contractors, with access at all reasonable times to the Site, or such other property, for the purpose 
of conducting any activity related to this Settlement Agreement. 

51. Where any action under this Settlement Agreement is to be performed in areas 
owned by or in possession of someone other than Respondents, Respondents shall use their best 
efforts to obtain all necessary access agreements within 30 days after the Effective Date, or as 
otherwise specified in writing by the EPA Project Coordinator. Respondents shall immediately 
notify EPA if after using their best efforts they are unable to obtain such agreements. For purposes 
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of this Paragraph, "best efforts" includes the payment of reasonable sums of money in 
consideration of access. Respondents shall describe in writing their efforts to obtain access. If 
Respondents cannot obtain access agreements, EPA may either (a) obtain access for Respondents 
or assist Respondents in gaining access, to the extent necessary to effectuate the response actions 
described herein, using such means as EPA deems appropriate; (b) perform those tasks or 
activities with EPA contractors; or (c)terminate the Settlement Agreement. Respondents shall 
reimburse EPA for all costs and attorney's fees incurred by the United States in obtaining such 
access, in accordance with the procedures in Section XIX (Payment ofResponse Costs). If EPA 
performs those tasks or activities with EPA contractors and does not terminate the Settlement 
Agreement, Respondents shall perform all other tasks or activities not requiring access to that 
property, and shall reimburse EPA for all costs incurred in performing such tasks or activities. 
Respondents shall integrate the results of any such tasks or activities undertaken by EPA into its 
plans, reports, and other deliverables. 

52. Notwithstanding any provision of this Settlement Agreement, EPA and the State of 
Ohio retains all of their access authorities and rights, as well as all of their rights to require 
land/water use restrictions, including enforcement authorities related thereto, under CERCLA, 
RCRA, and any other applicable statutes or regulations. 

XIII. COMPLIANCE WITH OTHER LAWS 

53. Respondents shall comply with all applicable local, state and federal laws and 
regulations when performing the RVFS. No local, state, or federal permit shall be required for any 
portion of any action conducted entirely on-site, in:cluding studies, if the action is selected and 
carried out in compliance with Section 121 ofCERCLA, 42 U.S.C. § 9621. Where any portion of 
the Work is to be conducted off-site and requires a federal or state permit or approval, 
Respondents shall submit timely and complete applications and take all other actions necessary to 
obtain and to comply with.all such permits or approvals. This Settlement Agreement is not, and 
shall not be construed to be, a permit issued pursuant to any federal or state statute or regulation. 

XIV. .RETENTION OF RECORDS 

54. During the pendency of this Settlement Agreement and for a minimum of 10 years 
after commencement of construction of any remedial action, each Respondent shall preserve arid 
retain all non-identical copies of records and documents (including records or documents in 
electronic form) now in its possession or control or which come into its possession or control that 
relate in any manner to the performance of the Work or the liability of any person under CERCLA 
with respect to the Site, regardless of any corporate retention policy to the contrary. UntillO years 
after commencement of construction of any remedial action, Respondents shall also instruct their 
contractors and agents to preserve all documents, records, and information of whatever kind, 
nature or description relating to performance of the Work. 

55. At the conclusion of this document retention period, Respondents shall notify EPA 
at least 90 days prior to the destruction of any such records or documents, and, upon request by 
EPA, Respondents shall deliver any such records or documents to EPA. Respondents may assert 
that certain documents, records and other information are privileged under the attorney-client 
privilege or any other privilege or protection from disclosure recognized by federal law. If 
Respondents assert such a privilege or protection, they shall provide EPA with the following: 1) 
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the title of the document, record, or information; 2) the date of the document, record, or 
information; 3}the name and title of the author of the document, record, or information; 4) the 
name and title of each addressee and recipient; 5) a description of the subject of the document, 
record, or information; and 6) the privilege or protection asserted by Respondents. However, no 
documents, reports or other information created or generated pursuant to the requirements of this 
Settlement Agreement shall be withheld on the grounds that they are privileged or confidential. 

56. Each Respondent hereby certifies individually that to the best of its knowledge and 
belief, after thorough inquiry, it has not altered, mutilated, discarded, destroyed or otherwise 
disposed of any records, documents or other information (other than identical copies) relating to 
its potential liability regarding the Site since notification of potential liability by EPA or the filing 
of suit against it regarding the Site and that it has fully complied with any and all EPA requests for 

( 

information pursuant to Sections 104(e) and 122(e) ofCERCLA, 42 U.S.C. §§ 9604(e) and 
9622(e), and Section 3007 ofRCRA, 42 U.S.C. § 6927. 

XV. NATURAL RESOURCE DAMAGES 

57. For the purposes of Section 113(g)(l) ofCERCLA, the Parties agree that, upon the 
Effective Date of this Settlement Agreement for performance of an RI/FS at the Site, remedial 
action under CERCLA shall be deemed to be scheduled and an action for damages (as defined in 
42 U.S.C. § 9601(6)) must be commenced within 3 years after the completion of the remedial 
action for the last operable unit at the Site. 

XVI. DISPUTE RESOLUTION 

58. Unless otherwise expressly provided for in this Settlement Agreement, the dispute 
resolution procedures of this Section shall be the exclusive mechanism for resolving disputes 
arising under this Settlement Agreement. The Parties shall attempt to resolve any disagreements 
concerning this Settlement Agreement expeditiously and informally . 

. 59. If Respondents object to any EPA action taken pursuant to this Settlement 
Agreement, including billings for Future Response Costs, they shall notify EPA in writing of their 
objection(s) within 10 days of such action, unless the objection(s) has/have been resolved 
informally. EPA and Respondents shall have 20 days from EPA's receipt of Respondents' written 
objection(s) to resolve the dispute (the "Negotiation Period"). The Negotiation Period may be 
extended at the sole discretion of EPA. Such extension may be granted verbally but must be 
confirmed in writing to be effective. 

60. Any agreement reached by the Parties pursuant to this Section shall be in writing 
and shall, upon signature by the Parties, be incorporated into and become an enforceable part of 
this Settlement Agreement. If the Parties are unable to reach an agreement within the Negotiation 
Period, an EPA management official at the Superfund Branch Chief level or higher will issue a 
written decision. EPA's decision shall be incorporated into and become an enforceable part of this 
Settlement Agreement. Respondents' obligations under this Settlement Agreement shall not be 
tolled by submission of any objection for dispute resolution under this Section. Following 
resolution of the dispute, as provided by this Section, Respondents shall fulfill the requirement that 
was the subject of the dispute in accordance with the agreement reached or with EPA's decision, 
whichever occurs. Respondents shall proceed in accordance with EPA's final decision regarding 
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the matter in dispute, regardless of whether Respondents agree with the decision. If Respondents 
do not agree to perform or do not actually perform the Work in accordance with EPA's final 
decision, EPA reserves the right in its sole discretion to conduct the Work itself, to seek 
reimbursement from Respondents, to seek enforcement of the decision, to seek stipulated 
penalties, and/or to seek any other appropriate relief. 

XVII. STIPULATED PENAL TIES 

61. Respondents shall be liable to EPA for stipulated penalties in the amounts set forth 
in Paragraphs 62 and 63 for failure to comply with any of the requirements of this Settlement 
Agreement specified below unless excused under Section XVIII (Force Majeure). "Compliance" 
by Respondents shall include completion of the Work under this Settlement Agreement or any 
activities contemplated under any RIIFS Work Plan or other plan approved under this Settlement 
Agreement identified below, in accordance with all applicable requirements of law, this Settlement 
Agreement, the SOW, and any plans or other documents approved by EPA pursuant to this 
Settlement Agreement and within the specified time schedules established by and approved under 
this Settlement Agreement. 

62. Stipulated Penalty Amounts - Work. 

a. The following stipulated penalties shall accrue per day for any noncompliance 
identified in Subparagraph 62(b): 

Penalty Per Violation Per Day 

$ 2,000 

$3,500 

$7,000 

b. Compliance Milestones 

Period ofNoncompliance 

1st through 14th day 

15th through 30th day 

31 51 day and beyond 

• Timely notification to EPA in writing of names, titles and qualification of the. 
personnel, including contractors, subcontractors, consultants, and laboratories to be 
used in carrying out the Work [Paragraph 24]. 

• Submission to EPA ofRespondent's designated Project Coordinator's name, address, 
.telephone number and qualifications [Paragraph 25]. 

• Conduct site characterization activities as described in the SOW and Rl!FS Work 
Plan/Field Sampling Plan [Paragraph 30]. 

• Prepare Technical Assistance Plan [Paragraph 32(b)]. 

• Submission of Memorandum documenting need for additional data collection 
activities identified by Respondents [Paragraph 33(a)]. 
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• Provide written commitment of willingness to perform additional Work identified by 
EPA [Paragraph 33(d)]. Provide copy of written notification to EPA of off-site 
shipment of Waste Material from the Site to an out-of-state Waste management 
facility [Paragraph 34]. 

• Monthly Progress Reports [Paragraph 36]. 

• Written report due in the event of any release of a hazardous substance from the Site 

• · [Paragraph 37(b)]. 

• Report objecting to RVFS data [Paragraph 49]. 

• Provide written description of failed efforts to obtain access [Paragraph 51]. 

• Payment ofFuture Response Costs [Paragraph 77]. 

• Establish escrow account in the event of any dispute over billing. 

63. Stipulated Penalty Amounts.- RifFS Planning Documents, Reports and Technical 
Memoranda. 

a. The following stipulated penalties shall accrue per violation per day for failure to 
submit timely or adequate plans, reports, technical memoranda or other deliverables required by 
Section III: (Tasks 1 through 8) of the SOW in accordance with the Schedule in Exhibit A of the 
SOW: 

Penalty Per Violation Per Day 

$2,000 

$3,500 

. $7,000 

Period ofNoncompliance 

pt through 14th day 

15th through 301h day 

31 51 day and beyond 

64. Respondents shall be liable for stipulated penalties in the amount of $250 per day 
for the first three weeks or part thereof and $500 per day for each week or part thereof thereafter 
for failure to meet any other obligation under this Settlement Agreement including the SOW. 

65. In the event that EPA assumes performance of a portion or all of the Work pursuant 
to Paragraph 83 (Work Takeover), Respondents shall be liable for a stipulated penalty in the 
amount of $40,000. 

66. All penalties shall begin to accrue on the day after the complete performance is due 
or the day a violation occurs, and shall continue to accrue through the final day of the correction of 
the noncompliance or completion of the activity. However, stipulated penalties shall not accrue: 
(a) with respect to a deficient submission under Section X (EPA Approval of Plans and Other 
Submissions), during the period, if any, beginning on the 31st day after EPA's receipt of such 
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submission until the date that EPA notifies Respondents of any deficiency; and (b) with respect to 
a decision by the EPA Management Official at the Superfund Branch Chief level or higher, under 
Paragraph 60 of Section XVI (Dispute Resolution), during the period, if any, beginning on the 21st 
day after the Negotiation Period begins until the date that the EPA management official issues a 
final decision regarding such dispute. Nothing in this Settlement Agreement shall prevent the 
simultaneous accrual of separate penalties for separate violations .of this Settlement Agreement. 

67. Following EPA's determination that Respondents have failed to comply with a 
·requirement of this Settlement Agreement, EPA may give Respondents written notification of the 
same and describe the noncompliance. EPA may send Respondents a written demand for the 
payment of the penalties. However, penalties shall accrue as provided in the preceding Paragraph 
regardless of whether EPA has notified Respondents of a violation. 

68. All penalties accruing under this Section shall be due and payable to EPA within 30 
days of Respondents' receipt from EPA of a demand for payment of the penalties, unless 
Respondents invoke the dispute resolution procedures in accordance with Section XVI (Dispute 
Resolution). Respondents shall make all payments required by this Paragraph to EPA by Fedwire 
Electronic Funds Transfer to: 

. Federal Reserve Bank of New York 
ABA = 021030004 
Account = 68010727 
SWIFT address= FRNYUS33 
33 Liberty Street 
New York NY 10045 
Field Tag 4200 of the Fedwire message should read "D 68010727 Environmental 
Protection Agency" 

and shall reference stipulated penalties, Site/Spill ID Number B52B, and the EPA docket number 
for this action. 

At the time of payment, Respondents shall send notice that payment has been made as provided in 
Paragraph 76.b below. 

69. The payment of penalties shall not alter in any way Respondents' obligation to 
complete performance of the Work required under this Settlement Agreement. 

70. Penalties shall continue to accrue .as provided in Paragraph 66 during any dispute 
resolution period, but need not be paid until 15 days after the dispute is resolved by agreement or 
by receipt of EPA's decision. 

71. If Respondents fail to pay stipulated penalties when due, EPA may institute 
proceedings to collect the penalties, as well as Interest. Respondents shall pay Interest on the 
unpaid balance, which shall begin to accrue on the date of demand made pursuant to Paragraph 68. 

72. Nothing in this Settlement Agreement shall be construed as prohibiting, altering, or 
in any way limiting the ability of EPA to seek any other remedies or sanctions available by virtue 
of Respondents' violation of this Settlement Agreement or of the statutes and regulations upon 
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which it is based, including, but not limited to, penalties pursuant to Section 122(/) ofCERCLA, 
42 U.S.C. § 9622(/), and punitive damages pursuant to Section 107(c)(3}ofCERCLA, 
42 U.S.C. § 9607(c)(3). Provided, however, that EPA shall not seek civil penalties pursuant to 
Section 122(/) ofCERCLA or punitive damages pursuant to Section 107(c)(3) ofCERCLAfor 
any violation for which a stipulated penalty is provided herein, except in the case of willful 
violation of this Settlement Agreement or in the event that EPA assumes performance of a portion 
or all of the Work pursuant to Section XXI (Reservation of Rights by EPA), Paragraph 83. 
Notwithstanding any other provision of this Section, EPA may, in its unreviewable discretion, 
waive any portion of stipulated penalties that have accrued pursuant to this Settlement Agreement. 

XVIII. FORCE MAJEURE 

73. Respondents agree to perform all requirements of this Settlement Agreement within 
the time limits established under this Settlement Agreement, unless the performance is delayed by 
aforce majeure. For purposes of this Settlement Agreement,force majeure is defined as any event 
arising from causes beyond the control of Respondents or of any entity controlled by Respondents, 
including but not limited to their contractors and subcontractors, which delays or prevents 
performance of any obligation under this Settlement Agreement despite Respondents' best efforts 
to fulfill the obligation. Force majeure does not include financial inability to complete the Work 
or increased cost of performance. 

74. If any event occurs or has occurred that may delay the performance of any 
obligation under this Settlement Agreement, whether or not caused by a force majeure event, 
Respondents shall notify EPA orally within 24 hours of when Respondents first knew that the 
event might cause a delay. Within five days thereafter, Respondents shall provide to EPA in 
writing an explanation and description ofthe reasons for the delay; the anticipated duration of the 
delay; all actions taken or to be taken to prevent or minimize the delay; a schedule for 
implementation of any measures to be taken to prevent or mitigate the delay or the effect of the 
delay; Respondents' rationale for attributing such delay to aforce majeure event if they intend to 
assert such a claim; and a statement as to whether, in the opinion of Respondents, such event may 
cause or contribute to an endangerment to public health, welfare or the environment. Failure to 
comply with the above requirements shall preclude Respondents from asserting any claim of force 
majeure for that event for the period oftime of such failure to comply and for any additional delay 
caused by such failure. 

75. If EPA agrees that the delay or anticipated delay is attributable to a force majeure 
event, the time for performance of the obligations under this Settlement Agreement that are 
affected by the force majeure event will be extended by EPA for such time as is necessary to 
complete those obligations. An extension of the time for performance of the obligations affected 
by the force majeure event shall not, of itself, extend the time for performance of any other 
obligation. lfEPA does not agree that the delay or anticipated delay has been or will be caused by 
a force majeure event, EPA will notify Respondents in writing of its decision. If EPA agrees that 
the delay is attributable to aforce majeure event, EPA will notify Respondents in writing of the 
length of the extension, if any, for performance of the obligations affected by the force majeure 
event. 
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XIX. PAYMENT OF RESPONSE COSTS 

76. Payment of Past Response Costs. 

a. Within 30 days after the Effective Date, Respondents shall pay to EPA $519,523.55 
for Past Response Costs incurred through August 9, 2006. Payment shall be made to EPA by 
Fedwire ElectronicFunds Transfer (EFT) to: 

Federal Reserve Bank ofNew York 
ABA.= 021030004 
Account= 68010727 
SWIFT address= FRNYUS33 
33 Liberty Street 
New York NY 10045 
Field Tag 4200 of the Fedwire message should read "D 68010727 Environmental 
Protection Agency" 

and shall reference Site/Spill ID Number B52B and the EPA docket number for this action. 

b. At the time of payment, Respondent shall send notice that payment has been made to: 

James Morris 
Associate Regional Counsel 
Office of Regional Counsel 
Mail Code C-14J 
77 West Jackson Blvd. 
Chicago, IL 60604-3590 

Leslie Patterson 
Remedial Project Manager 
Superfund Division 
Mail Code SR-6J 
77 West Jackson Blvd. 
Chicago, IL 60604-3590 

and to the EPA Cincinnati Finance Center by email at cinwd acctsreceivable@epa.gov, or by mail 
to: 

EPA Cincinnati Finance Office 
26 W. Martin Luther King Drive 
Cincinnati, Ohio 45268 

Such notice shall reference Site/Spill ID Number B52B and EPA docket number for this action. 

c. The total amount to be paid by Respondents pursuant to Subparagraph 76.a shall be 
deposited m the South Dayton Dump and Landfill Special Account within the EPA Hazardous 
Substance Superfund to be retained and used to conduct or finance response actions at or in 
connection with the Site, or to be transferred by EPA to the EPA Hazardous Substance Superfund. 

77. Payments of Future Response Costs. 

a. Respondents shall pay EPA all Future Response Costs not inconsistent with the NCP. 
On a periodic basis, EPA will send Respondents a bill requiring payment that includes Region 5's 
Itemized Cost Summary, which includes direct and indirect costs incurred by EPA, its contractors, 
and DOJ. Respondents shall make all payments within 30 days ofreceipt of each bill requiring 
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payment, except as otherwise provided in Paragraph 79 of this Settlement Agreement. Payments 
shall be made to EPA by Fedwire Electronic Funds Transfer (EFT) to:. 

Federal Reserve Bank ofNew York 
ABA = 021030004 
Account= 68010727 
SWIFT address= FRNYUS33 
33 Liberty Street · 
New York NY 10045 
Field Tag 4200 ofthe Fedwire message should read "D 68010727 Environmental 
Protection Agency" 

and shall reference Site/Spill ID Number B52B and the EPA docket number for this action. 

b. At the time of payment, Respondent shall send notice that payment has been made to: 

James Morris 
Associate Regional Counsel 
Office of Regional Counsel 
Mail Code C-14J 
77 West Jackson Blvd. 
Chicago, IL 60604-3590 

Leslie Patterson 
. Remedial Project Manager 
Superfund Division 
Mail Code SR-6J 
77 West Jackson Blvd. 
Chicago, IL 60604-3590 

and to the EPA Cincinnati Finance Center by email at cinwd acctsreceivable@epa.gov, or by mail 
to: 

EPA Cincinnati Finance Office 
26 W. Martin Luther King Drive 
Cincinnati, Ohio 45268 

Such notice shall reference Site/Spill ID Number B52B and EPA docket number for this action. 

The total amount to be paid by Respondents pursuant to Subparagraph 77 .a. shall be deposited in 
the South Dayton Dump and Landfill Special Account within the EPA Hazardous Substance 
Superfund to be retained and used to conduct or finance response actions at or in connection with 
the Site, or to. be transferred by EPA to the EPA Hazardous Substance Superfund. 

78. Interest. If Respondents do not pay Past Response Costs within 30 days of the 
Effective Date, or do not pay Future Response Costs within 30 days of Respondents' receipt of a 
bill, Respondents shall pay Interest on the unpaid balance of Past Response Costs and Future 
Response Costs, respectively. The Interest on unpaid Past Response Costs shall begin to accrue on 
the Effective Date and shall continue to accrue until the date of payment. The Interest on unpaid 
Future Response Costs shall begin to accrue on the date of the bill and shall continue to accrue 
until the date of payment. If EPA receives a partial payment, Interest shall accrue on any unpaid 
balance. Payments of Interest made under this Paragraph shall be in addition: to such other 
remedies or sanctions available to the United States by virtue of Respondents' failure to make 
timely payments under this Section, including but not limited to, payments of stipulated penalties 
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pursuant to Section XVII. Respondents shall make all payments required by this Paragraph in the 
manner described in Paragraph 76. 

79. Respondents may contest payment of any Future Response Costs under Paragraph 
77 ifthey determine that EPA has made an.accounting error or if they believe EPA incurred 
excess costs as a direct result of an EPA action that was inconsistent with the NCP. Such objection 
shall be made in writing within 30 days of receipt ofthe bill and must be sent to the EPA Project 
Coordinator. Any such objection shall specifically identify the contested Future Response Costs 
and the basis for objection. In the. event of an objection, Respondents shall, within the 30 day 
period, pay all uncontested Future Response Costs to EPA in the manner described in Paragraph 
77. Simultaneously, Respondents shall establish an interest-bearing escrow account in a federally­
insured bank duly chartered in the State of Ohio and remit to that escrow account funds equivalent 
to the amount of the contested Future Response Costs. Respondents shall send to the EPA Project 
Coordinator a copy of the transmittal letter and check paying the uncontested Future Response 
Costs, and a copy of the correspondence that establishes and funds the escrow account, including, 
but not limited to, information containing the identity of the bank and bank account under which 
the escrow account is established, as well as a bank statement showing the initial balance of the 
escrow account. Simultaneously with establishment of the escrow account, Respondents shall 
initiate the Dispute Resolution procedures in Section XVI (Dispute Resolution). If EPA prevails in 
the dispute, within 5 days of the resolution of the dispute, Respondents shall pay the sums due 
(with accrued interest) to EPA in the manner described in Paragraph 77. If Respondents prevail 
concerning any aspect of the contested costs, Respondents shall pay that portion of the costs (plus 
associated accrued interest) for which they did not prevail to EPA in the manner described in 
Paragraph 77. Respondents shall be disbursed any balance of the escrow account. The dispute 
resolution procedures set forth in this Paragraph in conjunction with the procedures set forth in 
Section XVI (Dispute Resolution) shall be the exclusive mechanisms for resolving disputes 
regarding Respondents' obligation to reimburse EPA for its Future Response Costs. 

XX. COVENANT NOT TO SUE BY EPA 

80. In consideration of the actions that will be performed and the payments that will be 
made by Respondents under the terms of this Settlement Agreement, and except as otherwise 
specifically provided in this Settlement Agreement, EPA covenants not to sue or to take 

·administrative action against Respondents pursuant to Sections 106 and 107(a) ofCERCLA, 42 
U.S.C. §§ 9606 and 9607(a), for the Work, Past Response Costs, and Future Response Costs. This 
covenant not to sue shall take effect upon the Effective Date. This covenant not to sue is 
conditioned upon the complete and satisfactory performance by Respondents of their obligations 
under this Settlement Agreement, including, but not limited to, payment of Future Response Costs 
pursuant to Paragraph 77 (payment of Future Response Costs). This covenant not to sue extends 
only to Respondents and does not extend to any other person. 

XXI. RESERVATIONS OF RIGHTS BY EPA 

81. Except as specifically provided in this Settlement Agreement, nothing herein shall 
limit the power and authority of EPA or the United States to take, direct, or order all actions 
necessary to protect public health, welfare, or the environment or to prevent, abate, or minimize an 
actual or threatened release of hazardous substances, pollutants or contaminants, or hazardous or 
solid waste on, at, or from the Site. Further, nothing herein shall prevent EPA from seeking legal 
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or equitable relief to enforce the tetrns of this Settlement Agreement, from taking other legal or 
equitable action as it deems appropriate and necessary, orfrom requiring Respondents in the 
future to perform additional activities pursuant to CERCLA or any other applicable law. 

82. The covenant not to sue set forth in Section XX above does not pertain to any 
matters other than those expressly identified therein. EPA reserves, and this Settlement Agreement 
is without prejudice to, all rights against Respondents with respect to all other matters, including, 
but not limited to: 

a. liability for a failure by Respondents to meet a requirement of this Settlement 
Agreement;· 

b. liability for costs not included within the definitions of Past Response Costs or Future 
Response Costs; 

c. liability for performance of response action other than the Work; 

d. criminalliability; 

e. liability for violations of federal or state law that occur during or after implementation 
ofthe Work; 

f. liability for damages for injury to, destruction of, or loss of natural resources, and for 
the costs of any natural resource damage assessments; 

g. liability arising from the past, present, or future disposal, release or threat of release of 
Waste Materials outside of the Site; 

h. liability for costs incurred or to be incurred by the Agency for Toxic Substances and 
Disease Registry related to the Site not paid as Future Response Costs under this Settlement 
Agreement; and 

1. liability for costs incurred if EPA assumes the performance of the Work pursuant to 
paragraph 83. 

83. Work Takeover. In the event EPA determines that Respondents have ceased 
implementation of any portion of the Work, are seriously or repeatedly deficient or late in their 
performance of the Work, or are implementing the Work in a manner which may cause an 
endangerment to human health or the environment, EPA may assume the performance of all or 
any portion of the Work as EPA determines necessary. Respondents may invoke the procedures 
set forth in Section XVI (Dispute Resolution) to dispute EPA's determination that takeover of the 
Work is warranted under this Paragraph. Costs incurred by EPA in performing the Work pursuant 
to this Paragraph shall be considered Future Response Costs that Respondents shall pay pursuant 
to Section XIX (Payment of Response Costs). Notwithstanding any other provision of this 
Settlement Agreement, EPA retains all authority and reserves all rights to take any and all 
response actions authorized by law. 
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XXII. COVENANT NOT TO SUE BY RESPONDENTS 

84. Respondents covenant not to sue and agree not to assert any claims or causes of 
action against the United States, or its contractors or employees, with respect to the Work, Past 
Response Costs, Future Response Costs, or this Settlement Agreement, including, but not limited 
to: 

a. any direct or indirect claim for reimbursement from the Hazardous Substance 
Superfund established by 26 U.S.C. § 9507, based on Sections 106(b)(2), 107, 111, 112, or 113 of 
CERCLA, 42 U.S.C. §§ 9606(b)(2), 9607, 9611, 9612, or 9613, or any other provision of law; 

b. any claim arising out of the Work or arising out of the response actions for which the 
Past Response Costs or Future Response Costs have or will be incurred, including any claim under 
the United States Constitution, the Ohio Constitution, the Tucker Act, 28 U.S.C. §1491, the Equal 
Access to Justice Act, 28 U.S.C. § 2412, as amended, or at common law; or; 

c. any claim against the United States pursuant to Sections I 07 and 113 of CERCLA, 42 
U.S.C. §§ 9607 and 9613, relating to the Work or payment of Past Response Costs or Future 
Response Costs. 

85. These covenants not to sue shall not apply in the event the United States brings a 
cause of action or issues an order pursuant to the reservations set forth in Paragraphs 82 (b), (c), 
and (e)- (g), but only to the extent that Respondents' claims arise from the same response action, 
response costs, or damages that the United States is seeking pursuant to the applicable reservation. 

86. Respondents reserve, and this Settlement Agreement is without prejudice to, claims 
against the United States, subject to the provisions of Chapter 171 of Title 28 of the. United States 
Code, and brought pursuant to any statute other than CERCLA or RCRA and for which the waiver 
of sovereign immunity is found in a statute other than CERCLA or RCRA, for money damages for 
injury or loss of property or personal injury or death caused by the negligent or wrongful act or 
omission of any employee ofthe United States, as that term is defined in 28 U.S.C. § 2671, while 
acting within the scope of his or her office or employment under circumstances where the United 
States, if a private person, would be liable to the claimant in accordance with the law of the place 
where the act or omission occurred. However, the foregoing shall not include any claim based on 
EPA's selection of response actions, or the oversight or approval of Respondents' plans, reports, 
other deliverables, or activities. 

87. Nothing in this Agreement shall be deemed. to constitute approval or 
preauthorization of a claim within the meaning of Section 111 of CERCLA, 42 U.S. C. § 9611, or 
40 C.F.R. § 300.700(d). 

88. Agreement not to Challenge Listing. Respondents agree not to seekjudicia1 review 
of a final rule listing the Site on the NPL at any time after the Effective Date ofthis Settlement 
Agreement based on a claim that changed site conditions that resulted from the performance of the 
Work in any way affected the basis for listing the Site. 

89. Claims Against De Micromis Parties. Respondents agree not to assert any claims 
and to waive all claims or causes of action that they may have for all matters relating to the Site, 
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including for contribution, against any person where the person's liability to Respondents with 
respect to the Site is based solely on having arranged for disposal or treatment, or for transport for 
disposal or treatment, of hazardous substances at the Site, or having accepted for transport for 
disposal or treatment of hazardous substances at the Site, if all or part of the disposal, treatment, or 
transport occurred before April 1, 2001, and the total amount of material containing hazardous 
substances contributed by such person to the Site was less than 110 gallons of liquid materials or 
200 pounds of solid materials. 

90. The waiver in Paragraph 89 shall not apply with respect to any defense, claim, or 
cause of action that a Respondent may have against any person meeting the above criteria if such 
person asserts a claim or cause of action relating to the Site against such Respondent. This waiver 
also shall not apply to any claim or cause of action against any person meeting the above criteria if 
EPA determines: 

a. that such person has failed to comply with any EPA requests for information or 
administrative subpoenas issued pursuant to Section 104(e) or 122(e) ofCERCLA, 42 U.S.C. §§ 
9604(e) or 9622(e), or Section 3007 of the Solid Waste Disposal Act (also known as the Resource 
Conservation and Recovery Act or "RCRA"), 42 U.S.C. § 6972, or has impeded or is impeding, 
through action or inaction, the performance of a response action or natural resource restoration with 
respect to the Site, or has been convicted of a criminal violation for the conduct to which this waiver 
would apply and that conviction has not been vitiated on appeal or otherwise; or 

b. that the materials containing hazardous substances contributed to the Site by such 
person have contributed significantly, or could contribute significantly, either individually or in the 
aggregate, to the cost of response action or natural resource restoration at the Site. 

XXIII. OTHER CLAIMS 

91. By issuance ofthis Settlement Agreement, the United States and EPA assume no 
liability for injuries or damages to persons or property resulting from any acts or omissions of 
Respondents. 

92. Except as expressly provided in Paragraph 89 (Claims Against De Micromis 
Parties) and Section XX (Covenant Not to Sue by EPA), nothing in this Settlement Agreement 
constitutes a satisfaction of or release from any claim or cause of action against Respondents or 
any person not a party to this Settlement Agreement, for any liability such person may have under 
CERCLA, other statutes, or common law, including but not limited to any claims of the United 
States for costs, damages and interest under Sections 106 and 107 ofCERCLA, 42 U.S.C. §§ 9606 
and 9607. 

93. No action or decision by EPA pursuant to this Settlement Agreement shall give rise 
to any right to judicial review except as set forth in Section 113(h) of CERCLA, 42 U.S.C. § 
9613(h). 

XXIV. EFFECT OF SETTLEMENT/CONTRIBUTION 

94. Except as provided in Paragraph 89, nothing in this Settlement Agreement shall be 
construed to create any rights in, or grant any cause of action to, any person not a Party to this 
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Settlement Agreement. Except as provided in Section XXII (Covenant Not to Sue by 
Respondents), each of the Parties expressly reserves any and all rights _(including, but not limite'd 
to, those arising pursuant to Section 113 ofCERCLA, 42 U.S.C. § 9613, defenses, claims, · 
demands, and causes of action which each Party may have with respect to any matter, transaction, 
or occurrence relating in any way to the Site against any person not a Party hereto. Nothing in this 
Settlement Agreement diminishes the right of the United States, pursuant to Section 113(t)(2) and 
(3) ofCERCLA, 42 U.S.C. § 9613(t)(2)-(3), to pursue any such persons to obtain additional · 
response costs or response action and t9 enter into settlements that give rise to contribution 
protection pursuant to Section 113(t)(2). 

95. The Parties agree that this Settlement Agreement constitutes an administrative 
settlement pursuant to which each Respondent has, as of the Effective Date, resolved liability to 
the United States within the meaning of Section 113(f)(2) and 122(h)(4) ofCERCLA, 42 U.S.C. 
§§ 9613(t)(2) and 9622(h)(4), and is entitled, as ofthe Effective Date, to protection from 
contribution actions or claims as provided by Sections 113(f)(2) and l22(h)(4) ofCERCLA, or as 
may be otherwise provided by law, for the "matters addressed" in this SettlementAgreement. The 
"matters addressed" in this Settlement Agreement are the Work, Past Response Costs, and Future 
Response Costs. · 

96. The Parties further agree that this Settlement Agreement constitutes an 
administrative settlement pursuant to which each Respondent has, as of the Effective Date, 
resolved liability to the United States within the meaning of Section 113(t)(3)(B) of CERCLA, 42 
U.S.C. § 9613(f)(3)(B). 

97. Each Respondent shall, with respect to any suit or claim brought by it for matters 
related to this Settlement Agreement, notify EPA in writing no later than 21 days prior to the 
initiation of such suit or claim. Each Respondent also shall, with respect to any suit or claim 
brought against it for matters related to this Settlement Agreeq{ent, notify EPA in writing. within 
15 days after service of the complaint or claim upon it. In addition, each Respondent shall notify 
EPA within 15 days after service or receipt of any Motion for Summary Judgment and within 15 
days after receipt of any or~er from a court setting a case for trial, for matters related to this 
Settlement Agreement. 

98. In any subsequent administrative or judicial proceeding initiated by EPA, or by the 
United States on behalf of EPA, for injunctive relief, recovery of response costs, or other relief 
relating to the Site, Respondents shall not assert, and may not maintain, ·any defense or claim 
based upon the principles of waiver, res judicata, collateral estoppel, issue preclusion, claim­
splitting, or other defenses based upon any contention that the claims raised in the subsequent 
proceeding were or should have been brought in th~ instant case; provided, however, that nothing 
in this Paragraph affects the enforceability of the covenant by EPA set forth in Section XX . 

. 99. Effective upon signature-of this Settlement Agreement by a Respondent, such 
Respondent agrees that the time period commencing on the date of its signature and ending on the 
date EPA receives from such Respondent the payment(s) required by Section XIX (Payment of 
Response Costs) and, if any, Section XVII (Stipulated Penalties) shall not be included in 
computing the running of any statute of limitations potentially applicable to any action brought by 
the United States related to the "matters addressed" as defined in Paragraph 95 and that, in any 
action brought by the United States related to the "matters addressed," such Respondent will. not 
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assert, and may not maintain, any defense or claim based upon principles of statute of limitations, 
waiver, laches, estoppel, or other defense based on the passage oftime during such period. If EPA 
gives notice to Respondents that it will not make this Settlement Agreement effective, the statute 
oflimitations shall begin to run again commencing ninety days after the date such notice is sent by 
EPA. 

XXV. INDEMNIFICATION 

100. Respondents shall indemnify, save and hold harmless the United States, its 
officials, agents, contractors, subcontractors, employees and representatives from any and all 
claims or causes of action arising from, or on account of negligent or other wrongful acts or 
omissions of Respondents, their officers, directors, employees, agents, contractors, or 
subcontractors, in carrying out actions pursuant to this Settlement Agreement. In addition, 
Respondents agree to pay the United States all costs incurred by the United States, including but 
not limited to attorneys fees and other expenses of litigation and settlement, arising from or on 
account of claims made against the United States based on negligent or other wrongful acts or 
omissions of Respondents, their officers, directors, employees, agents, contractors, subcontractors 
and any persons acting on their behalf or under their control, in carrying out activities pursuant to 
this Settlement Agreement. The United States shall not be held out as a party to any contract 
entered into by or on behalf of Respondents in carrying out activities pursuant to this Settlement 
Agreement. Neither Respondents nor any such contractor shall be considered an agent of the 
United States. 

101. The United States shall give Respondents notice of any claim for which the United 
States plans to seek indemnification pursuant to this Section and shall consult with Respondents 
prior to settling such claim. 

102. Respondents waive all claims against the United States for damages or 
reimbursement or for set-off of any payments made. or to be made to the United States, arising 
from or on account of any contract, agreement, or arrangement between any one or more of 
Respondents and any person for performance of Work on or relating to the Site. In addition, 
Respondents shall indemnify and hold harmless the United States with respect to any and all 
claims for damages or reimbursement arising from or on account of any contract, agreement, or 
arrangement between any one or more of Respondents and any person for performance of Work 
on or relating to the Site. 

XXVI. INSURANCE 

103. At least 21 days prior to commencing any On-Site Work under this Settlement 
Agreement, Respondents shall secure, and shall maintain for the duration of this Settlement 
Agreement, comprehensive. general liability insurance and automobile insurance with limits of five 
million dollars, combined single limit, naming the United States as an additional insured. Within: 
the same period, Respondents shall provide EPA with certificates of such insurance and a copy of 
each insurance policy. Respondents shall submit such certificates and copies of policies each year 
on the anniversary of the Effective Date. In addition, for the duration of the Settlement Agreement, 
Respondents shall satisfy, or shall ensure that their contractors or subcontractors satisfy, all 
applicable laws and regulations regarding the provision of worker's compensation insurance for all 
persons performing the Work on behalf of Respondents in furtherance of this Settlement 
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Agreement. If Respondents demonstrate by evidence satisfactory to EPA that any contractor or 
subcontractor maintains insurance equivalent to that described above, or insurance covering some 
or all ofthe same risks but in an equal or lesser amount, then Respondents need provide only that 
portion of the insurance described above which is not maintained by such contractor or 
subcontractor. 

XXVII. FINANCIAL ASSURANCE 

104. Within 30 days of the Effective Date, Respondents shall establish and maintain financial 
security for the benefit of EPA in the amount of$ 2,000,000 in one or more of the following 
forms, in order to secure the full and final completion of Work by Respondents: 

a. a surety bond unconditionally guaranteeing payment and/or performance of the work; 

b. one or more irrevocable letters of credit, payable to or at the direction of EPA, issued 
by fmancial institution(s) acceptable in all respects to EPA equaling the total estimated cost of the 
Work. 

c. a written guarantee to fund or perform the Work provided by one or more parent 
corporations of respondents, or by one or more unrelated corporations that have a substantial business 
relationship with at least one of Respondents, including a demonstration that any such guarantor 
company satisfies the requirements of 40 C.F.R. Part 264.143(f) with respect to the Estimated Cost of 
the Work (plus the amount(s) of any other federal or state environmental obligations fmancially 
assured through the use of a financial test or guarantee) that it proposes to guarantee hereunder. 

105. · Any and all financial assurance instruments provided pursuant to this Section shall 
be in form and substance satisfactory to EPA, determined in EPA's sole discretion.@ at any time 
EPA notifies Respondents that the anticipated cost of completing the Work has increased, then, 
within 30 days of such notification, Respondents shall obtain and present to EPA for approval a 
revised form of financial assurance (otherwise acceptable under this Section) that reflects such 
cost increase. Respondents' inability to demonstrate financial ability to complete the Work shall in 
no way excuse performance of any activities required under this Settlement Agreement. 

1 06. If, after the Effective Date, Respondents can show that the estimated cost to 
complete the remaining Work had diminished below the amount set forth in Paragraph 104 of this 
Section, Respondents may, on any anniversary date of the Effective Date, or at any other time· 
agreed to by the Parties, reduce the amount of the financial security provided under this Section to 
the estimated cost of the remaining Work to be performed. Respondents shall submit a proposal 
for such reduction to EPA, in accordance with the requirements of this Section, and may reduce 
the amount of the security after receiving written approval from EPA. In the event of a dispute, 
Respondents may seek dispute resolution pursuant to Section XVI (Dispute Resolution) and may 
reduce the amount of security in accordance with EPA's written decision resolving the dispute. 

1 07. Respondents may change the form of financial assurance provided under this 
Section at any time, upon notice to and prior written approval by EPA, provided that EPA 
determines that the new form of assurance meets the requirements of this Section. In the event of a 
dispute, Respondents may change the form of the financial assurance only in accordance with the 
written decision resolving the dispute. 
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XXVIII. INTEGRATION/ APPENDICES 

1 08. This Settlement Agreement, including its appendices, and any deliverables, 
technical memoranda, specifications, schedules, documents, plans, reports (other than progress 
reports), etc. that will be developed pursuant to this Settlement Agreement and become 
incorporated into and enforceable under this Settlement Agreement constitute the final, complete 
and exclusive agreement and understanding ainong the Parties. with respect to the settlement. 
embodied in this Settlement Agreement. The parties acknowledge that there are no 
representations, agreements or understandings relating to the settlement other than those expressly 
contained in this Settlement Agreement. The following appendices are attached to and 
incorporated into this Settlement Agreement: "Appendix A" is the SOW; "Appendix B" is a map 
of the South Dayton Dump & Landfill Site; "Appendix C" is an Itemized Cost Summary for 
cumulative Site expenditures through August 9, 2006. 

XXIX. ADMINISTRATIVE RECORD 

109. EPA will determine the contents ofthe administrative record file for selection of 
the remedial action. Respondents shall submit to EPA documents developed during the course of 
the RifFS upon which selection of the response action may be based. Upon request of EPA, 
Respondents shall provide copies of plans, task memoranda for further action, quality assurance 
memoranda and audits, raw data, field notes, laboratory analytical reports and other reports. Upon 
request of EPA, Respondents shall additionally submit any previous studies conducted under state, 
local or other federal authorities relating to selection of the response action, and all 
communications between Respondents and state, local or other federal authorities concerning 

1 

selection ofthe response action. At EPA's discretion, Respondents shall establish a community 
information repository at or near the Site, to house one copy of the administrative record. 

XXX. EFFECTIVE DATE AND SUBSEQUENT MODIFICATION 

110. This Settlement Agreement shall be effective three days after the Settlement 
Agreement is signed by the Director of the Superfund Division or his delegate. When the Director 
or his delegate signs this Settlement Agreement, the previous 2006 Settlement Agreement, and the 
Dispute Resolution Agreement of2010 incorporated therein, shall be terminated; however, the 
Parties to this Settlement Agreement also agree that the obligations imposed by Section XIV 
Retention of Records of the 2006 Settlement Agreement shall continue to be enforceable. 

111. This Settlement Agreement may be amended by mutual agreement of EPA and 
Respondents. Amendments shall be in writing and shall be effective when signed by EPA. EPA 
Project Coordinators do not have the authority to sign amendments to the Settlement Agreement. 

112. No informal advice, guidance, suggestion, or comment by the EPA Project 
Coordinator or other EPA representatives regarding reports, plans, specifications, schedules, or 
any other writing submitted by Respondents shall relieve Respondents oftheir obligation to obtain 
any formal approval required by this Settlement Agreement, or to comply with all requirements of 
this Settlement Agreement, unless it is formally modified. 
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XXXI. NOTICE OF COMPLETION OF WORK 

113. When EPA determines, that all Work has been fully performed in accordance with 
this Settlement Agreement,· with the exception of any continuing obligations required by this 
Settlement Agreement, including but not limited to payment of response costs, record retention 
and maintenance of institutional controls, EPA will provide written notice to Respondents. If EPA 
determines that any such Work has not been completed in accordance with this Settlement 
Agreement, EPA will notify Respondents, provide a list of the deficiencies, and require that 
Respondents modify the RifFS Work Plan if appropriate in order to correct such deficiencies, in 
accordance with Paragraph 33 (Modification of any plans). Failure by Respondents to implement 
the approved modified RI/FS Work Plan shall be a violation of this Settlement Agreement. 
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SOUTH DAYTON DUMP AND LANDFILL SITE 
MORAINE, OHIO 

The Undersigned Party enters into this Administrative Settlement Agreement and Order on 
Consent in the matter of the South DaytonDump and Landfill Site. 

Agreed this J rd day of _ _j,"'-J~~~nL.L-Ioe"'-----' 2016. 

For Respondent Hobat1 Corporation 

Signatu~"-----­
Name:~r-IPI'.\~.A- .3. 5:...-lE'vo...lltrNuJ 

Title: Pref1'rHh f • 
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SOUTH DAYTON DUMP AND LANDFILL SITE 
MORAINE, OHIO 

The Undersigned Party enters into this Administrative Settlement Agreement and Order on 
Consent in the matter of the South Dayton Dump and Landfill Site. 

-
Agreed this ~nd .day of_\._.)__,U"---'f!C~-~~··_, 2016. 

For Respondent Kelsey-Hayes Company 

.Signarure: ~~~ 
Name: HetA'"I ann 11 c n CL II y 
Title: Ass t S1'a..rl t S'c Gre.:ia.r ~ 
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SOUTH DAYTON DUMP AND LANDFILL SITE 
MORAINE, OIDO 

The Undersigned Party enters into this Administrative Settlement Agreement and Order on 
Consent in the matter of the South Dayton Dump and Landfill Site. 

Agreed this 2. "~ day of~J:~~......:::U:.....:t\:...:..t.;:__ __ --'·~· 2016. 

For Respondent NCR Corporation 

Signature w ~· 
Name: ·Ed.wo ~~ 6~ llo.j hofl( '1 

Title: ___..G~~==~~_,_/___,~~"""':.........:....J_(...o .. / ___ _ 
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SOUTH DAYTON DUMP AND LANDFILL SITE 
MORAINE, OHIO 

It is so ORDERED AND AGREED this ~ day of__,__,--::k--=U/1:.=.!...(._..=--• 2016. 

BY: 
ougl 

Supe 
U.S. Environmental Protection Agency 

.RegionS 
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SOUTH.DAYTON DUMP AND LANDFILL SITE 
AUMINISTJ{AlJVESETTLE_~NTAGREEMENT~ND QRDER ON; CQNSE:~ff 

EOR 
.ilEMEJ)Ii\:L iN~STIGATION/FEASI'BILITY .STUDY 

FOR OUl AND:OU2:-

Appendi~ .A- Statem¢nt,o:f tf/or](_ 
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APPENDIX A 

STATEMENT OF WORK 
FOR A REMEDIAL INVESTIGATION AND FEASIBILITY STUDY FOR OUt AND 
OU2 FOR THE SOUTH DAYTON DUMP AND LANDFILL SITE MORAINE, OHIO 

I. PURPOSE 

This Statement of Work (SOW) sets forth the requirements for conducting a Remedial 
Investigation and Feasibility Study (RIIFS) for Operable Unit (OU) I and OU 2 at the South 
Dayton Dump and Landfill Superfund Alternative Site in Moraine, Ohio (Site). The Site includes 
the property located at 1975 Dryden Road and any areas where hazardous substances, pollutants 
or contaminants from the property or from former operations at the property have or mayhave 
come to be located. The RI Report shall fully evaluate the nature and extent of hazardous· 
substances, pollutants or contaminants at and/or from the Site. The RI Report shall also assess 
the risk that these hazardous substances, pollutants or contaminants present for human health and 
the environment. The RI Report shall provide sufficient data to develop and evaluate effective 
remedial alternatives. The FS Report shall evaluate alternatives for addressing the impact to 
human health and the environment from hazardous substances, pollutants or contaminants at the 
Site. 

The Respondents shall prepare and complete the RI and FS Reports in compliance with the . 
Administrative Settlement Agreement and Order on Consent (ASAOC), SOW, the 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), as 
amended, the National Oil and Hazardous Substances Pollution Contingency Plan (NCP) (40 
C.F.R. Part 300) as amended and all requirements and guidance for RI/FS studies and reports, 
including but not limited to U.S. Environmental Protection Agency Superfund Guidance for 
Conducting Remedial Investigations and Feasibility Studies Under CERCLA (EP A/540/G-

. 89/004, October 1988) (RIIFS Guidance), and any other guidance that the EPA uses in 
conducting or submitting deliverables for a RI/FS. Exhibit B sets forth a partial list of guidance 
used by EPA for a RI/FS. 

The Respondents shall furnish all personnel, materials, and services necessary for, or incidental 
to, performing the RI/FS. at the Site, except as otherwise specified herein: 

This SOW reflects a change in approach from that described in the 2006 ASAOC for RIIFS and 
SOW, and the Dispute Resolution Agreement dated December 15,2010 for the evaluation of the 
nature and extent of hazardous substances or contaminants at the Site and the assessment ofthe 
risk which these hazardous substances or contaminants present for human health and the 
environment. 

The SOW in the 2006 ASAOC directed that the RIIFS use a Presumptive Remedy approach, 
consistent with relevant EPA guidance, for addressing the potential risk from direct contact with 
the landfill contents in the central portion of the Site and atraditional RI/FS.and human health 
and ecological risk assessment for all Site area~ not addressed by the Presumptive Remedy. 
During the course of the RIIFS work under the 2006 ASAOC, EPA established separate operable 
units that were not contemplated by the 2006 ASAOC and its SOW, identifying as "OU 1" a 
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newly-defined on-Site area to be addressed by the Presumptive Remedy with respect to direct 
contact risk, and as "OU2", on-Site areas not addressed by the Presumptive Remedy for direct 
contact risk, all groundwater, and any Off-Site media requiring investigation. 

The Site will be managed in two operable units (OUs), and the Respondents will perform a RIIFS 
· for each OU consistent with EPA laws, regulations, guidance, and the requirements ofthe 

ASAOC and this SOW. The two RIIFS are intended to be performed concurrently, not 
sequentially. OU1, as defined in the ASAOC and this SOW, includes all areas of the Site 
potentially used for waste disposal (see Figure I of this SOW) including all media including but 
not limited to waste, soil, groundwater, leachate, landfill gas and soil. vapor within and beneath 
the extent of the waste. This area is outlined by the green line in Figure 1. The Respondents will 
conduct a RIIFS for OU 1 to investigate waste, potential hot spots, groundwater contamination, 

.and landfill gas/soil vapor in OU1 to the extent necessary to develop and evaluate remedial 
alternatives. OU2 will be all areas aHhe Site where Site-related contaminants have come to be 
located outside of the area defined as OU1 in this ASAOC. OU2 includes all media outside of 
OU I as defined in this ASAOC in which Site-related contaminants are present, which may 
include: surface and subsurface soil, groundwater, landfill gas/soil vapor, surface water, 
sediment and air. 

II. DOCUMENT REVIEW 

I. The Respondents shall submit all documents or deliverables required as part of this SOW 
to the EPA, with a copy to the Ohio Environmental Protection Agency (OEPA), for 
review and approval by EPA. Documents must be submitted electronically, and the 
Agencies may request up to two paper copies ~ach. Upon approval of a document, at least 
one paper copy of the final documentwill be provided to EPA and one to OEPA. 

2. All deliverables submitted by the Respondents will be submitted to EPA in accordance 
with the schedule in Appendix A. D~liverables not described in Appendix A will be due . 
within 15 days of EPA's request ofth'e document unless the RPM extends that timeframe. 

3. EPA, after reasonable opportunity for review and comment by OEPA, may: (a) approve, 
in whole or in part, the submission; (b) approve the submission upon spedfied 
conditions; (c) modify the submission to cure the deficiencies; (d) disapprove, iri whole 
or in part, the submission, directing that Respondents modify the submission; or (e) any 
combination ofthe above. However, EPA will not modify a submission without first 
providing Respondents at least one notice of deficiency and opportunity to cure within 21 
days, except where to do so would cause serious disruption to the Work or where 
previous submission(s) have been disapproved due to material defects. See Section X of 
the ASAOC for procedures concerning EPA Approval of Plans and Other Submissions. 

4. Upon receipt of comments from EPA on a deliverable, the Respondents will submit a 
revised deliverable to OEPA for review and to EPA for review and approval in 
accordance with the schedule in Appendix A. The revised deliverable must fully anq 
satisfactorily address each of EPA's comments on the draft deliverable. It must include a 
response to comments that identifies all revisions to the document and explains how the 
revised deliverable addresses each of EPA's comments. The Respondents will not make 
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any change to a draft deliverable that is not a direct result of addressing agency 
comments unless the change is identified in the response to comments. These 
requirements also apply to any subsequent revisions. 

UI. SCOPE 

Respondents shall complete the following tasks as part of this RVFS: 

Task 1: Project Scoping and RVFS Planning Documents 

Task 2: Community Relations 

Task 3: Site Characterization 

Task 4: Remedial Investigation Report 

Task 5: Treatability Studies 

Task 6: Development and Screening of Alternatives (Technical Memorandum) 

Task 7: Detailed Analysis of Alternatives (Feasibility Study Report) 

Task 8: · Progress Reports 

The numbers following the section headings below refer to the relevant sections of the RVFS 
Guidance. 

TASKl PROJECT SCOPING AND RIIFS PLANNING DOCUMENTS (2) 

1.1 Site Background (2.2) 

The Respondents will evaluate existing planning documents and revise them to be consistent 
with this SOW. All tasks below are relevant to OUI and OU2 unless otherwise stated. 

1.1. I Collect and Analyze Existing Data (2.2.2) 

The Respondents will analyze the existing Site background information and review the site 
conceptual model to determine if modifications are needed. 

I .1.2 Refine and Document Preliminary Remedial Action Objectives and Alternatives. 
(2.2.3): . 

The respondent will review and, if necessary, refine the remedial action o_bjectives (RAOs) that 
have been identified by EPA for each actually or potentially contaminated medium, listed below. 
The revised RAOs will be documented in a technical memorandum subject to EPA approval. The 
respondent will then identify a preliminary range of broadly defined potential remedial action 
alternatives and associated technologies. The range of potential alternatives should encompass 
where appropriate, alternatives in which treatment significantly reduces the toxicity, mobility, or 
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volume of the waste; alternatives that involve containment with little or no treatment; and a no­
action alternative. 

The preliminary RAOs for the OUl remedial action, based on currently available information 
(these RAOs may be revised based on the findings ofthe Rl), are: 

I) Prevent unacceptable risks to human health and the environment from exposure to 
landfill contents; 

. 2) Prevent unacceptable risks to human health and the environment from exposure to 
contaminated soil; · 

3) Prevent unacceptable risks to human health and the environment from exposure to 
contaminated groundwater; 

4) Prevent unacceptable risks to human health and the environment from exposure to 
landfill gas and soil vapor; · 

5) Treat or eliminate high levels of hazardous substances, pollutants, or contaminants that 
cannot be reliably contained (hot spots) in accordance with Superfund requirements; 

6) Minimize infiltration that results in contaminant leaching to groundwater abo.ve 
regulatory or risk-based requirements;. 

7) Control surface water runoff and erosion; 

8) Prevent or mitigate unacceptable migration of contaminated groundwater above 
regulatory or risk-based requirements beyond the OUl boundary; 

9) Prevent or mitigate unacceptable migration oflandfill gas and soil vapor above regulatory 
or risk-based requirements beyond the OU I boundary. 

The preliminary RAOs for the OU2 remedial action, based on currently available information 
(these RAOs may be revised based on the findings of the RI), are: 

1) Prevent unacceptable risks to human health and the environment from exposure to 
contaminated soil; 

2) Prevent unacceptable' risks to human health and the environment from exposure to 
contaminated groundwater; 

3) Prevent unacceptable risks to human health and the environment from exposure to 
landfill gas and soil vapor; 

4) Prevent unacceptable risks to human health and the environment from exposure to 
contaminated surface water and sediments; 

5) Prevent the discharge of contaminated groundwater into surface water bodies above 
regulatory or risk based concentrations; 
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6) Restore groundwater quality to beneficial use wherever practicable within a reasonable 
time frame. 

1.1.3 Evaluate the Need for Treatability Studies (2.2.4) 

If the Respondents or EPA identify remedial actions that involve treatment, the Respondents will 
conduct treatability studies unless the Respondents satisfactorily demonstrate to EPA that such 
studies are not needed. When treatability studies are needed, the Respondents will plan initial 
treatability testing activities (such as research and study design) to occur concurrently with Site 
characterization activities (see Task 3) to the extent practicable. 

1.1.4 Begin Preliminary Identification of Potential ARARs (2.2.5) 

The Respondents will review the potential state and federal applicable or relevant and 
appropriate requirements (ARARs) (chemical-specific, location:. specific and action-specific) 
identified thus far and determine whether the list is adequate given the preliminary RAOs and 
remedial alternatives and ARARs associated with particular actions. ARAR identification will 
continue as Site conditions, contaminants, and remedial action alternatives are better defined. 

1.1.5 Identify Data Needs (2.2.6) and Design a Data Collection Program (2.2.7) · 

Initially, the Respondents will identify data needs by revising the data quality objectives 
(DQOs) for the remaining work in OU 1 and for OU2, and design a data collection program 
appropriate to the data needs. EPA may require and the Respondents may propose additional 
technical memoranda or work plan revisions to address additional data collection activities. In 
any event, the Respondents are responsible for fulfilling the additional data and analysis needs 
identified by EPA consistent with the general scope and objectives of this RifFS. 

Initially, and for each phase of fieldwork, the Respondents will develop strategies for sampling 
and analysis that specify the sampling design, sampling method, sample numbers, types and 
locations. This information will be presented in a technical memorandum or RI/FS Work Plan 
revision that documents the data need. 

1.2 RifFS Planning Documents (Work Plan/Field Sampling Plan/QAPP) (2.3) 

1.2.1 General Requirements 

Within 45 calendar days after the effective date of the ASAOC, the Respondents will submit 
draft RIIFS Planning Documents (including the RifFS Work Plan, Field Sampling Plan, 
Quality Assurance Project Plan, and Health and Safety Plan) to EPA, with a copy to 0 EPA, . 
for review and approval by EPA. 

The objective of the RifFS Planning Documents is to' develop an RI/FS strategy and general 
management plan for both OU l and OU2 that accomplish the following: 

• Remedial investigations that fully determine the nature and extent of the release or 
threatened release of hazardous substances, pollutants1 or contaminants at and from 
the Site. In performing these investigations, the Respondents shall gather sufficient 
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data, samples, and other information to fully characterize the nature and extent of the 
contamination at the Site, to support the human health and ecological risk 
assessments, and to provide sufficient data for the identification and evaluation of 
remedial alternatives for this Site. 

• Feasibility studies that identify and evaluate alternatives for remedial action to protect 
human health and the environment by preventing, eliminating, controlling or 
mitigating the release or threatened release of hazardous substances, pollutants, or 
contaminants at and from the Site. 

The Respondents shall prepare one set ofRIIFS Planning Documents that covers both OU1 and 
OU2, but which plans for separate RIIFS activities for OU I and OU2, l<;:ading to separate RIIFS 
Reports and other deliverables. When scoping the specific aspects of the project, the 
Respondents shall meet with EPA to discuss all project planning decisions and special concerns 
associated with the Site. 

The RIIFS Planning Documents shall include a detailed description of the tasks the Respondents 
shall perform, the information needed for each task, a detailed description of the information the 
Respondents shall produce during and at the conclusion of each task, and a description of the 
work products that the Respondents shall submit to EPA and OEPA. This inCludes the 
deliverables set forth in this SOW; a schedule for each of the required activities consistent with 
the RI/FS Guidance and other relevant guidance; and a project management plan including a data 
management plan (e.g., requirements for project management systems and software, minimum 
data requirements, requirements for submittal of electronic data, data format and backup data 
management), monthly reports to EPA and OEPA, and meetings and presentations to EPA and 
OEPA atthe conclusion of each major phase of.the RI/FS. The Respondents shall refer to 
Appendix B of the RI/FS Guidance for a description of the required contents of the RI/FS 
Planning Documents. . 

The RI/FS Planning Documents shall include the preliminary RAOs for the remedial action at 
the Site; preliminary potential state and federal ARARs (chemical-specific, location-specific and 
action-specific); a description of the Site management strategy developed by the Respondents 
and EPA during scoping; a preliminary identification of remedial alternatives; and data needs for 
fully characterizing the nature and extent ofthe contamination at the site, evaluating risks and 
developing a·nd evaluating remedial alternatives. The RI/FS Planning Documents shall reflect 
coordination with treatability study requirements, if any. The RI/F·s Planning Documents shall 
also include a process for and manner of refining and/or identifying additional Federal and State 
ARARs, and for preparing the human health and ecological risk assessments and the feasibility 
study. 

The Respondents shall prepare the RI/FS Planning Documents as described in Guidance for 
Conducting Remedial Investigations and Feasibility Studies Under CERCLA, October, 1988. 
The documents shall include those identified in Sections 1.2.2 through 1.2.5. 
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1.2.2 OU 1 and OU2 RI/FS Work Plan (2.3.1 and Appendix B) 

The Respondents will submit a revised RUFS Work Plan for OU 1 and OU2 that includes a 
comprehensive description of the work to be performed and corresponding schedules for 
completion. The respondent will refer to Appendix B of the RI/FS Guidance for a comprehensive 
description of the contents of the required work plan. , 

Because of the unknown nature of the site and iterative nature ofthe RIIFS, additional data 
requirements and analyses may be identified throughout the proce~s. The Respondents will 
submit a technical memorandum documenting the need for additional data, and identifying the 
DQOs whenever such requirements are identified. In any event, the Respondents are responsible 
for fulfilling additional data and analysis needs identified by EPA consistent with the general 
scope and objectives ofthis RifFS. 

1.2.2.1 Site Background 

The Site Background section shall include a brief summary of the Site location, description, 
physiography, hydrology, geology, demographics, ecological, cultural and natural resource 
features, Site history, description of previous investigations and responses conducted at the Site 
by local, state, federal, or private parties, and Site data evaluations and project planning 
completed during the scoping process. 

The Site Background section shall discuss the locations of existing groundwater monitoring 
wells, if any, and previous surface water, sediment, soil, groundwater, and air sampling 
locations. The Site Background section shall include a summary description of available data and 
identify areas where hazardous substances, pollutants or contaminants were detected and the 
detected levels. The Site Background section shall include tables displaying the minimum and 
maximum levels of detected hazardous substances, pollutants or contaminants in Site areas and 
media. 

The RifFS Work Plan will be accompanied by a relational database of all Site analytic data 
collected under CERCLA authority to date. 

1.2.2.2 Data Gap Description/Data Acquisition · 

As part Of the RifFS Work Plan, the Respondents shall analyze the currently available data. The 
Respondents shall identify those areas of the Site and nearby areas that require data and 
evaluation in order to define the nature and extent of hazardous substances, pollutants or 
contaminants for the purpose of evaluating the level of risk presented by the site and the 
appropriate type(s) of remedial response. This Section of the RIIFS Work Plan shall include a 
description of the number, types, and locations of samples to be collected. The RIIFS Work Plan 
shall include an environmental program to accomplish the following: 

• Conduct Site Reconnaissance. The Respondent(s) shall conduct (or have conducted): 

Site surveys including property, boundary, utility rights-of-way, and topographic 
information 
Land Survey 
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· Topographic Mapping 
Field Screening 

• Conduct Geological Investigations (Soils and Sediments). The Respondent(s) shall 
conduct geological investigations to determine the extent of hazardous substances, 
pollutants or contaminants in surface soils, subsurface soils .and sediments at the Site. 
As part ofthis geological investigation Respondents shall: 

.Collect Surface Soil Samples 
Coilect Subsurface Soil Samples 
Perform Soil Boring and Permeability Sampling 
Collect Sediment Samples 
Survey Soil Gases 
Test Pit 
Identify real-world horizontal, vertical, and elevation coordinates for all samples 
and site features in acco.rdance with EPA Region 5 electronic data requirements 

• Air Investigations. If EPA determines it to be necessary, the Respondent(s) shall 
conduct air investigations to determine the extent of atmospheric hazardous 

. substances, pollutants or cont~min~nts at and from the Site, which shall include: 

Collect Air Samples 
Establish Air Monitoring Station 

• Hydrogeological Investigations (Ground Water). The Respondent(s) shall conduct 
hydrogeological investigations of ground water to determine the horizontal and 
vertical distribution of hazardous substances, pollutants or contaminants in the 
groundwater and the extent, fate and transport of any groundwater plumes containing 
hazardous substances, pollutants or contaminants. The hydrogeological investigation 
shall include: 

Install Well Systems 
Collect Samples from Upgradient, Downgradient, and Private wells 
Collect Samples During Drilling (e.g., HydroPunch or Equivalent) 
Perform Hydraulic Tests (such as Pu~p Tests, Slug Tests and Grain Size 

.. Analyses) 

• Measure Ground-Water Elevations and determine horizontal and vertical sample 
locatio·ns in accordance with EPA Region 5 electronic data requirements .. 

Modeling 
Determine the direction of regional and local groundwater flow 
Identify the local uses of groundwater including the number, location, depth and 
use· of nearby prihte and municipal wells 

• Conduct Hydrogeological Investigations (Surface Water). The Respondent(s) shall 
conduct hydrogeological investigations to determine the nature and extent of' 
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contamination of surface water from the Site. The hydrogeological investigation shall 
include: 

Collect Samples 
Measure Surface-Water Elevation 

• Conduct Ecological Investigation. If EPA determines it to be necessary, the 
Respondent(s) shall conduct ecological investigations to assess the impact to aquatic 
and terrestrial ecosystems from the disposal, release and migration of hazardous 
substances, pollutants or contaminants at the Site including: 

Wetland and Habitat Delineation 
Wildlife Observations 
Community Characterization 

-· Endangered Species Identification 
Biota Sampling and Population Studies 

• Collect Contaminated Building Samples. If EPA determines it to be necessary, the 
Respondent(s) shall collect contaminated bu.ilding samples. 

• Dispose oflnvestigation-Derived Waste. The Respondents shall characterize and. 
dispose of investigation-derived wastes in accordance with local, state, and federal 
regulations as specified in the FSP (see the Fact Sheet, Guide to Management of 
Investigation-Derived Wastes, 9345.3-03FS (January 1992)). 

• Evaluate and Document the Need for Treatability Studies. If the Respondents or EPA 
identify remedial actions that involve treatment, the Respondents shall include 
treatability studies as outlined in Task 5 of this SOW unless the Respondents 
satisfactorily demonstrate to EPA that such studies are not needed. When treatability 
studies are needed, the Respondents shall plan initial treatability testing activities 
(such as research and study design) to occur concurrently with Site characterization 
activities, to the extent practicable. 

1.2.3 Field Sampling Plan 

Respondents shall prepare the Field Sampling Plan (FSP) to ensure that sample collection and 
analytical activities for both OU 1 and OU2 are ~onducted in accordance ·with technically 
acceptable protocois and that the data meetthe Site-specific DQOs as established in the Quality 
Assurance Project Plan (QAPP), and OUI and OU2 RifFS Work Plan. All sampling and analyses 
performed shall conform to EPA direction, approval, and guidance regarding sampling, quality 
assurance/quality control (QA/QC),"data validation, and chain of custody procedures. 

Upon request by EPA, the Respondents shall allow EPA or its ~uthorized representatives to take 
split and/or duplicate samples of any samples collected by the Respondents or their contractors 
or agents. The Respondents shall notify EPA not less than 15 business days in advance of any 
sample collection activity. EPA shall have the right to take any additional samples that it deems 
necessary. 
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1.2.4 Quality Assurance Project Plan 

The Respondents shall review the Site-specific Quality Assurance Project Plan (QAPP) 
covering sample analysis and data handling for the samples and data collected during the RIIFS 
for both OU I and OU2. If needed, the Respondents will revise the QAPP in accordance with the 
Region 5 Instructions on t~e Preparation of a Superfund Division Quality Assurance Project 
Plan Based on EPA QA/R-5; EPA Requirements for Quality Assurance Project Plans (QNR-5, 
EPA/240/B-OI/003, March 200I); and EPA Guidance for Quality Assurance ProjeCt Plans 
(QA/G-5, EPA/600/R-02/009, December 2002). . 

The Respondents shall demonstrate, in advance to EPA's satisfaction, that each laboratory it may 
use is qualified to condt,~ct the proposed work. This includes use of methods and analytical 
protocols·for the chemicals of concern in the media sampled within detection and quantification 
limits consistent with both QA/QC procedures and DQO approved in the QAPP for the Site by 
EPA. The laboratory must have and follow an approved QA program. Ifa laboratory not in the 
Contract Laboratory Program is selected, methods consistent with CLP methods that would be 
used at this Site for the purposes proposed and QA/QC procedures approved by EPA shall be 
used. The Respondents shall only use laboratories that have a documented Quality Assurance 
Program which complies wit~ ANSI/ ASQC E-4 1994, Specifications and Guidelines for Quality 
Systems for Environmental Data Collection and Environmental Technology Programs, 
(American National Standard, January 5, I995) and EPA Requirements for Quality Management 
Plans (QA/R-2) (EP A/240/8-0 I-002, March 200I) or equivalent documentation as determined 

·by EPA. 
I 

Upon request by EPA, the Respondents shall have such a laboratory analyze samples submitted 
by EPA for quality assurance monitoring. The Respondents shall provide EPA with the QA/QC 
procedures followed by all sampling teams and laboratories performing data collection and/or 
analysis. The Respondents shall also ensure the provision of analytical tracking ·information 
consistent with OSWER Directive No. 9240;0-28, Extending the Tracking of Analytical Services 
to PRP-Lead Superfund Sites . 

. 1.2.5 Health and Safety Plan (2.3.3 and Appendix B) 

The Respondents will prepare a Health and Safety Plan (HSP) that confonns to their health and 
safety program and complies with the Occupational Safety and Health Administration (OSHA) 
regulations and protocols outlined in 29 C.F .R. Part 1910. The HSP shall be prepared in 
accordance with EPA's Standard Operating Safety Guide (PUB 9285.I-03, PB 92-9634I4, June 
I992). The HSP will include the II elements described in the RifFS Guidance such as a health 
and safety risk analysis, a description of monitoring and personal protective equipment, medical 
monitoring, and Site control. EPA does not approve the Respondent's HSP, but rather EPA 
reviews it to ensure that all the necessary elements are included, and .that the plan provides for 
·the protection of human health and the environment, and after that review provides comments as 
may be necessary and appropriate. The safety plan must, at a minimum, follow the EPA's 
guidance document Standard Operating Safety Guides (Publication 9285.1-03, PB92-9634I4, 
June I992). 
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TASK2 · Community Relations Support 

EPA has the responsibility of developing and implementing community involvement activities 
for the Site. The critical community involvement planning steps performed by EPA and OEPA 
inc,Jude conducting community interviews and developing a Community Involvement Plan. 
Although implementing the Community Involvement Plan is the responsibility of EPA, the 
Respondents, if directed by EPA, shall assist by providing information regarding the Site's 
history; participating in public meetings; assisting in preparing fact sheets for distribution to the 
general public; or conducting other activities approved by EPA. All PRP-conducted community 
involvement activities shall be planned and developed in coordination with EPA. 

TASK3 Site Characterization (3) 

3.1 Investigate and Define Site Physical and Environmental Characteristics {3.2.1.2) 

The Respondents shall implement the RVFS Planning Documents and collect data on the 
physical and environmental characteristics of the Site and its surrounding areas including but not 
limited to the physiography, geology, and hydrology. This information will be ascertained 
through a combination of physical measurements, observations, and sampling efforts and will be 
utilized to define potential" transport pathways and human ecological receptor populations. In 
defining the site's physical characteristics the Respondents will also obtain sufficient engineering 
data (such as pumping characteristics) for the projection of contaminant fate and transport, and 

. development and screening of remedial action alteriiativ~s, including information to assess 
treatment technologies. · 

3.2 Define Sources of Contamination (3.2.3) 

The respondent shall conduct suffiCient sampling to define the boundaries of the contaminant 
sources to the level established in the QA/QC plan and DQOs. Defining the source of 
contamination will include analyzing the potential for contaminant release (e.g., long term 
leaching from soil), contaminant mobility and persistence, and characteristics important for 
evaluating remedial actions, including information to assess treatment technologies. The 
Respondents will locate and characterize all hot spots, defined as highly toxic and highly mobile 
material that presents a potential principal threat to human health or the environment and would 
likely threaten the integrity of the containment system if it were left in place. A hot spot should 
be large enough that its remediation or removalwould significantly reduce the risk posed bythe 
overall site, small enough that it is reasonable to consider removal or treatment, and located in a 
discrete, accessible part ofthe landfill. 

3.3 Describe the Nature and Extent/Fate and Transport of Contamination (3.2.4) 

The Respondents shall gather information to describe the nature and extent of contamination as a 
final step during the field investigation. To describe the nature and extent of contamination, the 
Respondents will utilize the information on site physical and environmental characteristics and 
sources of contamination to give a preliminary estimate ofthe contaminants that may have 
migrated. The Respondents will then implement an iterative monitoring program and any study 
program identified in the work plan or sampling plan such that by using analytical techniques 
sufficient to detect and quantify the concentration of contaminants, the migration of 
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contaminants through the various media at site can be determined. In addition, the Respondents 
shall gather data for calculations of contaminant fate and transport. This process is continued 
until the area and depth of contamination are known to the level of contamination established in 
the QAPP and DQOs. 

3.3.1 Evaluate site characteristics (3.4.1) 

The Respondents will analyze and evaluate the data to describe: (l) site physical and 
environmental characteristics, (2) contaminant source characteristics, (3) nature and extent of 
contamination and (4) contaminant fate and transport. Results of the site physical characteristics, 
source characteristics, and extent of contamination analyses are utilized in the analysis of 
contaminant fate and transport. The Respondents shall evaluate the actual and potential 
magnitude of releases from the sources, and horizontal and vertical spread of contamination as 
well as mobility and persistence of contaminants. Where modeling is appropriate, such models 
shall be identified to EPA and the state in a technical memorandum prior to their use. All data 
and programming, including any proprietary programs, shall be made available to EPA and the 
state together with a sensitivity analysis. The RI data shall be presented electronically according 
to EPA Region 5 format requirements. Analysis of data collected for site characterization will 
meet the DQOs developed in the QAPP and stated in the FSP (or revised during the RI). 

3.3.2 Iterative Site Characterization Deliverables 

If multiple, iterative phases of fieldwork are conducted, the Respondents will prepare an Interim 
Field Investigation Technical Memorandum to the Agencies for review and EPA Approval 
after each discrete phase. The Interim Field Investigation Technical Memorandum will review 
the investigative activities that were performed in the fieldwork phase, describe and display the 
site data collected, update the site conceptual model, Identify data gaps, and propose the next 
phase of data collection activities (if needed). 

3.3.3 Site Characterization Technical Memorandum (3.7.2) 

After the final phase of field sampling and analysis for each OU, the Respondents will prepare 
and submit a Site Characterization Technical Memorandum. This summary will review the 
investigative activities that have taken place, and describe and display site data documenting the 
location and characteristics of surface and subsurface features and contamination at the site 
including the affected medium, location, types, physical state, concentration of contaminants and 
quantity. In addition, the location, dimensions, physical condition and varying concentrations of 

· each contaminant throughout each source and the extent of contaminant migration through each 
of the affected media will be documented. Respondents will address each of EPA's comments on 
the Site Characterization TM in the draft RI Report (Task4). · 

3.3.4 Current and Future Land Uses and Reuse Assessment 

The Respondents shall prepare a Current and Future Land Uses and Reuse Memorandum that 
. evaluates the current and reasonably anticipated future land uses at the Site. The Memorandum 
shall identify: I) past uses at the site including title and lien information; 2) current uses of the 
site and neighboring areas; 3) the owner's plans for the site following cleanup and any 
prospective purchasers; 4) applicable zoning laws and ordinance; 5) current zoning; 6) applicable 
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' 
local area land use plans, master plans and how they affect the site; 7) existing local restrictions 
on property; 8) property boundaries; 9) groundwater use determinations, wellhead protection 
areas, recharge areas and other areas identified in the state's Comprehensive Ground Water 
Protection Program; I 0) Flood plains, wetiand, or endangered or threatened species; and 11) 
utility rights of way. 

If EPA, in its sole discretion, determines that a Reuse Assessment is necessary, Respondents will 
perform the Reuse Assessment in accordance with EPA guidance, including, but not limited to: 
Reuse Assessments: A Tool To Implement The Superfund Land Use Directive (OSWER 935S.7-
06P, June 4, 2001) upon request of EPA. The Reuse Assessment should provide sufficient 
information to develop realistic assumptions of the reasonably anticipated future uses for the 
Site. 

3.3.5 Screening Level Ecological Risk Assessment 

Respondents shall conduct a Screening Level Ecological Risk Assessment (SLERA) and submit 
a SLERA Report to EPA, with a copy to OEPA, for review and approval by EPA. Respondents 
sha\1 conduct the screening level assessment and prepare the SLERA in accordance with EPA 
guidance including, at a minimum: Ecological Risk Assessment Guidance for Superfund, Process 
for Designing and Conducting Ecological Risk Assessments (EPA-540-R-97-006, June 1997, 
OSWER Directive 9285.7-25). The SLERA shall assess the need, and if required, the level of 
effort necessary, to conduct a detailed (or baseline) ecological risk assessment. 

3.3.6 Baseline Risk Assessment 

The Baseline Risk Assessment (BLRA) refers collectively to the Baseline Human Health Risk 
. Assessment and Baseline Ecological Risk Assessment, described below. 

3.3.6.1 Baseline Human Health Risk Assessment 

As an attachment to the RI Report for each OU, the Respondents shall submit a Baseline Human 
Health Risk Assessment Report (BHHRA) to EPA, with a copy to OEPA, for review and 
approval by EPA. The Respondents shall conduct the baseline risk assessment to deterniine 
whether site contaminants pose a current or potential risk to human health and the environment 
in the absence of any remedial action. The major components of the Baseline Risk Assessment 
include contaminant identification, exposure assessment, toxicity assessment, and human health 
and ecological risk characterization. 

Respondents shall conduct a baseline human health risk assessment that focuses on actual and 
potential risks to persons coming into contact with on-site hazardous substances, pollutants or 
contaminants as well as risks to the nearby residential, recreational and industrial worker 
populations from exposure to hazardous substances, pollutants or contaminants in groundwater, 
soils, sediments, surface water, air, and ingestion of contaminated organisms in nearby, impacted 
ecosystems. The human health risk assessment shall define central tendency and reasonable 
maximum estimates of exposure for current land use conditions and reasonable future land use 
conditions. The human health risk assessment shall use data from the Site and nearby areas to 
identify the contaminants of concern (COC), provide an estimate of how and to what extent 
human receptors might be exposed to these COCs, and provide an assessment of the health 
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effects associated with these COCs. The human health risk assessment shall project the potential 
risk of health problems occurring if no cleanup action is taken at the Site and/or nearby areas, 
and establish target action levels for"COCs (carcinogenic and non-carcinogenic). 

·' -

Respondents shall conduct the human health riskasses~nient in accordance with EPA guidance 
including, at a minimum: Risk Assessment Guidance for Superfund (RAGS), Volume I- Human 
Health Evaluation Manual (PartA), Interim Final (EPA-540-I-89-002, OSWER Directive-
9285.7-0IA, December I, 1989); and- Risk Assessment Guiciance for Superfund (RAGS), 
Volume .I- Buman Health-Evaluation Manual (Part D, Standardized Planning, Reporting, and 
Review of Superfund Risk Assessments), Interim, (EPA 540-R-97-033, OSWER 9285.7-01D, 
January, I998) or subsequently issued guidance. -

Respondents shall also conduct the human health risk assessment in accordance with the 
following additional guidance found in the following OSWER directives: 

I) "Clarification to the I994 Revised Interim Soil Lead Guidance for CERCLA Sites and 
RCRA Corrective Action Facilities," OSWER Directive 9200.4-27; August, 1998; 

2) "Implementation of the Risk Assessment Guidance for Superfund (RAGS) Volume I­
Human Health Evaluation Manual, (Part D, Standardized Planning, Reporting, and 

'Review ofSuperfund Risk Assessments) (Interim)," OSWER Directive 9285.7-01D-1; 
December 17, 1997; 

3) "Soil Screening Guidance: Technical Background Document," OSWER Directive. 
9355.4-I7A; May 1, 1996 and "Supplemental Guidance for Developing Soil Screening 
Levels for Superfund Sites, OSWERDirective 9355.4; March 24, 2001; 

4) "Soil Screening Guidance: 1Jser's Guide," Publication 9355.4-23; April, 1996; 

5) "Revised Interim Soil Lead Guidance for CERCLA Sites and RCRA Corrective Action 
Facilities," OSWER Directive 9355.4-12; July 14, 1994; 

6) "Guidance Manual for the Integrated Exposure Uptake Biokinetic (IEUBK) Model for 
Lead in Children," Publication 9285.7-15-1; February, 1994, and associated, clarifying 
Short Sheets on IEUBK Model inputs, including but not limited to OSWER 9285.7~--32 
through 34, as listed on the,Superfund lead internet site at 
http:/ /www.epa. gov I su perfund/health/ contam i m1nts/lead/i ndex. htm; 

7) "Integrated Exposure Uptake Biokinetic {IEUBK) Model for Lead in Children," Version 
0.99D, NTIS PB94-501517, 1994 or "Integrated Exposure Uptake Biokinetlc (IEUBK) 
Model· for Lead in Children," Windows© version, 2001; 

8) "Risk Assessment Guidance for Superfund: Volume! -Human Health Evaluation 
Manual: (Part B, Development of Risk-based Preliminary Remediation Goals)," Interim, 
OSWERDirective 9285.7-018; December, 1991; 

9) "Human Health Evaluation Manual, Supplemental Guidance: Standard Default Exposure 
Factors," OSWER Directive 9285.6-03; March 25, 1991; and 
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lO)"Exposure Factors Handbook," Volumes I, II, and III; August 1997 (EPA/600/P-
95/002Fa,b,c). · 

Respondents ·shall also comply with the guidance on assessing human health risk associated with 
adult exposures to lead in soil as found iil the following document: "Recommendations of the 
Technical Review Workgroup for Lead for an Interim Approach to AssessingRisks Associated 
with Adult Exposures to Lead in Soil," December, 1996. Respondents shall also comply with the 
"Superfund Lead-Contami':lated Residential Sites Handbook,'' December 2002 by the EPA Lead 
Sites Workgroup. 

' 
/ 

Additional applicable or relevant guidance ma:y be used only if approved by EPA. Respondents 
shall prepare the Human Health Risk Assessment Report according to the. guidelines outlined 
below: 

• Hazard Identification (sources). The Respondents shall review available information 
on the hazardous substances present at the site and identify the majo~ contaminants of 
concern. 

• Dose-Response Assessment. The Respondents shall select contaminants of concern 
based on their intrinsic toxicological properties. · 

• Conceptual Exposure/Pathway Analysis. The Respondents shall identify and analyze 
critical exposure pathways (e.g., drinking-water). The proximity of contaminants to 
exposure pathways and their potential to migrate into critical exposure pathways shall 
be assessed. 

~ Characterization ofSite and Potential Recepto~s. The Respondents shall identify and 
characterize human populations in the exposure pathways. 

• Exposure Assessment. The exposure assessment will identify the magnitude of actual 
or potential human exposures, the frequency and duration of these exposures, and the 
routes by which receptors are exposed. The exposure assessment shall include an 
evaluation of the likelihood of such exposures occurring and shall provide the basis 
for the development of acceptable exposure levels: In developing the exposure 
assessment, the Respondents shall develop reasonable maximum estimates of 
exposure for both current land use conditions and potential land use conditions atthe . 
site. 

• Risk Characterization. During risk characterization, Respondents shall compare 
chemical-specific toxicity information, combined with quantitative and qualitative 
information from the exposure assessment, to measured levels of contaminant 
exposure levels and the levels predicted through environmental. fate and transport 
modeling. These comparisons shall determine whether concentrations of 
contaminants at or near the site are affecting or could potentially affect human health. 
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• Identification of Limitations/Uncertainties. The Respondents shall identify critical 
assumptions (e.g., background concentrations and conditions) and uncertainties in the 
report. 

• Site Conceptual Model. Based on contaminant identification, exposure assessment, 
toxicity assessment, and risk characterization, the Respondents shall develop a 
conceptual model of the site. 

3.3.6.2 Baseline Ecological Risk Assessment 

As an attachment to the RI Report for each OU, the Respondents shall, if required on the basis of 
the SLERA,.submit a Baseline Ecological Risk Assessment Report (BERA) to EPA, with a copy 
to OEPA, for review and approval by EPA. In the BERA, if required, the Respondents shail 
evaluate an<;l assess the risk to the environment posed by site contaminants. Respondents shall 
conduct and prepare the BERA in accordance with EPA guidance including, at a minimum: 
Ecological Risk Assessment Guidance for Superfund, Process for Designing and Conducting 
Ecological Risk Assessments (EPA-540-R-97-006, June 1997, OSWER Directive 9285.7-25). 
The BERA shall evaluate both current and potential future risks to ecosystems (e.g., eventual 
surface.water and groundwater transport to the Great Miami River and other ecosystems) and 
shall follow the guidelines outlined below: 

• Hazard Identification (sources). The Respondents shall review available information 
on the hazardous substances present at the site and identify the major contaminants of 
concern. 

• Dose-Response Assessment. The Respondents must select contaminants of concern 
based on their intrinsic toxicological properties. 

• Conceptual Exposure/Pathway Analysis. Critical exposure pathways (e.g., surface 
water) shall be identified and analyzed. The proximity of contaminants tq exposure 
pathways and their potential to migrate into critical exposure pathways shall be ' 
assessed.· 

• Characterization of Site and Potential Receptors. The Respondents shall identify and 
characterize environmental exposure pathways. · 

• Selection of Chemicals, Indicator Species, and End Points. In preparing the 
assessment, the Respondents will select representative chemicals, indicator species 
(species that are especially sensitive to environmental contaminants), and end points 
on which to concentrate. . . · 

• Exposure Assessment. In the exposure assessment, Respondents must identify the 
magnitude of actual or environmental exposures, the frequency and duration of these 
exposures, and the routes by which receptors are exposed. The exposure assessment 
shall include an evaluation of the I ikelihood 9f such exposures occurring and shall 
provide the basis for the development of acceptable exposure levels. In developing 
the exposure assessment, the Respondents shall develop reasonable maximum 
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estimates of exposure for both current land use conditions and potential land use 
conditions at the site. 

• Toxicity Assessment/Ecological Effects Assessment. The toxicity and ecological 
effects assessment will address the types of adverse environmental effects associated 
with chemical exposures, the relationships between magnitude of exposures and 
adverse effects, and the related uncertainties for contaminant toxicity (e.g., weight of 

·evidence for a chemical's carcinogenicity). 

• Risk Characterization. During risk characterization, Respondents shall compare 
chemical-specific toxicity information, combined with quantitative and qualitative 
information from the exposure assessment, to measured levels of contaminant 
exposure levels and the levels predicted through environmental fate and transport 
modeling. These comparisons shall determine whether concentrations of 
contaminants at or near the site are affecting or could potentially affect the 

. environment. 

• Identification of Limitations/Uncertainties. The Respondents shall identify critical 
assumptions (e.g., background concentrations and conditions) and uncertainties in the 
report. 

· o Site Conceptual Model. Based on contaminant identification, exposure assessment, 
toxicity assessment, and risk characterization, the Respondents shall develop a 
conceptual model ofthe site. 

TASK 4 Remedial Investigation (RI) Report (3.7.3) 

For each OU, in accordance with the schedule in Exhibit A, the Respondents shall submit to EPA 
for review and approval, with a copy to OEPA, an RI Report addressing all of the Site and 
nearby areas. The RI Report shall be consistent with the ASAOC and this SOW. The RI Report 
shall accurately establish the site characteristics such as media contaminated, extent of 
contamination, and the physical boundaries ofthe contamination. Pursuant to this objective, the 
Respondents shall endeavor to obtain only the essential amount of detailed data necessary to. 
determine the key contaminant(s) movement and extent of con~amination. The key 
contaminant(s) must be selected based on persistence and mobility in the environment and the 
degree of hazard. The key containinant(s) identified in the RI shall.be evaluated for receptor 
exposure and an estimate of the key contaminant(s) level reaching human or environmental 
receptors must be made. The Respondents shall use existing standards and guidelines such as 
drinking-water standards, water-quality criteria, and other criteria accepted by the EPA as 
appropriate for the situation to evaluate effects on human receptors who may be exposed to the 
key contaminant(s) above appropriate standards or guidelines. 

The Respondents shall submit an RI Report to EPA for review and approval pursuant to Section 
II, which includes the following: ' 

• Executive Summary 
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• · Site Background. The Respondent(s) shall assemble and review available facts about 
the regional conditions and conditions specific to the site under investigation. 

• Investigation 

Site Reconnaissance 
Field Investigation & Technical Approach 
Chemical Analysis & Analytical Methods 
Field Methodologies 
Ecological (if necessary) 

· Surface Water 
Sediment 
Soil Boring 
Soil Sampling 
Monitoring Well Installation 
Groundwater Sampling 
Hydrogeological Assessment 
Air Sampling (if necessary) 
·waste Investigation 
Geophysical Investigation 

• Site Characteristics 

Geology 
Hydrogeology 
Meteorology 
Demographics and Land Use 
Ecological Assessment 

• Nature and Extent of Contamination 

Contaminant Sources 
Contaminant Distribution and Trends 

• Fate and Transport 

Contaminant Characteristics 
Transport Processes. 
Contaminant Migration Trends 

• Human Risk Assessment 

Hazard Identification (sources) 
Dose-Response Assessment 
Prepare Conceptual Exposure/Pathway Analysis 
Characterization of Site.and Potential Receptors 
Exposure Assessment 
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Risk Characterization 
Identification of Limitations/Uncertainties 
Site Conceptual Model 

• Ecological Risk Assessment 

Hazard Identification (sources) 
Dose-Response Assessment 
Prepare Conceptual Exposure/Pathway Analysis 
Characterization of Site and Potential Receptors 
Selection of Chemicals~ Indicator Species, and End Points 
Exposure Assessment 
Toxicity Assessment/Ecological Effects Assessment 
Risk Characterization 
Identification of Limitations/Uncertainties 
Site Conceptual Model 

• Summary and Conclusions 

TASK 5 Treatability Studies (5) 

If EPA or the Respondents determine that treatability testing is necessary, the Respondents shall 
conduct treatability studies as described in this Task 5 ofthis SOW. In addition, ifapplicable,the 
Respondents shall use the testing results and operating conditions in the detailed design of the 
selected remedial technology. 

5.1 Determine Candidate Technologies and of the Need for Testing 

The Respondents shall submit to EPA for review and approval, with a copy to OEPA, a 
Candidate Technologies and Testing Needs Technical Memorandum that identifies candidate 
technologies for a treatability studies program commensurate with the Alternatives Screening 
Technical Memorandum. The list of candidate technologies shall cover the range of technologies 
required for alternatives analysis. The Respondents shall determine and refine the specific data 
requirements for the testing program during Site characterization and the development and 
screening of remedial alternatives. 

5.1.1 Conduct Literature Survey and Determine the Need for Treatability Testing 

Wit~in the Candidate Technologies and Testing Needs Technical Memorandum, the 
Respondents shall conduct a literature survey to gather information on the performance, relative 
costs, applicability, removal efficiencies, operation and maintenance (O&M) requirements, and 
implementability of candidate technologies. Respondents shall conduct treatability studies except 
where Respondents· can demonstrate to EPA's satisfaction that they are not needed. 

5.2 Treatability Testing and Deliverables (5.5, 5.6and 5.8) 

If treatability testing is needed, the Respondents will also prepare and submit a Treatability 
Study Work Plan, a Sampling and Analysis Plan, a HSP and a Treatability Evaluation Report. 

19 

ED_001207_00000241 



5.2.1 Treatability Testing Work Plan and Sampling and Analysis Plan (5.5) 

If EPA determines that treatability testing is necessary, EPA will decide on the type of . 
treatability testing to use (e.g., bench versus pilot). Within 60 days of a request from EPA, the 
Respondents shall submit a Treatability Testing Work Plan and a SAP, or amendments to the 
original RIIFS Work Plan(s), FSP and QAPP, to EPA with a copy to OEPA for review and 
approval by EPA, that describes the Site background, the remedial technology(ies) to be tested, 
test objectives, experimental procedures, treatability conditions to be tested, measurements of 
performance, analytical methods, data management and analysis, health and safety, and residual 
waste management. The Respondents shall document the DQOs for treatability testing as well. If 
pilot scale treatability testing is to be performed, the Treatability Study Work Plan shall describe 
pilot plant installation arid start-up, pilot plant operation and ma.intenance procedures, operating 
conditions to be tested, a sampling plan to determine pilot plant performance, and a detailed 
HSP. If testing is to be performed off-Site, the plans shall address all permitting requirements. 
The requirements of SAPs are outlined in Tasks 1.2.3 and 1.2.4 ofthis SOW.' 

5.2.2 Treatability Study Health and Safety Plan (5.5) 

If EPA determines that treatability testing is necessary and if the original HSP is not adequate for 
defining the activities to be performed during the treatability tests, the Respondents shall submit 
a separate or amended Health and Safety Plan. Task 1.2.2 of this SOW provides additional 
infonnation on the requirements ofthe HSP. EPA and OEPA review, butdo not approve the 
Treatability Study HSP. 

5.2.3 Treatability Study Evaluation Report (5.6) 

If EPA determines that treatability testing is necessary, following the completion ofthe 
treatability testing, the Respondents will analyze and interpret the testing results in a Treatability 
Study Evaluation Report to OEPA for review and to EPA for review and approval. This report 
will be submitted as a separate deliverable. The Treatability Study Evaluation Report will 
evaluate each technology's effectiveness, implementability and cost, and actual results as 
compared with predicted results. The report will also evaluate full scale application of the 
technology, including a sensitivity analysis identifying the key parameters affecting full-scale 
operation. 

TASK6 Development and Screening of Remedial Alternatives ( 4) 

·The Respondents shall develop and screen an appropriate range of remedial alternatives that will 
be evaluated by the Respondents. This range of alternatives shall include, as appropriate, options 
in which treatment is used to reduce the toxicity, mobility, or volume of wastes, but which vary 
in the types of treatment, the amount treated, and the manner in which long-term residuals or 
untreated wastes are managed; options involving containment with little or no treatment; options 
involving both treatment and containment; and a no-action alternative. 

If appropriate, potential Remedial Alternatives for OU 1 will be screened and developed in 
accordance with Conducting Remedial Investigations/Feasibility Studies for CERCLA Municipal 
Landfill Sites (EP A/540/P-91/00 l, February 1991 ). 
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The Respondents will perform the following activities as a function of the development and 
screening of remedial alternatives. · · 

6.1 Alternatives Development and Screening Deliverables 

The Respondents shall prepare and submit two technical memoranda for this task: a Remedial 
Action Objectives Technical Memorandum, and an Alternatives Screening Technical. 
Memorandum. 

6.1.l Remedial Action Objectives Technical Memorandum ( 4.2.1) 

Based on the BLRA, the Respondents will review and if necessary modify. the site-specific 
RAOs, specifically the PRGs that were established by EPA, in consultation with OEPA, prior to 
or during negotiations between EPA and the Respondents. The Respondents will document the 
revised RAOs in a Remedial Action Objectives Technical Memorandum (RAO TM) to OEPA 
for review and to EPA for review and approval. These modified RAOs.will·specify the 
contaminants and media of interest, exposure pathways and receptors, and an acceptable 
contaminant level or range of levels (at particular locations for each exposure route). The 
Respondents will incorporate EPA's comments on the RAO TM into the Alternatives Screening 
Technical Memorandum and Feasibility Study Report. 

6.1.2 Alternatives Screening Technical Memorandum ( 4.5) 

The Respondents shall submit an Alternatives Screening Technical Memorandum to EPA with 
a copy to OEPA for review and comment by EPA. The Alternatives Screening Technical 
Memorandum shall summarize the development and screening of an appropriate range of 
remedial alternatives, and shall include an alternatives array summary. The Alternatives 

' Screening Technical Memorandum shall document the methods, the rationale and the results of 
the alternatives screening process. If required by EPA, the Respondents shall modify the 
alternatives array considered in the FS Report to assure that the array identifies a complete and 
appropriate range of viable alternatives to be considered in the detailed analysis. The 
Respondents shal! incorporate any modifications, as directed by EPA, in the FS Report (Task 
7.2). . 

6.1.2.1 Develop General Response Actions ( 4.2.2) 

[n the Alternatives Screening Technical Memorandum, the Respondents shall develop general 
response actions for each medium of interest including containment, treatment, excavation, 
pumping, or other actions, organized by medium (soil, waste, groundwater, air, etc.), to satisfy 
the EPA-approved RAOs. 

6.1.2.2 ldentify Areas or Volumes of Media (4.2.3) 

ln the Alternatives Screening Technical Memorandum, the Respondents shall identify areas or 
volumes of media to which the general response actions may apply, taking into account 
requirements for protectiveness as identified in the RAOs. The Respondents shall also take into 
account the chemical and physical characterization of the Site. 

21 

ED_001207_00000241 



6.1.2.3 Identify, Screen, and Document Remedial Technologies ( 4.2.4 and 4.2.5) 

In the Alternatives Screening Technical Memorandum, the Respondents shall identify and 
evaluate technologies applicable to each general response action to eliminate those that cannot be 
implemented at the Site. The Respondents shall refine applicable general response actions to 
specify remedial technology types. The Respondents shall identify technology process options 
for each of the technology types concurrently with the identification of such technology types or 
following the screening of considered technology types. The ·Respondents shall evaluate process 
options on the basis of effectiveness, implementability, and cost factors to select and retain one 
or, if necessary, more representative processes for each technology type. The Respondents shall 
summarize and include the technology types and process options in the Alternatives Screening 
Technical Memorandum. Whenever practicable, the alternatives shall also-consider)he CERCLA 
preference for treatment over conventional containment or land disposal approaches. 

In the Alternatives Screening Technical Memorandum, Respondents shall provide a preliminary 
list of alternatives to address the relevant contaminated media (soil, sediments, surface water, 
groundwater, air, etc.) at the Site that shall consist of, but is not limited to, treatment 
technologies, removal and off-site treatment/disposal, removal and on-site disposal, and in-place 
containment for soils; sediments, and wastes. See 40 C.F.R. § 300.430(e)(l)-(7). The 
Respondents shall specify the reasons for eliminating any alternatives. 

6.1.2.4 Assemble and Document Alternatives ( 4.2.6) 

The Respondents shall assemble the selected representative technologies into alternatives for 
each affected medium or operable unit. Together, all of the alternatives shall represent a range of 
treatment and containment combinations that shall address the operable unit as a whole. The 
Respondents shall prepare a summary of the assembled alternatives and their related ARARs for 
the Alternatives Screening Technical Memorandum. The Respondents shall specify the reasons 
for eliminating alternatives during the preliminary screening process. 

The Respondents shall refine the remedial alternatives to identify the volumes of contaminated 
media addressed by the proposed processes and size critical unit operations as necessary. The 
Respondents shall collect sufficient information for an adequate comparison of alternatives. The 
Respondents shall also modify the RA.Os for each chemical in each medium as necessary to 

. incorporate any new human health and. ecological risk assessment information presented in the 
Respondents' risk assessment or evaluation reports. Additionally, the Respondents shall update 
ARARs as the remedial alternatives are refined. 

6.1.2.5 Conduct and Document Screening Evaluation of Each Alternative ( 4.3) 

The Respondents may perform a final screening process based on short and long term aspects of 
effectiveness, implementability, and relative cost. Generally, this screening process is only 
necessary whtm there are many feasible alternatives available for a detailed analysis. If 
necessary, the Respondents shall conduct the screening of alternatives to assure that only the 
alternatives with the most favorable composite evaluation of all factors are retained for further 
analysis. As appropriate, the screening shall preserve the range of treatment and containment 
alternatives that was initially d_eveloped. T~e tange of remaining alternatives shall include 
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options that use treatment technologies and permanent solutions to the maximum extent 
practicable. The Respondents shall prepare an Alternatives Screening Technical Memorandum 
that summarizes the results and reasoning employed in screening; arrays the alternatives that 
remain after screening; and identifies the action-specific ARARs for the alternatives that remain 
after screening. 

TASK7 Detailed Analysis of Alternatives - FS Report (6) 

For each OU, the Respondents shall conduct and present a detailed analysis of remedial 
alternatives to provide EPA with the information needed to select a Site remedy. 

7.1 Detailed Analysis of Alternatives (6.2) 

The Respondents shall conduct a detailed analysis of the remedial alternatives for each OU.ofthe 
Site. The detailed analysis shall include. an analysis of each remedial option against each of the 
nine evaluation criteria set forth iri 40 C.F.R. § 300.430(e)(9)(iii) and a comparative analysis of 
all options using the same nine criteria as a basis for comparison. 

7.1.1 Apply Nine Criteria in the Individual Analysis of Alternatives (6.2.1-6.2.4) 

The Respondents shall apply the nine evaluation criteria to the assembled remedial alternatives to 
ensure that the selected r.emedial alternative will protect human health and the environment and 
meet RAOs; will comply with, or include a waiver of, ARARs; will be cost-effective; will utilize 
permanent solutions and alternative treatment technologies, or resource recovery technologies, to 
the maximum extent practicable; and will address the statutory preference for treatment as a 
principal element. The evaluation criteria include: ( 1) overall protection of human health and the 
environment and how the alternative meets each of the RAOs; (2) compliance with ARARs; (3) 
long-term effectiveness and permanence; (4) reduction of toxicity, mo~ility, or volume; (5) 
short-term effectiveness; (6) implementability; (7) cost; (8) state (or support agency) acceptance; 
and (9) community acceptance. (Note: criteria 8 and 9 are considered after the RVFS report has 
been released to the general public.) For each alternative the Respondents shall provide: (1) a 
description of the alternative that outlines the waste management strategy involved and identifies 
the key ARARs associated with each alternative, and (2) a discussion of the individual criterion 
assessment. If the Respondents do not have direct input on criteria (8) state (or support agency) 
acceptance and (9) community acceptance, EPA will address these criteria. 

7 .1.2 Alternatives Analysis for Institutional Controls 

For any alternative that relies on Institutional Controls, Respondents shall include in the FS ah 
evaluation of the following: I) Overall Protection of Human Health and the Environment 
including what specific institutional control components will ensure that the alternative will 
remain protective and how these specific controls will meet RAOs; 2) Compliance with ARARs; 
3) Long Term Effectiveness including the adequacy and reliability of institutional controls and 
ho~ long the institutional control must remain in place; 4) Short Term Effectiveness including 
the amount of time it will take to impose the Institutional Control; 5) Implementability including 

·research and documentation that the proper entities (e.g., potentially responsible parties, state, 
local government entities, local landowners conservation organizations) are willing to enter into 
any necessary agreement or restrictive covenant with the proper entities and/or that laws 
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governing the restriction exist or allow implementation of the institutional control; 6) Cost 
including the cost to implement, maintain, monitor and enforce the institutional control; 7) State 
and Community acceptance of the Institutional Control. 

7.2 Feasibility Study Report (6.5) 

Within 60 days after receipt of EPA's ·comments on the Alternatives Screening Technical 
Memorandum, the Respondents shall prepare and submit a draft FS Report to EPA for its review 
pursuant to Section II. The FS report shall summarize the development and screening of the 
remedial alternatives and present the detailed analysis of remedial alternatives. In addition, the 
FS Report shall also include the information EPA will need to prepare relevant sections of the 
Record of Decision (ROD) for the Site [see Chapters 6 and 9 of EPA's A Guide to Preparing 
Superfund Proposed Plans, Records of Decision, and Other Remedy Selection Decision 
Documents (EPA 540-R-98-031, July 1999) for the information that is needed]. 

Following comment by EPA on the draft FS Report, the Respondents will prepare a final FS 
Report which fully and satisfactorily addresses each of EPA's comments on the draft FS Report. 
The Respondents will submit the final FS Report to OEPA for review and to EPA for review and 
comment or approval in accordance with the. schedule in Exhibit A. Any subsequent revisions to 
the FS Report that are required will be in accordance with the schedule in Exhibit A. 

TASKS Progress Reports 

The Respondents shall submit monthly (or at a reduced frequency if approved by EPA) written 
progress reports to EPA and OEPA concerning actions undertaken pursuant to the ASAOC and 
this SOW, beginning 30 calendar days after the effective date of the ASAOC, until the 
termination ofthe ASAOC, unless otherwise directed in writing by the RPM. These reports shall . 
include, but not be limited to, a description of all significant developments during the preceding 
period, including the specific work. that was performed and any problems that were encountered; 
electronic copies (formatted according to EPA specifications) and summary of the analytical data 
that was received during the reporting period (as necessary); and the developments anticipated 
during the next reporting period, including a schedule of work to be performed, anticipated 
problems, and actual or planned resolutions of past or anticipated problems: The Respondents 
shall provide the RPM with a pdf copy and an electronic copy (according to EPA Region 5 
format specification) of laboratory data either withiri the monthly progress reports or no later 
than 60 days after samples are shipped for analysis. 
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EXHIBIT A 
SCHEDULE FOR MAJOR DELIVERABLES 

Deliverables are relevant for both OUs unless specified otherwise in this table. All timeframes 
are in calendar days. 

DELIVERABLE DUE DATE 
Task 1.2.2- OU 1 and OU2 RIIFS Revised RIIFS Work Plan due 45 days after the effective 
Work Plan date of the ASAOC. Final Work Plan due 30 days after 

receipt of EPA's comments on the draft RIIFS Work Plan. 
Any subsequent revisions, if required, are due within 21 
days of receipt of EPA's comments. 

Task 1.2.3 - Field Sampling Plan Revised FSP (or statement that the existing FSP'is 
sufficient for planned RI/FS activities) due 45 days after 
the effective date ofthe ASAOC. Final F'SP due 30 days 
after receipt of EPA's comments on the draft Field 
Sampling Plan. Any subsequent revisions, if required, are 
due within 21 days of receipt of EPA's comments. 

Task 1.2.4- Quality Assurance Revised QAPP (or statement that the existing QAPP is 
Project Plan and Quality sufficient for planned RI/FS activities) due 45 days the 
Management Plan(s) effective date of the ASAOC. Final QAPP due 30 days 

after receipt of EPA's comments on the draft QAPP. Any 
subsequent revisions, if required, are due within 21 days of 
receipt of EPA's comments. 

Task 1.2.5- Health and Safety Plan Draft H&S Plan (or statement that the existing H&S Plan is 
sufficient for planned RIIFS activities) due 45 days after 
effective date of the ASAOC. Final H&S Plan due 30 days 
after receipt of EPA's comments on the draft H&S plan. 
Any subsequent revisions, if required, are due within 21 
days of receipt of EPA's comments. 

Task 3.3.2- Interim Field Draft Memorandum due 60 days after the end of fieldwork. 
Investigation Technical Final Memorand1,1m due 30 days after receipt of EPA's 

· Memorandum comments. Any subsequent revisions, if required, are due 
within 21 days of receipt of EPA's comments. 

Task 3.3.3- Site Characterization Draft Memorandum due 60 days after the end of the final 
Technical Memorandum · phase of fieldwork. 
Task 3.3.4- Current and Future Draft Memorandum due 60 days after the end of the final 
Land Uses and Reuse phase offieldwo~k. Any subsequent revisions, if required, 
Memorandum are due within 21 days of receipt of EPA's comments. 
Task 3.3.4- Reuse Assessment (if If requested by EPA, the draft Reuse Assessment is due 30 
needed) days after a request byEPA. 
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DELIVERABLE DUEDATE 
Tasks 3.3.5- Screening Level Draft SLERA Report is due 60 days after the end of the 
E;cological Risk Assessment . final phase of fieldwork. Any subsequent revisions, if 
Report required, are due within 30 days of receipt of EPA's 

comments. Any subsequent revisions, if required, are due 
within 21 days of receipt ofEPA's comments. 

Tasks 3.3.6- Baseline Risk Draft BLRA Report is due with the draft RI Report. Final 
Assessment Report BLRA Report is due with the final RI Report. Any 

subsequent revisions, if required, are due within 45 days of 
receipt of EPA's comments. 

Task 4 - RI Report Draft RI Report due 60 days after receipt of EPA's 
comments on the Site Characterization Technical 
Memorandum (Task 3.3.3). Final RI Report due 45 .days 
after receipt of EPA's comments on the draftRI Report. 
Any subsequent revisions, if required, are due within 30 
days of receipt of EPA's comments. 

Task 5.1 -Candidate No later than the Site Characterization TM (Task 3.3.3). 
Technologies and Testing Needs 
Technical Memorandum 
Task 5.2.1 -Draft and Final Draft TTWP due within 45 days of receipt of comments on 
Treatability Testing Work Plan the Candidate Technologies and Testing Needs Technical 
and SAP or Amendments to the Memorandum (Task 5.1 ), or 45 days of request from EPA. 
Original RI/FS Work Plan, FSP Final TTWP due within 30 days of receipt of comments on 
and/or QAPP. the draft TTWP. 
Task 5.2.2 -Draft and Final With the Treatability Testing Work Plan (Task 5.2.1) 
Treatability Testing Health and. 
Safety Plan or Amendment to the 
Original Health and Safety Plan 
Task 5.2.3 -Draft and Final Draft Report due with the Site Characterization TM (Task 
Treatability Study Evaluation 3.3.3), the draft RI Report (Task 4), or in accordance with 
Report the schedule in the approved Treatability Testing Work 

Plan (Task 5.2.1). 

Task 6.1.1 - Remedial Action RAO TM due 45 days after receipt of EPA's comments on 
Objectives Technical the draft RI Report (Task 4). 
Memorandum 
Task 6.1.2- Alternatives ASTM due 45 days after receipt of_ EPA's approval ofthe 
Screening Technical RAO TM (Task 6.1.1 ). 
Memorandum 
Task 7.2- FS Report Draft FS Report due 60 days after receipt of EPA's 

comments on the Alternatives Screening Technical 
Memorandum (Task 6.1.2). Final FS Report due 45 days 
after receipt of EPA's comments on the draft FS Report. 
Any subsequent revisions, if required, are due within 30 
days of receipt of EPA's comments. 
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DELIVERABLE DUE DATE 
TASK 8- Monthly Progress On the 151h day of each month or the first business day after 
Reports the 151h of the month commencing 30 days after the 

effective date of the ASAOC. 

Miscellaneous Documents In accordance with the submittal date provided by RPM 
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EXHffiiTB 
PARTIAL LIST OF GUIDANCE 

· . The following list, although not comprehensive, comprises many of the regulations and guidance 
documents that apply to the RI/FS process. The majority ofthese guidance documents, and 
additional applicable guidance.documents, may be downloaded from the following websites: . 

http://www.epa.gov/superfund/index.htm (General Superfund) 

http://www.epa.gov/superfund/policy/index.htm (Office ofSolid Waste and Emergency 
~~rn~ . 

http://cluin.otg (Site Characterization, Monitoring and Remediation) 

http://www.epa.gov/quality/qa docs.html (Quality Assurance) 

http:/ /www.epa.gov /risk/ gu idance.htm (Risk Assessment) 

http://www.epa.gov/superfund/health/contaminants/lead/index.htm (Lead) 

http://nepis.epa.gov (General Publications Clearinghouse) 

I. The (revised) National Contingency Plan; 

2. Guidance for Conducting Remediallnvesti'gations and Feasibility Studies Under CERCLA, 
EPA, Office of Emergency and Remedial Response, OSWER Directive No. 9355.3-01, 
EPA/540/G-89/004, October 1988. 

3. Conducting Remedialinvestigations/Feasibility Studies for CERCLA Municipa} Landfill 
Sites, EPA, Office of Emergency and Remedial Response, EPA/540/P-91/001, February 
1991. 

4. Field Analytical and Site Characterization Technologies Summary of Applications, EPA, 
EPA-542-F-97-024, November 1997. 

5. CLU-IN Hazardous Waste Clean-Up information World Wide Web Site, EPA, EPA-542- F- · 
99-002, February 1999. 

6. Field Sampling and Analysis Technology Matrix and Reference Guide, EPA, EPA-542- F­
. 98-013, July 1998 .. 

7. Subsurface Characterization and Monitoring Techniques: A Desk Reference Guide, Volumes 
I and 2, EPA, EPA/625/R-93/003, May 1993. 

8. Use of Airborne, Surface, and Borehole Geophysical Techniques at Contaminated Sites: A 
Reference Guide, EPA, EPA/625/R-92/007(a,b), September 1993. 

9. Innovations in Site Characterization· Geophysical investigation at Hazardous Waste Sites, 
EPA, EPA-542-R-00-003, August 2000. 
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I 0. Innovative Remeqiation and Site Characterization Technology Resources, EPA, OSWER, 
EPA-542-F-01-026b, January 2001. 

1I. Handbook of Suggested Practices for the Design and Installation of Ground- Water 
Monitoring Wells, EPA, EP A/600/4-89/034, 1991.-

I2. Ground-Water Sampling Guidelines for Superfund and RCRA Project Managers, EPA, EPA-
542-S-02-001, May 2002. 

13. Ground Water Issue: Low-Flow (Minimal Drawdown) Ground-Water Sampling Procedures, 
EPA; EPA/540/S-95/504, April 1996. 

14. Superfund Ground Water Issue: Ground Water Samplingfor Metals Analysis, EPA, 
EP A/540/4-89/00 1, March 1989. 

15. Resources for Strategic Site Investigation and Monitoring, EPA, OSWER, EPA-542-F-
0 1 0030b, September 200 I. -

I6. Region 5 Frameworkfor Monitored Natural Attenuation Decisions for Groundwater, EPA 
Region 5, September 2000. 

17. Ground Water Issue: Suggested Operating Procedures for Aquifer Pumping Tests, EPA, 
OSWER, EPA/540/S-93/503, February 1993. -

18. Technical Protocolfor Evaluating Natural Attenuation of Chlorinated Solvents in Ground 
Water, EPA, EPA/600/R-98/128, September 1998. 

19. Use of Monitored Natural Attenuation at Superfund, RCRA Corrective Action and 
Underground Storage Tank Sites, EPA, OSWER Directive 9200.4-I?P, April21, 1999. 

20. Ground Water Issue: Fundamentals of Ground-Water Modeling, EPA, OSWER, 'EPA/540/S-
92/005, April 1992. 

21. Assessment Framework for Ground- Water Model Applications, EPA, OSWER Directive 
#9029.00, EPA-500-B-94-003, July 1994. 

22. Ground-Water Modeling Compendium- Second Edition: Model Fact Sheets, Descriptions, 
Applications and Cost Guidelines, EPA, EPA-500-B-94-004, July 1994. 

23. A Guide to Preparing Superfund Proposed Plans, Records of Decision, and Other Remedy 
Selection Decision Documents, EPA, Office of Solid Waste and Emergency Response, 
OSWER Directive No. 9200.1-23P, EPA 540-R-98-03I, July I999. 

24. Region 5 Instructions on the Preparation of a Superfund Division Quality Assurance Project 
Plan Based on EPA QA/R-5, Revision 0, EPA Region 5, June 2000. 

25. Guidance for the Data Quality Objectives Process (QA-G-4), EPA, EPA/600/R-96/055, 
August 2000. · 
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26. Guidance for the Data Quality Objectives Process for Hazardous Waste Sites (QA/G-4HW), 
EPA, EPN600/R-00/007, January 2000. 

27. Guidance for the Preparation of Standard Operating Procedures (QA-G-6), EPA, 
EP A/240/B-0 I /004, March 200 I. . 

28. EPA Requirements for Quality Management Plans (QA/R-2), EPA, EPA/240/B-01/002, 
March 2001. 

29. EPA Requirements for QA Project Plans (QA/R-5), EPA, EPA/240/B-01/003, March 2001. 

30. Guidance for Quality Assurance Project Plans (QA/G-5), EPA, EPA/600/R-98/0 18, 
February 1998. 

31. Users Guide to the EPA Contract Laboratory Program, EPA, Sample Management Office, 
OSWER Directive No. 9240.0-0ID, January 1991. . 

32. Technical Guidance Document: Quality Assurance and Quality Control for Waste 
Containment Facilities, EPA, EPA/600/R-93/182, 1993. 

· 33. Risk Assessment Guidance for Superfund: Volume I- Human Health Evaluation Manual 
(Part A), EPA, EPN540/I-89/002, December 1989. 

34. Risk Assessment Guidance for Superfund: Volume I- Human Health Evaluation Manual 
(Part B, Development of Risk-Based Preliminary Remediation Goals), EPA, EP A/540/R-
92/003, OSWER Publication 9285.7-01 B, December 1991. 

35. Risk Assessment Guidance for Superfund: Volume I- Human Health Evaluation Manual 
(Part C, Risk Evaluation of Remedial Alternatives), EPA, Office of Emergency and Remedial 
Response, Publication 9285.7-01 C, October, 1991. 

36. Risk Assessment Guidance for Superfund: Volume I- Human Health Evaluation Manual 
(Part D, Standardized Planning, Reporting, and Review of Superfund Risk Assessments), 
EPA, Office of Emergency and Remedial Response, Publication 9285.7-47, 

37. Risk Assessment Guidance for Superfund: Volume Ill- Part A, Process for Conducting 
.Probabilistic Risk Assessment, EPA, OSWER Publication 9285.7-45, EPA-540-R-02-002, 
December 200 I. 

38. Policyfor Use of Probabilistic in Risk Assessment at the US. Environmental Protection 
Agency, EPA, Office of Research and Development, 1997. 

39. Human Health Evaluation Manual, Supplemental Guidance: Standard Default Exposure 
Factors, EPA, OSWER Directive 9285.6-03, March 25, 1991. 

40. Exposure Factors Handbook, Volumes I, II, and III, EPA, EPA/600/P-95/002Fa,b,c, August 
1997. 
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41. Supplemental Guidance to RAGS: Calculating the Concentration Term, EPA, OS WER 
Publication 9285.7-081, May 1992. 

42. Revised Interim Soil Lead Guidance for CERCLA Sites and RCRA Corrective Action 
Facilities, EPA, OSWER Directive 9355.4-12, EPN540/F-94/043, July 14, 1994. 

43. Clarification to the 1994 Revised Interim Soil Lead Guidimcefor CERCLA Sites and RCRA 
Corrective Action Facilities, EPA, OSWER Directive 9200.4-27, EPA/540/F-98/030, August 
1998. 

44. Guidance Manual for the Integrated Exposure Uptake Biokinetic (IEUBK) Model for Lead in 
Children, EPA, OSWER Publication 9285.7-15-1, February 1994; and associated, clarifying 
Short Sheets on IEUBK Model inputs, including but not limited to OSWER 9285.7-32 
through 34, as listed on the OSWER lead internet site at 
www.epa.gov/superfund/programs/lead/prods.htm, 

45. Integrated Exposure Uptake Biokinetic (IEUBK) Mode/for Lead in Children, Version 0.990, 
NTIS PB94-501517, 1994 or Integrated Exposure Uptake Biokinetic (IEUBK) Model for 
Lead in Children, Windows© version, 2001, 

46. Role of the Baseline Risk Assessment in Superfund Remedy Selection Decisions, EPA, 
OSWER Directive 9355.0-30, April22, 199L 

4 7. Performance of Risk Assessments in Remedial Investigation /Feasibility Studies (RJ/FSs) 
Conducted by Potentially Responsible Parties (PRPs),_ OSWER Directive No. 9835.15, 
August 28, 1990. 

48. Supplemental Guidance on Performing Rfsk Assessments in Remedial Investigation 
Feasibility Studies (RIIFSs) Conducted by Potentially Responsible Parties (PRPs), OSWER 
Directive No. 9835.15(a), July 2, 199L 

49. Role of Background in the CERCLA Cleanup Program, EPA, OSWER 9285.6-07P, April 26, 
2002. 

50. Soil Screening Guidance: User's Guide, EPA, OSWER Publication 9355.4-23, July 1996. 

51. Soil Screening Guidance: Technical Background Document, EPA, EP N540/R95/128, May 
1996. 

52. Supplemental Guidance for Developing Soil Screening Levels for Superfund Sites (Peer 
Review Draft), EPA, OSWER Publication 9355.4-24, .March 2001. 

53. Ecological Risk Assessment Guidance for Superfund: Process for Designing & Conducting 
Ecological Risk Assessments, EPA, OSWERDirective 9285.7-25, EPA-540- R-97-006, 
February 1997. 

54. Guidelines for Ecological Risk Assessment, EPA, EPA/630/R-95/002F, April 1998. 
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55. The Role of Screening-Level Risk Assessments and Refining Contaminants of Concern in 
Baseline Ecological Risk Assessments, EPA, OSWER Publication 9345.0-14, EPA/540/F-
01/014, June 2001. 

56. Ecotox Thresholds, EPA, OSWER Publication 9345.0-12FSI, EPA/540/F-95/038, January 
1996. 

57. Issuance of Final Guidance: Ecological Risk Assessment and Risk Management Principles 
for Superfund Sites, EPA, OSWER Directive 9285.7-28P, October 7, 1999. 

58. Guidance for Data Useability in RiskAssessment (Quick Reference Fact Sheet), OSWER 
9285.7-05FS, September, 1990. 

59. Guidance for Data Useability in Risk Assessment (Part A), EPA, Office of Emergency and 
Remedial Response, Publication 9285.7-09A, April 1992. 

60. Guide for Conducting Treatability Studies Under CERCLA, EPA, EP A/540/R-92/071 a, 
October 1992. 

61. CERCLA Compliance with Other Laws Manual, Two Volumes, EPA, Office of Emergency 
and Remedial Response, OS WER Directive No. 9234.1-0 l and -:-02, EP A/540/G-89/009, 
August 1988. 

62. Guidance on Remedial Actions for Contaminated Ground Water at Superfund Sites, EPA, 
Office of Emergency and Remedial Response, (Interim Final), OSWER Dir~ctive No. 
9283.1-2, EPA/540/G-88/003, December 1988. 

63. Considerations in Ground-Water Remediation at Superfund Sites and RCRA Facilities­
Update, EPA, OS WER Directive 9283.1-06, May 27, 1992. 

64. Methods for Monitoring Pump-and-Treat Performance, EPA, EPA/600/R-94/123, June 
1994. 

65. Pump-and-Treat Ground-Water Remediation A Guide for Decision Makers and 
Practitioners, EPA, EPA/625/R-95/005, July 1996. 

66. Ground-Water Treatment Technology Resource Guide, EPA, OSWER, EPA-542-B-94/009, 
September 1994. 

67. Land Use in the CERCLA Remedy Selection Process, EPA, OSWER Directive No. 9355.7-
04, May 25; 1995. 

68. Reuse Assessments: A Tool To Implement The Superfund Land Use Directive, EPA, OSWER 
9355.7-06P, June 4, 2001. 

69. Reuse ofCERCLA Landfill and Containment Sites, EPA, OSWER 9375.3-05P, EPA-540- F: 
99-015, September 1999. 
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70. Reusing Superfund Sites: Commercial Use Where Waste is Left on Site, EPA, OSWER 
· 9230.0-100, February 2002. 

71. Coversfor Uncontrolled Hazardous Waste Sites, EPA, EPA/540/2-85/002, 1985. 

72. Technical Guidance Document: Final Covers on Hazardous Waste Landfills and Surface 
Impoundments, EPA, OSWER, EPA/530-SW-89-047, July 1989. 

73. Engineering Bulletin: Landfill Covers, EPA, EPA/540/S-93/500, 1993. · 

74. Principles for Managing Contaminated Sediment Risks at Hazardous Waste Sites, EPA 
OSWER Directive 9285.6-08, February 12,2002. 

75. Institutional Controls: A Site Manager's Guide to Identifying, Evaluating and Selecting 
Institutional Controls at Superfund and RCRA Corrective Action Cleanups, EPA, OSWER 
9355.0-74FS-P, EPA/540-F-00-005, September 29, 2000. 

76. Health and Safety Requirements of Employees Employed in Field Activities, EPA, Office of 
Emergency and Remedial Response, EPA Order No. 1440.2, July 12, 198 I. 

77. OSHA Regulations in 29 CFR I 9 I 0.120, Federal Register 45654, December 19, I 986. 

78. Standard Operating Safety Guides, PB92-963414, June 1992. 

79. Community Relations in Superfund: A Handbook, EPA; Office of Emergency and Remedial 
Response, OSWER Directive No. 92-30.0#38 June 1988; and OSWER Directive No. 9230.0-
3C, January 1992. · 

80. Superfund Green Remediation Strategy, EPA, August 2009. 

81. Principles for Greener Cleanups, EPA, August 2009. 
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Report D~te: 08/25/201,5 Page 1 ot:2 

'Itemized. GQst $1,JmJTlary 

SOUTH DAYTON_DUMP AND' LAND. FiLL, 'MORAINE, Oti SiTEJO = Bq 28 
. ( 

Cumui~Hve Site Expenditures ·rhrpu_9.b~08/09/2b:o6 

REGid-NAL PAYROLL c·o·srs· .-... .-....... .-..... .-.................. .- ............................ ~ ............. : ...... . .. ... -- . ' . . . . : 

~EAOg~A~TER$ P~YROLL COSTS' .......................................... ;: ..............•..........••.••.... 

RE~IO_N.AL TRAVEL COSTS . .-.... , ................................. -................. .-................................. . 

ALTERNATIVE REMEDIAL CONTRACT SUPPORT (ARCS) 

. PLANNING RESEARCH CORPORATION (68~wa~0084) ................................. .. 

E:NFOR~EMI;:NT ~!)PP,ORT SE~VICE_$· (ES.S)C_ONT~CT 

TECHLJ\y\(, I_NC:. ·(68-W0-008_3) .... ·"·"'··'·"··'··'·'·: •. ,.:· .. :· ... ·., .. ·.,.~.:.:.·.- ....... ,, ... , .. ,-.-.. -. .--."··' .. 

GRB ENVIRONM-ENTAL SERVICES, iNC. (_EPvV050i3) ., .. ,., .... ,,, ... ,.,., .... , ....... . 

E~VIROf'.J~E:NT)\LSERVI.CES ASSIST ~NCE TEAMS' (ESAT) 

LOGKHEED:~ARTIN SERVICES. INC (68~00~0267) ................................. , ....... . 

RE$POr\I$E ACTION (RAG) CONTMCT 

CH2M_ H_ILL, IN_Q, (qB~Wi:>"D-04~) , ,.,.,:;:,.,,.-_-,;• ;,_.._ .. _:::·_,. : .. ·;:_.. --:- . .- .. .- ... : .. , '· ·"·'" .. .-.::o..-.;; ....... 

SUPERFUND COOPERATIVE AGREEMENT (SCA) 

:()Hib E,:f::i.A (V98_~68.7Q2) _, .. _., ..... , .. ,_._, ........ ,:, .... ,.,.,,, .......• ,.,.,,, ...... ,, .• ,_.,,_,; ..... ,, .. ,;.,,; .. 

SUPERFUND TECH. ASSIST~NCE &-RESPONSE'TEAM (START) 

TETRA TECH EM! INC. (68"'W0-0129) .-: ............................................................ .. 

TE¢HNIC::AL $ERVICE A~t; SUPPO~T 

ARGT!9:~LOPJ: RE;GIONALCORPV\SRC) (68::W0~1002} :.;; ...................... : .... . 

DYNCORP SYSTE.MS-& SQLLiTiONS LLC (6S:-wo-3o16) ...... , .. , .. ,. .. :·····,.,,, ..... . 

ASRC MANAGEfv1ENT'SERVICES;-INC. (EPW05052) ....... : ..... : ............. ; ... ; .•.•..• 

EPA_INDIRECT''COSTS.- ...•............•... , .. ,_ .. .-., ... ,_ .......... , .... :, .. ,._ .... , .. , .. _ .. -... , •. ~,,._. ......... ;._.~., ... .- ••.. 

. . . ~ ·'· - ' . . - .- . - .. - . . j . 

TOTAL SITE COSTS BEFORE COST RECOV~RY· .. COLLECTIONS' ........ , ........ _.,, . .-,.;_., .. ~·· 

$492;12' 

$2,729A2' 

$8,02:1.0~ 

-$40; 155:~5 

$~,684,12 

$17;1o9:5_5 

.$743.14 

~14;94'1.60 

$32;033.70 

$1,32o.oa 

$_27;612,_58' 

$1,033.97 

I 
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Report Date: 08/251201'5 Page2 of2 

Itemized Cost Summary 

·SOUTH DAYTON DUMPAND.LANDFILL, MORAINE, OH SITE 10"= B52B 

Cumulative Site Expenditure~ Through 08/09/2006 

COLLECTIONS/ADJUSTMENTS ................... : .......... , ............ ~.: ..... ~ •.• ;; ............. ;.-... ; •..• :~ ..•. 

I 
! 

.j 

$0.00 
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Page._ 1 of 16. 

Region_~J:Pe~yr9ll. Costs 

_SOUTH DAYTON J)UMP ANO LANQFILL, MORAINE, OH -$iTE Jb,= as 2i3 
Cum~le~tiv~ Site Expendifur:e_sThrough ·oato~/20Q6· 

Eirfoloyee Name· · 

ADAM~. MARSHA 
ENVIRONMENTAL PROTECTION SPECIALIST 

ARKELL,_ REGINALD 

I rivestigat()r 

BARTMAN, ,fRED 

Fiscal' 
Year 

2003 
ioo5 

2005 

2005 

Pay 
Period 

16_ 

12 

19 

ENVIRONMENTAL SCIENTIST 25 

BILL, BRIANA 

PUBLIC AFFAIRS SPECIALIST 

BYRD, SHEILA 

FINANCIAL.M3SI$TANT 

CARNEY; WENDY 

SUPV ENVIRONMENTAL-SCIENTIST 

2_7 
2006 02 

2004' 
_2ops 

03. 
05 
06 
07 
(j~ 

.l1 
1~ 

'·13 

14 
22 

27 
22 
23 

24 
2006 10' -· 

2002 

2002 
2003 

Payroll 
HoUrS 

1.50 
1.00 

2.50 

40,00 

40.00 

4.00 
10.00 
10,00 
2.0'0. 

•i..OO· 
3.00 
~too. 

15,00 

13.00 

3.00 
G,.OQ 

1.7.00 
1:oo 
2.00 

1bi;;.OQ 

2.50 
;2;'50 

1.00' 

2Jl_O 
0.25' 

8.:25 

2.25: 

2.25 

Q,50 

4.50 
1.00· 

1.00: 

Payroll 
-Costs 

$8.36 
42,17 

'$100.53 

2:,346.53 

$2,346.53 

~46.~2 
6~15.52 

615.52 
123.-11 
246.22 
184.66 
55_3.36 

922.18 

a21.1~ 
'195.74 

38f't8 
1,081.71 

445.41 
127.25 

$6,565.87 

-124,36 

134.0~ 

53.46 

106.!:}2 
13.82 

$43?.$9 

60.93 

$60.93 

3t17 
294;10 

-68:3:0 
68-.30 

I 
. I 

I 
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Report Date: OB/25/2015 Page2 of 16 

Regional Payroll Costs 

SQlJTH PAYTON DUMP AND LANDFILL; MORAINE; OH SITE ID = 85 :iB 
Gu_rnl,ll~~jve. $ite Exp~nditures·Thtough 08/09/2006 

Eni'ployee Name 

CARNEY; WENDY 

CIBULSKIS, KAREN 

SIKORA, KAREN L. 

ENVIRONMENTAL SCIENTIST 

l=isq~l 
Year 

2003 
2005 

2002 

Pay 
Period 

17 

04 

0~ 
12 
·14 

17 

05 

06 

07 

oa 
09' 

10: 

11 

12 

13 

14· 
'15 
16' 

'17 

18 
19 . 

20 

;21 

22 
23 
24 

25 

26 
27 

'2003 0'1 
02 

03 

04 

05 

06 

07 

. PayrQ.II 
Hours 

2;59 

0.50 

1.50 
1.00 

2.50 

4.0_0 

19.00 

11.00 

18.00· 
11,00 
·3Q,OO: · 

'1:3.00 
10,00: 

16:oo 

13,00 

3.00 

2.50 

3~00 
2.50 

0~25' 
1;oo 

0~50 

5.00 

22,00 

41.00 

54,.00 
AROO 

iilOO 

3.00 

9~b9 
1.00 

33.5.0 

35.00 

12.5() 

9.50 

8.$b 
5.00 

P~yroJI · · 
Costs 

170,72 

:35.02 

119A2 

76.37 
·190:93 

3_05.51 

$1',_~50,84 

50:0.:3_6 

822.99 

503.31 

'1,372.62 

627.84 

479.91 

772.69· 

627.34 

143.98· 

120.63 
14.3.96.: 
120.64· 

12.72 
48.00 

24.00 
239.97 

1_,061,68; 

1;967~70 

-2,g0_5Jl(3: 

2;351~6:1 

48_2;58, 

143:99 

4~:32 

'48.26 

1,6_07.75 

1,679.72 

599.91 

~58A4 

.4p7:93, 

239.96 
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Report bi;:lte: OB/~51201_5 Page 3of16 
. 

Regipnal Payrpll Costs 
S.OUTH. PAYTON DVMR AN.D I,ANDF!LL; MORAINE, OH S!TE. ·· !D;: Bt> 2B · · . . . . . . 

·Employee Name 
.CIBULSKIS, KAREN 

Cumul~tiv~ $ite ~~fleQdi~ur~~ Thro(Jgh 08/09/2_006 

.Fiscal 
Year 

2004: 

2.005 . 

Pay 
Pei'fod 

cia 
og: 

'10 
'12 

i3 
14 
.15· 

16: 

17 

18 
25 

04 

O$ 

06 

0~ 
10' 

11' 
27 

b4 
05 

0~ 
07 

oa 
09 

10· 
11 

1:2. 
1.3. 

14 
16 

17 
'18 

20' 

·21 

22· 

23 
24. 

25. 

P~yroil P_ayroll 
Hours Costs .. 

1.6,50 7Q6,21 
3.00 1'49.87 

4,00 701,14 

4.00 201.14 

0:75 .3.7A9 
·1.00: 50.92 

TOO ~-5{18 

8.00. 407.41 
1.5Q, 7~.91 

·2-:00' '104:05 
0:50 25._31 

15:;00'; 758;98 

'2:QO ·1 01.20 

'TOO ·364:02· 

'2-,QO 104.01 

a~oo 320~36 

3:00 1gp.1~. 

4·;25 238.67 

17.50 964'.87 

4.50 241.64 

7 .. 00 375.89 

2.50 134.25 

1~,00 859.'19 

32.00 1,781,41 

16.o:o 890.71 

31.00 1,725.15 

3Q.OO 1!.688.08 

24~00 1,M7.27 

·11.00 614.53 

fs.oo 83_8.00 

31.00. 1;731.83 
29_.06· 1,62!), 10 

3.00 16.7.59 

29.50' 1',648.03 

:34.00 1;899.42 

2~.00 1,340 .. 76 

4.00. 223.47 

8.00 446.93 

'I 
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Report. Date: 08/25/20.15 Page 4 of 16 

·Regional Payroif·costs 

SQUTH DAYTON DUMP AND LANDFILL, MORAINE, OH .SITE ID ·= 85 28 

Curiiulalive Site Expenditures Through 08/09/2006 · 

EmPloyee· Name 

.CO, GRACE 

ENFORCEMENT SPEQIAP$T 

DAi3A!3t\J~H~ FOUAD 
ENVIRONME-NTAL ,ENGINE.ER 

Fisq.~l 

Year 

2005 

Pay 
Period · 

27 

2006: 02 
()3 

04 

06 
07 

08 

OS 
10 

11 
12 
1.~ 
·14 
15 
16 

f7 
18 

iP 
21 

22 

03 
09. 
10. 

11 

2oo4- ~7' 
2005 13 

2003 .04. 

o6 
16' 

-:2(Yos: - 1 o 

· Payr,oll 
Hours 

18;50 

6.00, 

4,00 

16~00 

23.50 

12.00 
15JJO 
30.06 

25.00' 

ao.oo 
33,00 

32.50 
24.00 
:21,50 

23.25 
3o.o·o 

9.50 

22.00 
22.50 

3.0b 
1,290.50 

t.OQ· 

2.00-
;t·oo: 

4:00: 
1,00 
·1;oo 

·1$;oo: 

1.00; 

'1.00 

1.00 
'1.00 
3~·oo 

~_J)O 

P~yrqil 
Costs 

1.()~35~ 

335.18 

223:48 

893.84 
1,355~35 

688.70 
'860,88 

1,780.~9 

1,483.57 

1.7a_qjo 
1_,958,3'1 

1,928.6_5 

1,424.21 

1,275.86 
1,379.72 
1;780.28 

563.76 

1,30~.6.2 
1,335.28 

178.03. 

$69',~06.40 

29,39 

62.71 
21.9.49: 
125.41 

34:28 
36,73 

$507,98: 

43.'37. 

43::37 
45152: 

4~.43" 

152~14 

101,43 
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Report. Date: .08125/2015 Plige 5 of16 

Regional PaytOii Costs. 

SOUTH DAYTON DUMP'AND LANDFILl,. MORAINE, oH SITE i"D::: B5'2B 

c-umulative. Site Expenditures Through 08i09i2006 

_Employee Name 

.DA~ABNEH; FQUA_D 

DAVIS; T,RAOY 
OFFIGEAUJOMATION--ASSISTANT 

DELROSARIO, ROSAURO. 

EN\I!R()N, ENGINEER 

DRAUGELIS; ARUNAS .... ,_ . . ... 
Toxicologist 

FOX, CATHERINE 

s.UPERVISORY GENERAL.AfT9RNEY 

GONZALEZ; ~F:AEL 

Fisc_al. 
Year 

. 29.05 

2002 

20_0;3 

2005: 

20013 

Pay 
Period. 

24 

08 

21 

-~-2 

22 

·Public. Affairs Spe:cialist (Community.' invoivement c ~3 

(3R.IfFIN; JEANN~ 

ENVIRONMENTAL PROJECTION SPECiALIST 

HANS, M!CHAEL 

Pl)BLIC AFFAIRS SPECIALIST 

t!ER.RINQ, MARGARET 

INVESTIGATOR 

. '2003 15 

2004 

2Pb3 
'2004 

2005 

"10 

07 

27 

09 

1_0· 

11. 
12 
1:3 

"16 
'18• 
1.9: 

Payroll 
Hours 

-1.00. 

10.()6. 

0.25; 

0:25: 

2:oo.·. 

2,po 

11.00 

11;0Q 

22.00 

0.25 

o:~!? 

3~00 

LOO 
1'.00 

5.00 

0.50. 

0.50 

1.00 
2,50 

:3.50 

14.00 

29,.0.0 

23.50 

7.25 
-3.00 

11'.0.0· 
8.00 

6.00· 

Payroll 
Costs 

50.'72 

$485.98 

3.20 

$3.20 

110,17 

$1H>: 17 

538:12. 

53~tt~· 

$-1,,076:24 

fT14 

$11:14 

83;78 

~7.9.2 

35,12 

$146~~-2 

.23~53 

$23:53 

44'c1$ 
124.79 

.$16~,~5 

679.00 

1';,4013_..50 

1,:139.76 

$51)i2 
t45.52 

53:l51 
388.00 

291.00 

I 
' 
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Report Date: 08/25/2015 PageS of16 

Regi<;lr~al Payrq!l Co:>t$. 

SOUTH DAYTON DUMPANb·LANbFiLL, MORAINE, QH SITE 10 = B52B 

Cumulative Site Expenditure.s tflro.ugh 06/09/2006 

Employee Name 

HERHIN(3, MARGARET 

. JONESJ EVETTE 
BRYA~T, EVETTE 

INVESTIGATOR 

KYTE, LAWRENCE 

SUPERVISORY G.ENERAL ATTORNEY 

·Fiscal 

Year 

2005 

2006 

2002 

2003 

:200:4· 

'-2005 

Pay 

Period 

20. 

4"1 
22: 

Z3 
05' 
07 , .. 

09 

10 

11. 

12 
13 

14 
·15 
21 

22 

05 

06 
·ia 
1~ 

12' 
·13: 

23 
03 

06 

:11 

13 
15· 

16 

17 

1~ 

62 
04 

08 

11 

Payroll 
HclUrs· 

13':00 

16.00 
.12:00 .. · 

3.50' 

9.00 

6.00 

8.75 
R50 

17.00 

39.0"0 
7.75 

9.00 
t.5Q 

3.25 

,3,50 

260.50 

1.00 
5.00 
2.00 
·8'.00 

:s.~oo 

. 7:00 

1,_60 

T.oo· 
12:00 

2~00 

5,00 

9.00 

1:00 
5.00 

4.00 

78:00 

6.25 
1.50 

2:00 
0.50 

Payroli 
costs 
630:49 
776:01 

582.00 

169;75 

436.51 
290:99 

440:96 
476.55 

854.77· 

1,956'.35 

388,7'6 

451.47 
75.2'5 

163.01 

17S.q4 

$12,801.32 

44.59 

222.90: 

94.11 
376.421 

423.47 

329.39' 

48A1 

338.80: 

5~o.ao: 

100~2.1 

i50.46' 

.456$1 

50.74: 
253,68 

I ·202.94 

$3';773.53 

16,27-

10.1.98 

135-J~? 

35.34 

ED_001207_00000241 



Repoit, pate: 08/25/2015 Page 7 of 16 

R~gional Payrou· Cqst~ 

SOUTH DAYTON DUMPAND-LA_N:DFILL,MORAINE, OH ·SITE:ID·= B52a 

Cumulative ~lte Expen_diture~ ThrouQIJ. 0.~109/2006_ 

_Employee Name 

_ KYTE. LAWRENCE 

MANKOWSKI, ·MATIHEW 

:·PROGRAMMANAGER 

MARKS, THOMAS 

'g(Jp\i E_f~NIRONMENTALPR.QTECTIQN 'SPEC 

Fiscal Pay 
Year' 

2005' 

Period' . 

14 
·16 

27 

2QPf3 04 

2003 
-2005 

.d6 
()7' 

.o~r 

11 
12' 

13 
14-

15 
16 
1S: 

19 
20 

22 

1_1 
04' 

·p$ 
08 

1J· 
12 

14' 
H 
1,8 
23. 

27 
2006 09 

10 
11 

-21 

. '04-

13 

Payroll 
Hours 

1.25 
:1.25 

2.25 
0,75 
0;25 

0:75· 
1.00 
t-.-25: 

ci,25 
1:25 
0~~5 
1,0p 

0,25 
0.25 
'0.25' 

0.50 
0;25_ 

17.25 

1.00 
2.00 
:lao 
2.00 

d.so 
3.50 
f_Q_Q 
'1.00 

~.oo 
2.00 

~:Od 

4.00. 
~,oo· 

0~50 

t5b 
28~00 

ll75 
1:50 

Payroll' 
·costs· 

88.33 
88.34 

159,00 
54.40 
18,13 
54.39 

75.04-
93.79 

18.76 
93.79: 
18;1~: 

75.03· 

t8.t7 
18.78: 

18.75 
37.52-

.1R76 

.$1,239.90. 

5EU:2 
12.1.67 
179,21 

121.20 
.31.$1 

220.55 
6:t(>1 

63.03 
126,()2 

1.26.05 
126.!)3 
268.20 

134_.0~ 

33.53 
1'bb,58 

$1,770.80 

37:20. 
78.48 

I 

ED_001207_00000241 
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Report,Date: OB/25/2015 Page· a of 16 . 

R~gjon~! Payrpii.Qosts 

SOUTH DAYTON DUMP AND LAN[)_i=)LL, MORAINE, QH SITE 10 = B5:.2B 

CUmulatfve Site Expe_nd!tures Through .08/Q~/2006 

Employee Name; 

M~RKS, THOMAS 

NASH, THOMAS 

GENERAL AfTOR~EY 

.... -·. 

Fiscal 
Year 
2002. 

2003: 

:2005 

2006 

.Pay, 
Perio'd 

14 

1~' 
16' 

2t 

25 

,71 
03 

04 

06 

()7· 

08 

09 

1'0 

12 
1() 

n 
12 

'14 

21 

231 

_27 
07 

.08 
11 

13. 
'16 

i7 

15 

16 

17 

1_8 

1'~ 

-20 
2'f 

22 

2~ 

Payroll 
Hours: 

2~50. 

0~25 

3:50 

0.50 

1.0Q 

0.25 

1,56 
1.25 

1.50 
2.25 

0.75 
1'.00 

().25 
1':50 

0:75 

'0.50 

1,50 

0.75: 

0,75 

1.00 

0.'56 
0.75' 

0:_25 

1.50 

·0:50 

0.25 

0.50 

2975 

4:5() 

3~00 

-3:oo: 

.4.00 

11;00 

5:75 

26,00 

15.00 

:too 

Payroll. 
Costs, 

13'0;~0 

13,08. 

183J1 

·26~17 

5_3:73· 

13A2 

7RB9 

66~60 

7~:89 

-1.1_9.83 

39._97· 
.. 

.55.16 

13.~i 
82.-74 

45_.5J 

30.33 

91=01 

45.51 
.. 45.51 

60.68 

31,13 

46.70 

1'5.56 

96.66 

-3~,22-

16.10 

3~:22 

$1,663.02 

253_,62 

169.11 

169:10 

225:47 

621lQ1 

324,12' 

1..465A7 

845:47 

-169.07 

ED_001207_00000241 
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Report iJate: 08/25/2015 Pag~9 of 16 

· Regidilai.Payron·costs 

' SOUTH DAYTON DUMP AND LANDFILL, .MORAINE, dH :S'I"fEib·= 85 :tB 
. ·- . '· . . . ·- . . ' 

Em'ployee Name 

C'ljmulative Site Expenditures· Through :oa/09/.2oo6: 

fisGaf. 
Year . 

·2002 

'2.003 

2004. 

Pc:~y 

Period 

24 
- 25 

26 
27 
01 

02 
03 
04· 
051 

o6· 
OT 
08: 
09. 
10' 

11 
12 
13' 
15 

16 

17 
19 

.20 
25 
02 
05 
(16. 
10 

11' 
12 

t3 
t7 

?4 
26 

~.7 

03 
Q4 
06' 

ot 

P~y_roU Payroll 
Hours Costs 

6.50 366.37 
1~.56· 873.64 
10.00 563.65 

8.5·0 ·419,0:~ 
5.25 295.92 ., 

5.5(): 31Q.Q1 
7.00, 394,56 

:t75' 211:,3Q 
?~so: 413.27 
3_.~5 1'14.58 

4.25 239.58 
1:oo· 3,94,61 
·4.25 249.37' 
2;25 132.04 

' 
1.00 58.67' 
3~00 176.02 
1.25 :73.37 
1.7$ 1Q4.02 
1 ~75 104:02: 

.:3'.50 2Q8.03 
1.50 9.1.64 
1_,75 1Q6:94' 
0.75 45,84 
O,q,b 30.§4 
0.50 29.39 
1.75, 101;~7 
0.75 46·.92 
2';25 149-71 
0.25 15.65 

0,25 15.65 
1.50 95.89 
7.}5. 495.37 
o.so· 31.93 
2 .. 50 ·, 159.79 
1.00. 64.16 
•tSO: ??8.74 
1.00 61,32 
q,so. 32.08 
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Report 'Date: 08/25/2015 Page 10 of 16 

Regionai PayroiiCosts· 

SOUT.H OA'lJ"ON PUMP AND LANDFILL, MORAINE,_ OH SITE ID :::: B5. 28 

Cumulative· Site Expenditur~s Th-rough 08/09/2006 

Empioyee Name 

NASH,. THOMAS 

. ,fi_SGal 
Year 

2005 

2006 

·pay: 

Period 

oa 
09 

10 

11 
'12 
13 
14 
.15 

16 
17 

1$ 
19 
20 

21 

22 

23 

24 
2s 

. 26· 

27 
02 .. 

03 

04 

05 
06 

67 
08 
09_ 

10 
11 

12 
13 
14 

15 
16 

17 
18 

19 

P~yrqll_ 
Hours 

~.oo 

5~25 

10.00 

8:25. 
6:2'5 

3:75 
4,50 

1,00 

5.50 
7'.25 
4.50 

6.~0 
2,00 

3.25 

'5.25 
t3.oo 
2.00 

1~.00 
5.75 

13,50 

7.50 
10_:50 

11.25 
4,0(> 
4;75 

:3;"15 
8;75; 

11.50 
7:25 

-23:oo 
39~25: 

.22~50. 

10.00 

10.d(> 

1.75 

3:.1$ 
3:25 

1:00 

Payroll 
Costs 

192A9 

35tt21 
667,05 

5_50,30 

416.91 ·-

.2SOJS' · 
300,18' 

66.70 
366.88 

483:62 
300,18 

34.25 
137.03 

,222.$6 
359.67 
895'.47· 

137.03 

a?2.14 
393.95 
924,92 

513.84 
r,_; 

71_9,3,7 

747.74 
261.92 

· 31L03. 

256.~2. 

59.9.48 
'815.61 

514:18 
1,631_,20 
2_;783.70 

1,595.75: 

709:22 

70R22 

124.11 
265;96 

230;50 

70_.91 
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Report Date: 08125/2015 Page 11 qf16 

Regiorlal Payroll Costs 
&OUTH PAYTON DUfy'IP AND LANDFILL, MORAINE, OH ,SITE ID = 85 28 

C!Jmlllative Sit$ ExpenditUres Through 08/09/2006· 

EmPloyee Name 

NATHAN~.$T~PHEN 
ENVIRONMENTAL ENGINEER 

NElSON; THOMAS 

SUPERVI$ORY .G·E-~ERAL A'jJORt;.IEY 

Fisc;:~r 
'Year . 

'20()_6 

2002 

P~y 

PerlbCl 

2p 
21 
2:2 

03 
04 

Q5 
07 

()~ 

tO 
11, 
14· 

09. 

1~ 
14. 

·1e 
19• 
2.1 

22, 

23' 
25~ 
2Er 
27 

-2003 02' 
:03' 
:04: 
·05 
06 

07 
08 

09 
10 

11 
15 

11 

PayroiJ 
Hours· · 

7.75 

3.25 
2.25 

52.1.00 

2.50 

0.25· 

0.1$ 
0.50 
0.25 

0.75 
1;.~0· 

0.50 

7-.00· 

0.50 
o,g5: 

d.5o·-

0.50 
o:5o· 
o,so; 

0:,25: 

0.25' 
0:25 

1.25 
·t.OO 
:0.25 

0.50 

o:2s 
-·o.:2~ 

0;25 

1JiO 
1.00 
6,25 
0,25 

0._25 

0.50 

0,~$ 

i?CIY!QII 
Costs 

54.~'.64 

.230.50 

1~~.5~ 

$33;590.3~ 

11f,t$3 
11.88 

35.5~ 

23.70 
12,27 

36.77 
73A9 

.. 24.82 
$337.05 

31.20 
16,·10 

32.12 
32.12 

32.12 
32:·12-. 

16.1()" 

16:10 
16~'10 

80.34 
E)2.8Q. 

15:28:. 

30.53 

·15:31 

15;3.1 
1,5:31" 

.. (}4;2_6 

63~98 

16~68. 

16.68 

1$:68 

33~72 

16;9() 
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Report Date: 08/.25i2_D15 Page12 qf16 

Regional Payroll-Costs 

.SOUTH DAYTON DUI\IIPA.Np LANDFILL; MORAINE. OH ·SITE ID =.i3S'2B 

Cumulativ.¢ $it~. J;:~pen<i.it!Jr.~s Tl1rougtt 08/09/2006 

.Employee Naine 

NELSON, THOMAS 

PADOVANI, STE\{EN 

E_NVIRONMENJAL SCIENTIST 

RAFATI; MQHAMMAD-
ENV PROTECTION-SPECIALIST . 

.RIPLEY; LAURA 

EN-VIRONMENTAL SCIENTIST 

Year 

2bd4 

}2005 . 

:·Pay 

:.Period . 

24 

27· 

0.5 
1'4 

17 
2006 03 

2005 

11. 

24 

26 

:13 

14 
. 15 

16 

t7 

18 
20 

'2J 
22 

2oo~ H 

2003-

15 

16 
22" 

18 

-19 
2-1 

:2()04 .03 

04 

05 

06 

09 

10 
t1, 

Payr·oli 
. Hoius 

d,25 
.Q:25 

0.25 

0.25 

0.75 
0:25 

9,2~ 

13.00 

3.-0.0 
0.50 

3,5Q 

21.00 

14:00 
5,00 

1_4:00 

9.00 

~):!0 
4.00'· 

'4:00 

-to:oo 

-t3,oo 
'18.00 

:.too 

5~00 

126,00 

,5;oo 

Q.50 

0.50 

o;so 

.2:50 

1..75 

1.00 

1.0Q 

0.5_0 
0.25 

·Payroll 
Costs 

18:22 

17:29 

1T:37 
18 .. 98 

·56;~5' 

18.05 

20,19 

$854.91 

160.-,24. 
26.72 

$.18(t96 

957.53 

63~:34 

227.99 

6~?.34 

410.37 

~27-.99-. 

182.3~ 

182.39. 

45_5.94 

6~-9.6.3i 

871.81 

193.74 

242~17 

$5,85R63' 

'260:18 
26.o8 

.26~08 

26.08 

13_0.39 

91.29 

52.16 

53.54 

26.78 
13.41' 

i 
I 

.I 
I 
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Report Date: 08/~5/2015 Page 1'3 cit 16 

· · RE:!gi_onal p~yroU .Co?tl?. 
. . ,•' 

SOUTH DAYTON Dl}MPAN.D LANDFILL, MORAINE',. OH SITE .10 =:S.5 ·2a 
. . 

Ci.Jmtilative ·Site Expenditure& Through 08/0.9/2009 

Employee. Name· 

RJ.P!-EY, LAL,IRA 

ROSADO, ELIZABETH 

GALLARDO, EJ-IZAE3ETH 

SECRETARY (TYPING) 

RUCCI, GLORIA 
KILGORE, GLORIA M .. 

·LE.GALCLERI< (TYPif.\JG) 

'. 

Fiscal PaY 
Year 

. 2004 

Period 

'12. 

13 
16: 

17 
.18, 
19' 

23 
.25 
26 

2,! 
2005 02 

94: 
05. 

--2006 13 

2006 

2003 

H3 
20 

. 22 

10 
11 

12 
·13· 
14 
15 
.20: 

21 

06 
. :2005 1~-

14. 

Payroll Payroll 
Hours: Costs 

0.2p· 1~.40 
'1-.50 '80;34 

1.00: -54;73 

2.00 109.49 
2.bb: 1_6~r48 
6;00' 328A4 
5 .. 00 273)0 
1.00 .54:75. 
1,50 82.13. 
·2.00 109.49 
1,00 54;94 
1.00 54.94· 

1.00 54,!E)4 

0.25 15.15 

0.~$ 15.24 
0.25 15.55 
o.$o ~d.69 

40.00 . $2,163.99 

0.25 a.of3 
21.00 678.03 
17.25 ~56.95 
1.75· 56.50 
1_,-75 ~6.51 
0.50 16:14 
Q .. 25 8.08 
3.5o: '113.02 

4(t25' . $1,4_93,31 

6:·oo. :.t71.64 

$.()0 143.05 
13·;00 372A7 

:2:00 ·5·a.aa. 

8.50 249;27 

.1~~25 58~:27 
:5;50 ~75:77 

-I 
! 

' 

. I 
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·Report Oate: 08/25/2015 Pag~·14 of 16· 

Regicmal Payroll Qo.sts 

SOUTH DAYTON DUMP AND LANDFILL, MORAINE, OH SITE ID = B5 28· 

Cumulative. Site Expenditure·s Through 08i09i20ti6 

Employee Name 

R~QGI, GLORIA 

RUTA·, TADAS 

FINANCIALANALYS'P 

SHEPPARD, DEENA 

ENVIHONMENTAL PROTECTION ASSISTANT 

Fiscal 
Year 

2006 

2005 

2.002 

Pay 
Period 

21 

12 

08 

09 

to 
. 11 

12 
'13 

14 
15 

1El. 
17 
18 

19 
_2p 
21 
·22. 

23 

24· 
25' 

26 

27 

2()03. :o2 

63, 
04 

05, 

06 
.. ba 
09 

10 
'20 

22 
23 

Payroll 
Hours 

1.75 

£milo 

5.50. 

5.50 

7.Qd 

15.00 

18.00 

27.00 

21 ,o(j 
14.00 
2'9,()0 

21.00 
~O,OQ 

25.00 
24))0 

27.00 
71)l0· 
18.00 
1_s.oo: 

26.00 

7.00 

4.00 

22~00 

fs,oo 
21.00 
20.0_0 

20~00 

16:00 

24.00 

1s:oo 
20~00 

24:00 

2·.00 
8,00. 

13~oo 

PaYroll 
I 

co·sts 

57.74 

$1 811'.:87 . ·~ . . 

232;31 

. $232-:31 

238:5::2 
535.17 

642 .. 20 

96~.31. 

?4924. 
499:49. 

1,()34.67 

749.24 

1 ,_Q7().:35 

891.96 
880.33 

990.37 •. 
770.28 

66_0.2~ 
550.21 

95~.71 

256.78 

146_.73 
806,97 
s~·o.-2o, 

763.70 
727/32, 

727:34 

581;~7 

872.78' 

581.87 

759.87' 

9.11,83 

76:94 
307,79: 

500,1'5 
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Report Dafe:- 08125/~015. 

Reg·iohai.Payroii.Costs 

Pa·e15of16 . g - .... 

.SOUTH DAYTON DUMP AND LANDfiLL, MORAINE, ·oH :SITE.ID_= B5-2B: 

· Employee Name 

TAYLOR, DARIUS 

FINANCIALSP.EC:!AI:.J,$T 

VA~P!=RPOOL, ~ 

GEOLOGIST 

Cumulative Site Expenditures Through ,QB/09/2006' · 

. Fls~;~i 

. Year 

200~' 

Pay . 
. Period 

24 
25 
.26 
27 

2Q94' 02. 
03 

04 
05 
08 
09 
fO 
'11 
·21 

23. 
25· 

. 20,05 10 
-1-1 
12· 
13~ 

:zoos .. ·1o 

2oo2 
2005 

2006 

19 
'13 

'OS 
·0.6; 

,07 

06 
09' 

10 

11 
. ~2 

14 

16 
17 

Payroll 
Hours 

5~00 

2.00 

4.00 
1.00 

~.00 

3.00 
4.0.0 

18.00 
4.00' 
1.00 
5.00 

1tod 
4.00 
·5.o(l 

5.00 
6.00. 

32.00 
12.oo 
10.00. 
<3.06 

713.00 

0.50 
7.00: 

t:5o: 

1.50-
32:50 
31.00 

4.50 
4.50 
i.oo 

17~50 

13:50 
0.50 

12~oo· 

26;00 

Payroll 
Costs 

192,~7 

76~94 

153,~1 

38.68 
307.79 
115:42 
153.90 
6~2.52 
153.88 
39.59. 

197.9'1 

435.44 
'1'66.07 

207.~0 

208.25 
258.64 

1,379.37 
51.7 . .26 
431.06 
133)1 

~26,611.76 

1'9.70 

326.02 

$345.7.2 

92.00 
1 983;34 ..... ,· 
1 ,902.16, 

276.12 
284.32 
'63.18 

1,104;63: 

852:15 
31.56' 

757.47 
1,641:16 

ED_001207_00000241 



RepoitDate:. 08/2q/20~ 5~ PagE) 16 of 16 

Re·gion~l ·P~yroll Qqsts 

SOUTH DAYTON DUMP AND LANDFILL, M0RAINE, OH SITE lb =· B5~2i3· 
Cumulative Site Expend"itures Through OS/09/2-006 

Employee. Name 

VANDERPOOL, N •· 

Iota) Regionai.Payroll Costs. 

Fiscal· 
Year 

Pay 
Period 

:21 

Payroll 
Hours 

0.50 

Payt"oll 
Costs 

31.56 

$9,019.65 

~;628.25 $1'86,358~78 

1. 

ED_001207_00000241 
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R_eport Date:. QS/2~/201 q Page 1·of1 

H~adquarters payroll Costl? 

·SOUTH D_AYTON Ol)MP AND·lAN.DFILl., MQR_AINE; Qfi ·$.1TE ID = 13S 2B 

CurnuJe~tiv~ Sit~ Ex!J.el"!ditu~es Throu~h oet09/2Qp6. 

Employee Name 

.eERUa_E,.ANNE 

ATTONEY ADVISER 

-CARASEA, ANGELO 

CHEMIST 

SINGE·R-. YOLANDA 
ENVIRONMENTAL SCIENTIST 

VAN RODEN; VICTORIA 

vA~RODEN, Vi.¢TbRtAL 

ENVIRONMENTAL PROTECTION SPECIALIST 

Total Headquarters PayroU:Costs 

Fiscal 
Year 

·2003 

2005. 

2005 

Pay 
•Period 

04 
05 

04 

04 

0~ 
17 

Payroll 
Hours 

0.2~. 

o:.2s 

0.50 
5.bQ 

5.50 

-1.0'0 

tOP 

0.75 

0.50 
0.25 

1_;so-

'R25· 

Payroll 
Costs 

10,90 

$"10i~O. 

29.4.6-
294.64 

$324.10 

$4,_43 

$54-43 

50.57 
33,72 
18.40 

$10?,69 

$492.12 

. I 

.I 
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Rt;port Date: OS/25/2015 Page 1 of 1 

Regional Travel Costs 

SOUTH DA'(TONPLJMP AND L.ANPFILL, MORAINE •. OH' SITE ID:: 85. 2B 

:cumulative $it~ Expendit~Jr~~ Th.ro.ugh 08/09/2006 

·rraveler/Vendor Name. 

CIBULSKIS, kAREN~ 

SIKORA, KAREN L. 

ENVIRONMENTAL SCIENTIST 

HERRING, MARGARET · 

iNVE$TIGAJOR 

NASH, THOMAS 

GENERALATTOR.NEY 

Total Regional Travel Costs 

travel­
Number 

TM004'4598 

TM0402633 

tl\iloo5368o 

TMQ401606 

Treasury 
Schedule .. 

ACHAQ2204 

Tre~su_ry . 
$chedt1ie 

·oate 

07/25/2002 

ACHA0.6066_ '03/09/2006 

· ACHA02249' · . 09/}2/2002 . - . - . . . . . - . -

.ACHAos:0:96 .04110/2006 

Travel Costs 

614.34 

$6.14.34 .. 

98·L;n 

$98·~ .37 

.584;89 

548.82 

$1,133.71 

$2;7.29.42 

ED_001207_00000241 



Report Date~ da/25/2015 Page 1 of 1 

1-:fe~c::fq~art.~rsTr~ve! Go~ts 

SOUTH DAYTON. PUMP AND LAN[)F!LL, MORAINE~ QH · $1TE I D .. =Bo 2B 

c~,~m~l_a~iv~·$it~· E?<P.~m:iit~res Thro.~gn 0$/09/2Q0!3 ... · 

Traveler/Vendor Name. 
Travel 
Number. 

· Treasury 
Treasury- s.chedule 
Sch~d~le · Date: 

;. 
/ 

Travel Costs 

I 

I . I 

i 
I 
' 

ED_001207_00000241 



' •, 

i 
I 
i 

Report Date: 68/25/2015 Page1 of2 I 

Contract Costs 

. SOUTH DAYTON DUMP AND LANDFILL, ·MORAINE, OH SITE 10 = 85.213 

Cumulative Site Expenditures Through 08/09i2006 

ALTERNATIVE: REMEDIAL. CONTRACT SUPPORT (ARCS) 

Contractor Name: 

EPA Cohtra~t NlirtJ.ber~ 

Project Officer(s): 

PlANNING RESEARCH CORPORATION 

6B-W8c0'0_84 

Dates of Service: 

su·mmai)' of Service: 

.From: 09/01/1994 To: 12/30/1995 

Totai Costs: $8,021.01 

Voucher Vou_che.r V9ucller Treasury·Schedljle 
Number Date Amourit. Number aild' Date. 

f37 10/16/1994- 843,409.00 95113 11116/1994 
·88 11/18i1994 858,974.81' 95192 12/14/1994 
8-9 '12/19/1994 246,834.21 95276 01/-18/1995· 

~0 01118/1995· 353,854,06 95348 02/1'5/1995: 
-91 02/20/1995 - . 304,01:3,87 95426 03/17/1995' 

9~ Q.3/17/Hl95 320, 143.'68 95508 04/13/1 995' 
94 04/17/199'5 358,867.92 95595 05/16/1995' 
95 9911'8/1995 377,026.44 95674 06/15/1995 
97 ()7/1911995 263,503.16 95829 08/17/1995' 
98 QS/11/1$95• 219,972,28• 95901 09/18/1995. 
'99 d9119119~W 199,461.44 ,96040 10/17/1995 
100 ·1 0/ffJ/199-5' ?89,61~. 19 9'6114 11/15/1995· 
101 11/f~/19~5 4?4,536,79. 96175 12/12/1995 
104 ()1iQW1996 ~45-,756.56: 9'6297 02/29/1996 

Total: 

Site 
.Aill'ouht 

62.60 
122.67 
'168,84 

'1,767.34 
1,863.47 

. 2,959.01 
11.'56 
9.56 
8:65; 

61.53 
·123.04 

36:41 
4.58 

31.34 

$7,230.60., 

:Annt:JaJ 
Allocation 

6.84 
:1'3.41 
1'8.46 

t93.19 
203.70 
323.46 

-1,·26 
1.05· 
-0.95-
:6.73 

13.45' 
3.98 
0.50 
-3.43 

$790.41 
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Report Date: 08/25/20t5 · · 

Contract Costs.· 

SOVTH DAYTON DljMPAN.D LANPFikL, MORAINE; OH SI_TE ID ."" 8528 

Cur:_~u~tatiye Si~e- Expem~itiJres "Through 08/09/2006 

ALTERNATIVE REMEDIAL CONTRACT SIJPF,.ORT-(AR·C~) 

Contractor 1\iame: PLANNING RE~EAR¢H ¢ORPOR.J,\TiON 

EPA CoritracfN.umber: 

Prcij~ct Qfficer(s): 

Dates of Service: · 

Summary of Service: 

Totai~O!:;ts: 

Voucher Numoer 

87 
88 

.. 89 
90 
91 
92· 
-94 
95 
97 
-98' 
-99 
1.90 
101 
104 

Frorii: 09/0.1/19~4 To: t213Q/f$9q 

$~,021,91 

Schedule Number RateT~f2e 
95113 Final 
95192 Final 

95276 Fiiial 
95348 Final 

95426 Final 
95508 Final 
95595 Final 
95674 Fin·al 

95.829 Final 
95901 Final: 
96040. Final 
96114 Filial: 
961'75- Final 

96297 FiriaL 

Annu·al 
Aliocafion: ·Rate. 

0.1.0~312 
0.10931·2: 
o:1o93l2 
();109312: 
0:169312 
0;109312 

-- 0.1.09312-
0,109312 
0~109312 
0:,109312 
.0~1093.12 
0.10~312 
o~ 109312 
0.109.3.12; 

r· 
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R~poit Date: .08/25/20:15 Page 1of 4 

Contract. Costs 

$OLJtH DAYTON D.l.)MP AND LANPFILL, MORAINE, OH: SITt;: ID. =B5'4E3-

Gumul~tiveSite Expen~ltlclres ThroughOl:liQ9/2Q06 

.ENFORCEMENT SUPPORT SERVICES CESS)·CONTRACT. 

Contractor Name: · · 

EPA ContrC!ct Numb_er: · 

TECHLAVV, iNC._ 

6$-WP-0083 

Delivery Order Information o·o# start'Dater 
12/29/2_001. . 
10/01'!20.02 

: Proj~c't Officer(s): 

6010 
6o24~ 

DABABNEH;FOUAD 
HAR"(Is, "KAREN . 
HAR.t.J~~ KAREN E. ' 
PARIKH, PANKAJ 

End Date 

01/25/2003 
1·o,~1i2o_63 

D~tes of S~rv!ce: From:. 12/2$/2001 To: 10/31/2003 

Summary. of Service: · ENFORCEMENT SUPPORT :SERVICES. 

$40,155.25 Total costs·: 

voucher Voucher Voucl:ler ; Tr.~as~ry SchedLJie , 
Number bate Amount- Number and Date 

TOto"17 02'1111_2002 ·11,704.66 R2~2~ 03/18/2002 
TQ10-18: 03113/2002 17;956;?1 R?-3;7!5: 04/15/2002 
'ro1o~.1~ 0471"5/2002 g~;94Z~39 R2421 05/09/2b02 
t010-20 05i1§./2002 1299821 

' . ·' .. R2481 06/.l0/2002 
T0:10~21 O~/J31200.2 11,;_543.40 R7.~45 . 07/12/2002 
io1o"22, 07/1'1 i2002 38;851;35 R:2!?92. 08/0E!/20"02 
TQi0-~3 o:a112i2002 g2·;!;)00.78' R2.649 09/06i2002 
Td10-24 . 09112/2002 ·8,992~.67 R30f8. fO/f1/2002 
T010~25 f0/1'4/200'2 .. 13,350.65 R~073 ·11/1 ~/2 0"0"2 
Tb10-26 1111.2/200"4 18,Q17:19 R3121 12/1 q/2002 
1'010~27· 14/1Zi20Q2 ,·2,943.63 .R3H~2 0111012003 
T024-01 f2h2,i2Q_Q2 39,;31)~_:71: .R3~82' '01110/2003 ,, . ~. 

T02+Q2 01/10/2pp3 21.~0~.95 R3,23.3 02/07/2003 
T024-03 Qi/11/209:3 31;7~$.01 R3285 03/13!2"003. 
TQ10-30 03/10/2003 4,(?4'5j8 R3332 Q4/11/20Q3 
T024-04 03/1012003 6 762,37 R3332 . I . . . . . . . 04/1112003 
TQ10-31 04/0~/2003 _1.~81_.80 R3311 05/08/~00:3 
T044c05 04/0.9/2003 27;470.46 R~387· 05i14/2'0()3 
T024-06 05/13/2003 23,?98,58 R34~5 o6/12i2Q03 
T024~07 06!10/2003 23,91!).69 R~47~ 07/10/2003 
Td10-34 0711112003 i.S:3.6.2e , R35::t8 0.8/1112003 
fo24-68 07(11"12.00$ 24, f~·o, 1:3 R352e 08/1.1/2003 
1'010-35 OB/12/2003 -2;53~6.37 03.593 09/i 5/2Q03 
T024-09 o8Jf2i2003 16,795.137 R35.93 09/15/2003 

$it~ 
Amount 

5;977·,09 
2,456.88 
2,(?95.06 
1;604.62 

863.68. 
485,67 
685.23 

. 5.29.79 
140.98 
421.61 
155.03 
200.76 

1,706.62-
2,5.29.41 

4:4~;1.4 
1,184.48 

821.0? 
1."()~_.13 
~68.86 
23:3,se 
325.69 
-61~.70 

-:~2$.fj9. 
4,448,92 

Annllal 
Allocation 

2,024.34 
832,11 
912.77 
543.46 
292.51 
164.49 
232.08 
179.43 
.47.75 

142.79 
52.51 

. 67.99 

578.00 
856.67 
152.~2 
401.16 
278.07 

~{~3 
1.?4,~3 

19,11 

11o,2e 
-20.9o 

..;1f0:31 
1,506:78 
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Report oate: ost2512o1s· ~age 26(4 

C.oi1tract.Costs 

SOUTH DAYTON DUMP AND LANDFILL, MORAINE1 OH :SITE ID .= 85~28 
. . 

Cumulative: Site, Expenditures Through oa/09/2006 

ENFORCEME-NT SUPPORT SERVICES !ESSY.CONTRACT 

Contrac::tor Na_me:, 

EPAContract Numb,~r.:-

.TECHLAW, INC, . 

ea-vvo-o·o~-~-

Delive'ry Oi'derlnforitiation DO# Start_ Date. 

qP1_q 12129/2oof 
~024 · 1 oR)1"/2o62-

Project Officer(!?): Pt.\§AI3,NEfl, F{)VAD 
HARTIS.; KAR_E_N 
HA'RJ)S:,j(AREN E:;. -
PARIKH,. PANKAJ 

Ehd Date 

·o?/2S/2003 
10/31/200.3. 

Dates of- Service: Frorn: 1?/29/~001 To:: 10/31/2003 

Summary of Ser'viee: ENFORCEMENT SUPPORT SERVICES 

Total Costs: 

Vogcher 
Number -

T024-1-·o 

T024'-12 
T010~33R_ 

E$'S2FY0:324 

\l.ot,J_c::~er 
Date 

b9f1 Ql2,003 
1111~2~2.003 . 

01!13!2004 
01/2112005 . . -.- . - ~ . I 

$40,155~25 

:Voucher· treasury: Schedule 
Am·ount Number and· Date 

;37,907;0.8 R4d15 1'o!14l2boa 
~~.9i,:t~.1 R4'1~3> 12/15/2003 
. 1; 11 .. ~.4&- 0428~ . Q3/03/~0Q4. 
1~.2_94._3~ R~ira· o~1712oos 

'Site 
Amount· 

l32:63 
---··-<34;97 

-:325.6!3' . 
1,902.41 

Annual 
Alloc·atioh 

44.92 
11.84 

110.31 
508.84 

Totai:-. '$29,996:07 $10,.159.18 

__ :,;.· 

.-.-·:· 
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Report Date: 08/25/2015 Page.3 of4 

Cont(act CP?ts 

. SOUTH DAYTON DUMP AND lANDFILL,:MORAINE, OH SITE. iD = B5 ·28 

.C.uniu,latlve Site Expenditures lhroiJ~h 08i09/2006 

ENFORCEMENT-SUPPORT SERVICES CESS) CONTRACT 

C6ntra:ctor Name: 

EPA Contract Number: 

TECHLAW, INC·. 

68~WO-b083 

D~.liVf:!ry Ord~r lnfon:nC!!ion DO # 

'6010 
6024 

. Start bate 

12/iQ/2001 . 
. 1 0/0'1/2002 

Project Officer(s): 
- - . - . ~ 

DABABNEH, FOUAD 
HARTlS. Kj\REN · 
HARTIS, KAREN E: 
PARIKH, PANKAJ 

End.Date 

0712512003' 
10/31/2003 

Dates of SeritiCe: From: 12/29/2001 To:· 10/31/2003 

Summary of Service: ENFOR¢E.M~NT SUPPQRT $J=RV.IC!=S 

Total Costs: ' $40;·155;25 

Vouche'r Number Schedule Number Ra:te:ty~·e 

to10-of? R2329 -C!~ss. 
TQ10-18 Ri375 ci~ss 
T0.1d-19 R2421, class 
T()10-20 R248t ctass 

T01.0-21 R2Q4$ Class 
T010-22 R2592 ciass:·· 

· T010~~3 R2645. qas~ 

1'610-24 f13t118. Clas~· 
T010-25 R~073 Ciass 

T010-26 .R31t7 Class. 
1'010-2'7 R3182 Class 

T024-01 R'31S2 Class: 

·fo24~02 R32~3 c·lass. 

T024~03 R328q Class 
T010-30 R3.3.32 tiass· 

T024-04· R33~2 (;las$ 

T010-31 R3377 tiass 
T024-0.5 R3.3.87 Class 

TQ24-o6 R·3435 cia.ss 

T024-07' R3479· Class 

T01~34 R3528 Class 

T024.-08. R3528 Class 

T010-35• 03593 ·Class 

~-~-- ; 

Arini.ial 
Aiiocatiori Rate 

0:338684 
0,3~8(384 
0:338!3~4 
0.338684 
0.338684 .. .0;338684. 
o.33'86s4 

0.338684 
0.$38684 
0,3386'84 

0,338684 

0.3~8~84 
0.338684 
0.338684 

0.338684 

0.338684 
0.338684 

0.338684 
0.338684 

0.338684 
0.338684 

0,338684 
0.338684 

\. 

ED_001207_00000241 



I. 
I .. 

J~eportDate: 0812Si2b15 

ContractCosfs . 

SOUTH DAYTON DUM_PAND LANDFILL, MORAINE! OH ·S_iTE ID = 85_28' 

Cumulative Site ExpendituresJhrough 08/09~?006 

ENFORCEMENT SUPPORTSERVICES (ESS}. CONTRACT 

Contractor Name: 

. EPA.¢qn_tr~~(N_L!rnb~r:_ 

TECi-fLAW, INC .. 

~8-Wp-oo~3 "L~··· •. 

Delivery Order lnforma!ion,. DO.# -Start Dater 

12!2'9/2Q(.lt 
to/01/2002 

End bate 
D7J2si2oo~ 
10/31/2003 

Proj~ct Officer(s):, 

Qates ·~t $ervlce: 

Summary of Service: 

Total Costs: 

Voucher Number 

TQ24-o~-

TQ24-10-
TQ24-12· 
t01d"'33R 
ES_S2i=Y0~-~4 

-6010 
602,4 . 

. DABABNEH, FdUAb 
.. HARTI~~--~RE~ ·. 
HARTIS;.KAREN E. 
PARIKH, PANKAJ 

·From.:. 12/29/209~ To: 10/31(2003 

ENFORCEMENT SUPPORT 9ERVICE$ 

~0,155.25. 

Schedule Nl.nnber Rate.TyQe· 

R~59~ Ql_a·ss 
R~015 ¢!~ss 
R413.3 Class 
04~82 G,lass• 
Rg278 ¢1as:s-

,Annual 
AJiocatlon Rate 

0.338684 
Q.3~8684-
0.338684 
~),338684-

0.338684 

, -· 

-i':· .. 
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. Report Date: oe/25/2.015 Page 1 6f2 

Contract Costs 

SOl)TH DAYTON DUMP ANb LANDFILL, MORAINE" OH SITE 10 = 85 28 

Cumulative Site Expenditu.res· Through OS/09/2006 

ENFORCEMENT SUPPORT SERVICES CESS). CONTRACT 

C_qntractor Name: 

EPAConti'act Nuinbef: 

GRB ENVIRONMENTAL SERViCES, INC. 

EPW050·1.3 · 

·Delivery Order lhfoimation Db# .. startoate. End Date 

o4i24/:too9 3 04/0 1'1~00~ 

ProjeCt Officer(s): HARTi$, KAREN 
bates ofSeiVfce:, 

$.urn mary .of Service: 

Total Costs: 

Voucher 
NLiriiber . 

Froni: 04/01/2006 To: 04/24/2009 

ENFORCEMENT SUPPORT SERViCES 

$2,684.72 

Voucher · Vouct:ter 'Treas~ry $che~ul~ 
Date Amount .Number and Date 

25-03 05/15/2006 4;387,79 R6483 .Q6/Q'1/2009 
26'-03' .06/15/2006 6;i10,14 R€>55.8 . 0710714006 

Tot;:il: 

Site. 
Amount 

2,'0f3.11 
51.07 

$2,064:18 

Annual 
Allo'cation: 

.605·.19. 
15.35 

$620.54 

ED_001207_00000241 
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Report Date:· QB/25/2015 Page 2 of2 

Contract Costs 

SOUTH DA'fTON DUMP AND. LANDFILL, MORAINE! OH §'ltE ID"::: 85 28 

Cumulative Site Expetfditures Through 08/09/2006 

EN-FORCEMENT SUPPORT SERVICES (ESS) CONTRACt 

Contractor Name: GRB ENVIRONMENTAL-SERVICES, INC. 

EPA Contract Number: EPW05013 

b.eliv~iy Ot.der lnfm:m~tion oo #· 
3· 

.. start Date 
04/0.1/2006 

En·d Date 
04/24/2"009 

Project dfficer(s): 

D.~t~s· of $ervice: 

Sumr.nary of ~E!rvice: 

Total Costs: 

Voucher Number 
. --. 

25~03: 

26~03 

l-iARl"l$, KAREN 

Frq.m: 04/()1/2006 to: 04{24i2009 

ENFORCEMENT SUPPORT.SERVICES 

. $2;684;72 

Schedule Number. 

R6483 
R6558 

.Rate TYpe . 
Final 
Final 

· Ahn"i.Jal 
Ailocatlon ·Rate. 

0.300624 
·o._300624 
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., 

Pag~ .1 of2 

Gorm·acrCol?ts 
SOUTH DAYTON DUMP AND LANDFILL; MORAINE, OH SITE ID-= B5:2B 

CuMulative Site ·Expenditures Ttirough :oa/09/2006 

EN\t'IRONMENTAL SERVICES ASSISTANCE tEAMS:·(ESAT>. 

Contractor Name:· · 

EPA·Coiitract Number~ 

·Project Qfficer(s)': 

baJes of$~~ic:e:. 

Summary ·of:Service: 

LOCKHEED. MARTIN SERVICES~ INC. 

68-:00~0267 

Total Costs·~ 

voucher 
Number 
os:2ss~e7 
063.01900 
063.07245R 
063p_gzo6 
06~10161 
:.oe:~ 1 :11:88 
·p~31~082R1. 
.¢$31J764R.:3 
·os3H5796R 

JAGK$.0~( SU$AN 

Frqrn:~ o~i1212.o:o1 T():. Q9/11f2bo2. 

REMOTE SENSING :sUP.PORTIEPIC(REDI) 

Vouctwr 
. Date . 

94f.14/2QOZ 
Oqi0~(2002 

· b61Q71:tooz 
o7i12i?ooz 
6811GI20b2 
09/d$1200~ 

· 11!2S/ZQ02 
1}to7i2o.o2 
•O.t/06/2003 

$'1'7,109.55 

Voucher trec:1sury ~clledule 
·Amount · . .:...:N=um'-'-=be=r--=a::...:.nd=-· --==D=at=.e"-. _ 

'24Q,844~2B: R2415 :05/07/2002 
1·~(:);~2·1 :36 J{2459 0~/30/20_Q:2 
n~t·$1'7.~2 F{2_!5.b7 oai2~l2.op2 
:2~3;J4$·.~:1· R25_aa ·o$1osi2oo2 
2st.s·oi17 R2645 ·09/0S/?002 

· 246';2"14:-t~s :.R~679 ost241~.oo.~ -
j83;62 ,R3158 ~2/30/2()02. 

'3~;;3B.3A1 B3t84 O}/:f~/20.Q~ 
. 4Jl4'6J.O .R,;32~9· 02/11}2(}0~ 

Tqtal; 

'·. 

~ite 
'Amount . 
·~·;~1,:t74 
·4';4:$2;,,92 
:2;()ds·,69 
4)3_0t,47, 
2;~50'.58 
~144'.~0 

-f.4~ 
.5.3'jf 

6..82 

Annual 
Allocation 

·22-.7·~ 

~~~tt 
:45;6} 
4t26 
:2~i02 
-1.,.4:2 
<-0,01 

().!)2 

Q.()1 
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Report bate: 08/2S/201S Page2of2 

Contract Costs· 

SOUTH DAYTON bUMP AND. LANDFILL, MORAINE; OH ·SITE.ID = 85 28 

Cumulative. Site Expenditures. Through 08/09/2006 · 

ENViRONMENTAL SERVICESAS.SISTANCE TEAMS (ESAT> 

Contractor Name: 

EPA Contract Number: 

Project· Offi¢E!r(~): 

Dat~s of Servlc~: 

Summary pf Service: 

Total Costs: 

Voucher Number 

06296367 
"06301900 

LOCKHEED· MARTIN ·SERVICES INC 

68~00-0267 

JACKSON,. SUSAN 

From·, 09i1"2/2QO 1 To.: o9i1t/2002 

REMOTE SENSING~SUPPQRT/EPIC(REDI) 

$17,109.55 

. Schedule Number Rate T~12e 
R24.15 Final 
R2459' ~iQ;:ll 

Ann·ual 
.Aiiocation Rate 

Q.Od~83b 
0.00983'0 

·o63o:7245R R2507' Flh_al 0.009~30· 
06309206 R258B Final o.Qo983o 

06310167 R2645· Final 0.00.9630 ·' 

:os31Hs13 R~675 Fi_n~l 
.. 
0.0.09830 

o631S082R1 R3158 ·Final 0.009830. 

063l3764R3 R3184 Fin~1· . 0.009830 

·os316796R R3239: Fi1ta1 O.oo983o 

ED_001207_00000241 
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Repoit Date: 08/25/2015 Page 1 of2 

Contract Cost~ 

SOUTJ-i PAYT()N DUMP AND LAN_DFI.LL, MORAINE, OH ~ltE IQ = 85 ZB 

Cum!Jiative $i_te ExpeQditure~ Through 08/09/2006 

RESPONSE AC'fiON (RAG) CONTRACT' 

Gontre~ctor Nam~: 

EPAC'ontract Number: 

Project Officer(~):. 

D~te~ of service: 

CH2M.HILL, INC·. 

68~W6-0025 

NATHAN •. STEPHEN 

From: .. oti30/26Q5 To: 09/30/ZOOS' 

Summary ofServi.ce: 

Total Costs: 

RESPON$E .ACTiON CON'r'RACT,.$UB¢LA$S(REQI) 

$743 .. 14 

Voucher voucher Voucher Treasury Schedule. Site 
Number Date Amount Number and bate Amount 

160 09/19/2005 3;~71 !8.12.62 · R6024 10/17/2905 479.44 
162 ·3;362;380;79 

.... -- . 

10119/2005 R6094 11/1812005 240~35 

Tot1;11: -$719-:79 

Ahhual 
Allocation 

15;55 
7~80 

$23.35 

ED_001207_00000241 
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Report [)ate: 08/25/2015 Page2 of2 

Contract costs 

. · SOUTH DAYTON DUMP ANO LANPFIL!-, MORAI~E. OH '~ITE ]D :_= 8~ 28 

c·umtil~tive, Site .Expemditures·T~rough 08/,0~/2006 

RESPONSE ACTION (RAG) CONTRACT 

Contractor Name: CH2M. HILL, l~b. 
EPA Contract Number: 

Project.Officer(s): 

Dates of Service: 

SluTir:n~ry- of .Service: 

Total Co~ts: 

Voucher Number 
160 
162 

{)8~W6~0Q2~ 

NATHAN, STEPHEN 

From: 07/30/2005 To: 09/30/2005 

_RESRC)N$E.ACTION:CQNTRACT-&L!BGiA~S(R.EDi) 

$74":3,14 

Schedule Numbei"" 
R6024 
R6094,. 

Rate woe 
Fiiial 

Annual 
.AllOcation Rate 

0.032444. 

0.0324A4 

. I 

I 

ED_001207_00000241 



Report Date: 08/25/2015 .Page 1 of~ 

<;qntraft Cqsts 

SOUTH DAYTON DUMP AND LAN_DFILL, MORAINE,. OH. SITE ID = 85 28 

. Qun:iuJativ~ Site Expenqitu_res: Thro.ugh "08/09/2006 

SUPERFUND COOPERATIVE AGREEMENT <SCA) 

state·Agency: OHio EP.A. 

SeA Nljfl'lber: V985o8702 

Project Officer(s): Glynis Landers 

Dates of Ser\tice: Frorn: 10/0 1/2063 To.: 0_3/31/~0.06 

Summary of SeiVi.<;e: 

Total Costs: $14,,941:60 

Drawdown Drawdown Drawdowri Treasury Schedule· Site: . 
.Number Date Amount . Number arid bate Amount 

316402047 12130/2003 0.00 
.316402047 :01/24/2004 0.00 
316402047 o1i2712Qo4 b.oo 
316402047 1212w2o04 0.00; 
316402047 01/20/2005 o:oo 
316402047 01/31/2005 0,00 
~16402047 . 02_/04/200$ Q,OO 

31g~b~()4'1 02/22/2'005 o~oo 

·316402047 03/09/2005· 0.00 
316402047 03/23/2005 ·o.o.o· 
316402647 03/31,12005 0:90 
3~16402047 04/25/2005 0.00: 
316402047 ' 04/28/2005 o:o.o 
3164Q204i ' o5i17/2005 b:QO 
316402041 05/31/2005 o.do 
316402047 06/24/2005 o:oo 
316402047 06/28/2005 .0.00' 
3164Q2047 081?'3/2005 o,OQ' 
316402047 09/06/2005 o.oo 
316402047 . 09/20/2005 0.00 
316402047 09/30/2005 0.00 
31Q4d20:t:l1 toJt4J2P05 o,oo 
316402047 1 0131/2005. 0:00 
.316402047 1.1/15/2005 0:00 
3164020.47 1112"8t2oo5 0:00 
;316402047 1_2iOQ/2005 <;tpo 
316402047 12/23/2005 '0.00 
316402047 01/06/2006 0~00 

316402047 01/20/2006· O.OQ 
316402047: 02116/2Q06' 0.00 
316402047 03/02/2006 0.00 

WQ BKENTRY 
WQ BKENTRY 
Wa- BK.ENTRY 
WQ BKENTRY 
WQ BKENTRY 
VVO.BKENTRY 
WQ BKENTRY 
WQ BKENTRY 
·WQ BKENTRY 
VVQ aKENTRY 
WQ B!<ENTRY 
WQ BKENTRY 
·wa BKENTRY 
VVd B~ENTRY 
WQ BKENTRY 
WQ BKENTRY 
WOBKENIRY 
WQ.BKENTRY 
WQ BKENTRY 
WQ BKENTRY 
WQBKE.NTRY 

· '\(VQ t~KgNTRY 
WQBKENTRY 
WQBKENTRY 

VVCU~KENTRY 
\jiJQ!BK~_NTRY. 
WQ BKENTRY. 
wa. si(EN'rRY 
WQ: BKE;I>JTRY 
WQBKENTRY 
WQBKENTRY 

12/30/2003. 
o1124i2oo4 
011271Z004· 
12/29/2004 
01/20/2005 
01 !3112005 
02/04/2005 
02/2212005 
03/0.9/2005-
03i23/206$: 
03/3tf_~09'5 
04/25/2005 
04/28/2005. 
05i171200$ 
05/31/2005 
06/24/2005' 
06/28/2005. 
0~/2~/200~ 
09/06/2005 
09/20/2005 
09/30/2005 

10114/~.00? 
10/31/2005 
11/15/2005 
tti28/2Qd5 
12/09/2005 ' 
12123/2005 
b1J(J6t20o6 
01/20/2006 
02116/2006 
03/02/2006 

192!94 
106:28 
1.1J.53 
326~08 

50.61 
127:63 
394:_38 

85:25 
82.81 

4Q1,93 
224A4 
124'~74 
373.52, 

234'.68 
446.59 
204'.84 

92.61 
66.~2 

66.92 
20.34 
75.0.6 
38.18 

441.4'1 
. 285.67 
2~5.67 

13.26 
1,493.26 

951.63 
1;598,44 
1,416.75 
2,426.42 
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Report Date: 08/25/20.15 Page2 of2 

Cqntr~ct Qost~ 

·saltrH DAYTON -~UMP AND LANDFILL, MORAINE, OH -SITE ·.10 = 135 28 

Cumu.lailve Site. E)(p~mditllre~ througb. 0&/09/2006 

SUPERFUND COOPERATIVE AGREEM-ENT CSCA) 

Stat~AQ~ncy: OHIO E,.FA. 
V985.687P2 

Glynis Landers 

seA Nurnb~r: 
·Prqject. Officer(s):­

Dates of Service: . 

Surrunaiy of Service: 

Fr.otn: 10i01i2oo3 To: Q~/31/2006 

. ' 

"fotc=~l Costs:-

Drawdown 
Ni.ih1ber 

. -316<10_~04? 
:316~02047· 

. 31640204.7 
316402047 
3"16402047 
.316402047 

Drawdown 
Date 

'03/16/2006 
03/30/2006 
64/i 2i2oot:r 
041~11200~ 
.05/11/2006 
06/22/2006 

DraWdown 
.Amount 

0.00 
0.00 
0.0() 
0.00 
0.00 
0.00 

Treasury Schedule· 
Number .. and Date 

WQBKENTRY 03/16/2006 
WQ:BKENTRY 03/30/2006 
Wb. EtKE.NJRY b4l1"2~2_006 
W,QADJ 04/27/2006 
WQ BKENTRY 05/11'/2006 
WQBKENJRY. ()6i2212006 

.rot~l_: 

Site. 
Amount 

743.68; 
3Q5Ao· 
105.~0· 
·160;95.: 

98:87 
76.()1 

$"14;941 ~6-o. 
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R~port .Oate: 08/25/2015 Page 1 of·2 I 
I 

Contract Costs 

·sQL)TH DAYTON !JUMP AND LANDFILL, MQRAINE, QH SITE-olD = e5 ~B 
Gu111ulative Site E:>ependiture.s Tbrougll 0~/0!=!/2_00"9' 

SUPERFUND TE<:fH. ASSIStANCE & RESPONSE TEAM (START). 

- .¢onfraGt()r Na.m~: 

EPA Contract Number: 

Proj¢ct Officet(s): 

TETRAT~Cii EM, INC. 

68'-W0~0129 

KOSiK, LORRAiNE 

'From: 1~/3Qi2QOO ·-To: OB/11/2006 Daie_s qfSetv!ce: 

~urnm.ary of Servi<;~: 

Total Costs: 

S/F TECH ASSESSfv1ENT&RESPONSE TEAM (RED I) 

.$32;033. 70 

Voucher Voucher ·voucher Treasury Schedule: 
~._;,). .. s'ite. 

Number Date- Amount Number and o·ate Amount .. 

G96b9-3a: o1toa/2oo4 418,894A1 R4228 02/05/2004 1f7.~5 
G9009-039 ·a2Jb6/20o4 317,030.83. R4282 03/03/2004 2,3'8_4.85 
GSJ)OQ-40 o3iogi2bb4 '366,530.38 R4336 o4165i2oo4 7,8i2.53 
G9009-041 b4J09Jib04 353;745.85 R43_8_8· 05/05/2004 2,353.92 
<3so69-43· 06/03/2004 383;940.25 R4492 06/$0/201)4 4,19$.17 

07io9i2Q04 
,• . . .. 

R4554 08/04/2004 1,132.32 G9009-44 669;928.97 
G9009-45. '08/05/2004 374,470.71 R46.d4· 0$/31/2004 88.1.5 
JV0_3306 09/15/2004 P.OO 03306 091.15/2004 -2,59'5.87 
JVD3314 69/15/2004 0:00 03_314 -09/15/2P.04 . -g,$95.87 
G9009-46- 09/03/2004 450,155.91 R4657 osi3:oi2004 4,248.82 
G9009-47 10/20/2004 472,278.64 R5097 11117/2004 71.31 

·:•·r "' _,- .. 

Total: . $23,66.6,~2 

.. r 

I 

Annual 
Aliocaiibn: 

253.70 
84::f1'9 

2.783.4'3 
·832.26 

1,695,7.4 
400.~5 

31.3:8 
-911.8.0 
g·17·.a:o 

1,502.24 
25.21 

$8;~67A8 
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Repqrt Date; 08125i2015 Page 2 of2 

Contract Cosfs· 

.SOU:TH.bAYTON DUMP AND LANDFIL~. MORAINE·, OH SITE.1o·= B52B. 

Cumulati'l.le Site. Expenditures Thro~gh 08/09/2006' 
.... ~. 

SUPERFUND TECH, ASSISTANCE & RESPONSE TEAM (START) 

Contractor Name: TETRATECH EM; INC. 

EPA Contract Number: 

Project.bfficer(s): 

· Dat¢s'·()fS~rvice: 

S1,1mmary· of Service: 

Total Costs: 

Voucher Number . 

·~9oo9~3B 
. Gs.oo9-.o39. 
G9ao·9-40 
G9_(J'o9~o41 . 
.G9d6~~43 
G900944 

G90.o9"4$ 
Jvo33o6 
·JVD3314 
G9Q09-46 
G9.6o9-47 

6s-wo:.o_129 .·. 

KOSIK .. L;()R'RAINE; 

FrQrn: 11/30/4009 T9.: 0~{1.1}2001;) 
. . 

S/F TECH ASSESSMENT&RESPONSE'TEAM (REDQ 

$32,033.70 

Scheduie Number 
R422s· 
R4.2~·2. 
R4336 

. R4388 

R4492 
R4554 
R46d4 · 
b33'0t5. 
0.3314 
RA657 

R5097 

Rate Type 

.Provi¢.iorll:J! 

Provi~iqnal 
) . 

.. Provisional 

Pr.q.vislori~l 
Provisjonal 

Prpvtsiqnal 

Pr9vlsion~l 
Proylsional· 

Provi~lpnal 
Provisiona.t 

Provisi,onar 

Ann_ual 
.Allocation Rate: 

0,353562: 
0;39356Z 

. ' 0.3'53562 
0.353562 
0:353;562 
0:353562 
0.3535(52 
0.3!5356.2 
Q,$$3$62 
0,3!)3$62 
0~35:3!56.2 

.. , 

ED_001207_00000241 



· Report Date: 08/25/~015 Page 1 of 1 

Contract Costs 

$0l)TH [)AYTON DUMP AND LANDFI.LL, M()RAIN_E; OH SITE IP = ~!:) 2~ . 
. Curnl!IC1tive Site Expenditure.$ Through ·oaJo:9/20Q6 

TECHNICAL SERVICE AND SUPPORT 

Contractor N<:mJe• " . 

EPA Contract Number: 

ARCTIC SLOPE REGIQNAL CQRP(ASRC) 

68-'W0,:10o2 

Deliver)'. O~dei" Information· DO># Start Date 

10119/2002 
10i27/2003 
1.ft61 /2.004 

End Date 

06/29/2003 
1 oi1ai2d04 
o3/2idoo.5. 

Project Officer(s): 

~Dates of Service:: 

Surtlmary .of Service: 

totaf Costs:. 

221 
.~02 
409 

PFUNDHELLER, JANET 

From: 10/19/2002 . To: 03/27/200.5 

TECHNH:~AL SERVICES.At\Jb SUPPORT 

$i ,3'20;0·~ 

Voucher 
Number 

Voucher Voucher Treasury Schedule 

1 
2. 
3 
4 
7 

. 9 

2 
4 
5 
6 
9 
13 
2 
~ 
6 
j\(RI)128 

Date 

101112i2ob'i 
12/f2/2(l02 
01/13/2003 

. 02/12/2003_ 
QS/Q$/2003 
Ql/16/2003 
12/08/2003· 
02/05/2004 
03/1 0/2004 
o41on2oo4. 
07/07/2004 
11/04/2004 
121b8i2004 . 
03toa/2od5 
04/05/2005 
12112/2005 

Ani aunt Number and Date· 

'23,'126';35 R3114 ·1211 oi2oo2 
48;58$:36:' R31ts· ()1109/2_003' 
48039A9 .1, • R3231 02/06/2003 
36,823~05 R3280. 03/10/2003 
54,277:93' R3431 06/10/2003 
68,947:25 R3529 08/11/2003 
64;,922:77 R4180 01/08/2004 
39,37929 R42~5: 03/12/2004 
63;567;44 R43313 04/Q~i2004 
·54;.340.41 R4388 Oq/Ofj/~(_)04 

'50;434~;16: -R4552 08/04/2004 
27,524.14 R5.145 12i10/2004 
51:41 0~32/-·. RS187 ·-., -- .. . . . --- ..•. 01/04/2005 
'55,808:57 R5365 04101/2005 
56;728;53 R5419 04/29/2005 

·o:oo R6i2a 12f,12i2Q05 

Tot~ I: 

Site 
Amount 

483.54 
53..€?0 
'50.29' 

427:27 
14.14 
12.45 
34,56 
71.09 
14.58 

f?,_51 
26.03 
24.92 
20.(?2. 
.46.16 
27.45 
6.87 

$1,,320.08 
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Report Date:· 08/2!)/2015 Page-1 of2 

Coritrac~ C()~~s 

SOVTI:-I DAYTON QIJMP At-:JD LANOFILL;, MQRAJNE;, OH ~!IE ID = 8_5. 213 

Cumlll?-tiv~-S.it!3 E_)q~eoditure_s Thro.ug_h Oa/09(20Qp 

-TECHNiCAL SERVICE AND SUPPORT 

Cpntractor Name: 

EPA-:Contract Number: 

DYNCORP :sYSTEI\IIS-~ SOLUTIONS LLC_ 

68~W~3016 

Project' Officer(s)) FORD, CRYSTAL 
GATSON, _CRYSTAL 

'Dates of Servi_9e.: from:~ 0~130/2003 To: _ i)7!28i2oo6 

Summary of-Service; 

Total Costs; 

TECHNICAL,- SERV!GES AND §UP_PORT 

$27.;E)12.58 

Voucher vo-Licher Voucher· Treasury schedule 
_Number bate Amount Number .and Date 

'4 07/17/2003 133!41:4.03 R3536 I 08/14/2003 
:5: 08/11/2003 '106,899.43 R3576 09/08/2003 
6' 09/08/2003 - 125,507.34 R4002 ;1 0/0212003 

. ' . . 

7 10/10/2003 191,373.'59- R4065 -11/07/2003_. 
'9_ 12/09/2003- '173,384.21 R4173 01/06/2004 

10 01/12/2004, -2.11;432.66 R4231 02106/2004 

0051.70-'16 07/19/2004 201,593.42: R4573 08112/2004: 

17 0'8/12/2004 -123,747;·12 R4619 09/09(2004. 

19 10/29/2004 167.,238.88- R5123 1~01/2004 

20 1'1/12/2004 107 .• 27T 16· R5146 -12/10/2004 
:21 12/08/2004 129,226:38 R51'90 01/05/2005 
.-22 01/13/2005: 140,050.42' R5259 02/08/2005 

Total: 

Site 
Amount 
1_!644;'16 

'_592.18 

'290:28 
736.92' 

865J~6 
712:9.1 
47.5,96: 

7,590;02 
3;943,62 

6,99: 
376:,18 

72.06 

$17;307.24 

Annual 
Allocation 

1!006.29· 
362.44 
17-7.66 
451.02 
518.95 
427.23 
285,23; 

4,548.:51 
2,363,31 

2:53, 
136:10: 

26:07 

$10,305.34 

- i 
' : 
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. Report Date: 08/25/2015 Page2 of2 

Contract Costs 

SOUTH DAYTON DUMP AND LANDFILL, MORAINE, OH SITE ID =· 85 2B 

Cumulative Site Expenditures Through· 08i09/2006 · 

TECHNICAL SERVICE AND. SUPPORT 

Contractor Name:. DYNC.ORP SYSTEMS & SOLUTIONS LLC 

'EPA Contract Number: 

Project Officer(s);: 

Dates of Service: 

Summary ·ar Ser-Vice: 

Tcif;:il Costs: 

Voucher Number 

4 
~ 
6 
7 
~ 
10 
005170~1.6 
1-i 
19 

20 
21 
22 

68-Wo-3o1·6 

FORD, CRYSTAL 
GAtSQN, c·RYSTAL 

From: 05/30/2003' To:: ·o?/28/2006 

TECHNICAL SERVICES AND SUPPORT 

$27;612.58· 

Schedule Number Rate T:tf2e 

.R3536 Final 

.R357~ Final·. 
R4002 Finai 
R4065 Finl:ll 
R4173. Final 
R4231 Finai 
R4.573 Fin~ I 
R4619 Final 
R5123 Final 
R5146 f.lna! 
R5190 Final 
R525~· Final 

Ann~al 
Allocation Rate 

0,612038 
0.612d38 

o,~12P~8 
0 .. 612038 
0.~99275 
0.599~75 
0,5,9:9-275 

0.5~927$ 
0.599275 
0'.361800 

0,361800 
0.3.61800 
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· · Report Date:, OS/25/2015 Page 1 of 1 

Contracf Costs 

SOUTH DAYTON DUMP AND LANDFILL, MORAINE, :OH SITEID;::: 85 28. 

cumulative Site Expe'nditUres Through na/09/2006 

TECHNICAL SERVICEANd SUPPORT 

Contractor Name: 

EPA Contract-Number::-

_ ASRC MANAGEMENT SERVICES, INC; 

EPW05052 

D~livery Or~er li)formation. 'DO # 
29: 
66 

Start Date 

10/31/2005 
04/30/2007' 

End Date 

08/27/2006 
08/28/2011 

ProjectOfficet( s) :. 

Da.te$ of Service: 

S_umm~.ry ofServic.e_: 

Total Costs: 

·CALVIN, LYNN 
. PFUNDHELLER, JANET 
.RZEZNIK, ANNA 

"pram: i o/~ ii2oo$- Tq: .o~~~~J2Q11 

· ,AbMINI~TRATIVE SUPPORT ~ERVICES 

$1,033.97' 

Vot.fcher 
Number 

Voucher VoUcher Treasury Schedule 

i ., 
I 

Date 

12/09/2005 
01/13/2006 
02/17/2006 
03/06/2006 
b4!65!2066 
05/08/200.6· 

Amount 

54,689.34 
t4.n3:?3 
5953'f.92 

,· '· ~-- . 

60,4.72.70 
61 '1'2_~.ij7 
'72-141,95 

. ,1,. ,· •· . 

Number' and Date 

R6.193 Oi/06/2006 
R626o o~i()9J2o()~ 
R6339. 03/17/2006 
R6368·. 03/31/2006 
R64i3 05/Q2_12006 
RR486 Q6/0,212006 

Total·~ 

Site· 
Amount 

' 7.59 
1!).7-;l 
31.49: 
7~87 

39,36 
. 931.~'2;, 

l1,033;9T 

ED_001207_00000241 
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Report DC)_te: 08/2.5120.15 

Financial cost Summary for the Contract Lab. Program 

SOUTH DAYTON DUMP AND. LANDFil!.L;· MORAINE, OH SITE 10.:: 8528 

GlJmulativl:! Site Expenditures Through 08/09/2'006 

ED_001207_00000241 
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Report bate: 08/~512015 Page 1 of 1 

Misc_eilan~·ou!:i :(MiS) Costs 

soUTH DAYTON bUMP AND: L,l\NbFILL .. MORAINE, OH SITE 1o:·::: 85 28 

· cumuiatlve Site Expendifures Through OB/09/2006 

ED_001207_00000241 



RePort Date: 08/2Ei/.20f5 Pc:~ge 1oft 

EPA lndjre~tCosts· 

SOUTH DAYTON DUMP' AND LANDFILL, MORAINE·, 01-i s·ITE ID =,·8528 

Cumul~tive Site Expenditures Through 08(.09/2006 . 

Fiscai'Year 
1995 
1996 

20Q2~ 

2003 
2004' 

:2005 
zoo6 

Total EPAindirecf(!)ost~ 

Direct Costs 
7,,804.28 

21Q:73 

7§;~48.:80 

46,837;39 

5~,407.59 

67,184.1'6 

n;a3,6;97 

·lndlrectRate{ %) 
26.84%' 

92,57% 

92A5o/o · 

55.1.5% 
52.57% 

6\71% 
56.23% 

'. 

.Indirect Costs 
,2:,094.67 

'10,58 

40;35~,66 

,25,830.84 

30~70.4.89 

4'1,459' .. 30 

43,767,69: 

$184,287:63 
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I' .. -~- . -- -· -- .. ' 

Report.Date: oB/2512015 Page 1of.32 

EPA Indirect costs 
·'$0l)TH DAYTON PWMP AND. LANDFLLL, MORAJNE?. OH .$1TE ID,=. e5 2B 

Cu.m~l~tive $i~e .Exp.en<;iitur~~ Jhrougt1 0~(09/20()6.· 

btHER DIRECT COST~>'. 

Contract, Treasury 
lAG SCA· Voq~.~er S.chedule Sit~ . .. . ·- ~:- . ; ~ . J 

Misc. NO N·umber: 'Date·· AmoiJrif 

$8-we~oo~ 81 1111!)/1~$4 62::60 
88' 12114/19.94 122.67 
;89 01118/1995 168~84. 

~0 0~11511995 .1.79tM 
91 d3/17it9l~5 1,863.47 
92· 04/13/1.995 .2;'959.01. 
9.4 05/16/1995 11.56 

. '95 QE)/1511'99$ . ·R5(? 

97, oet1,'7/f995 8 .. 65 
98: OS/18/1995 '61.53 

7j>35.23 

Total FiscaiYear 1995 Other DirecfCosts: 7,035.23 

Arini.Jai/SMO 
Allocation 
· ··costs .. 

6.84 
13.41 
18.46 

193.19 
203,70 
323:46 

t:zs 
1.o5: 
0,95' 

~:73 

7s9:o5 

incl. 
Rate 
'<o/~) 

:Z6~84?!o 
26.84%. 

26'.84% 

26J~4% 
26.84% 
.26.84% 
26;84% 

2~ .. 84% 
2_6.84% 
26.84% 

lndir~ct 
Costs 

18.94 
36.52 
50.27. 

526.21 
~54.83 
881..01 

3.44· 
2.85 
:z.sa 

18:32. 

$2,094.67 

Total Fiscal Year 1995: 7,eo4,2a ~2,094.67 

OTHER DIRECT COSTS 

C.on.tr~Gt; 
lAG, SCA, Vouche·r 
MisG •. NO Numbe·r 
~----::----. ' . 

68-W8-0084 --- -'99 - - - . ·--- ....... -~. ·. - - ,..: -. 
1QO 

101 
104 

Treasl.,!cy: 
Schedule 

Date 

10/-17/1995 
11'i1~/199:s 
12/1211'~95 
02/29/1'996 

Total F.isc;ai'Year 19~6 Other Direct Costs: 

Total Fiscal ..Year 1996: 

Site:. 
Ahi'o~nt 

123,04 

Q6.4t 
4.5{3 

31'.34 

195.37 

195.37 

Annuai/SMO l,nd.. · 
· .. · 1\Hoc:atlon: Rate: lndirE!ct. 

· Costs (%) Costs . 

13A5 · 32,57% ·44A5 
:3:98 ~~.5yo(o 13:16: 

o.5o 32.s76!o· . 1.65 
3.43 32.57% 11.32 . 

------~ ---------
21.36. ~70,58 

216.73 :$70.58 

I 
--~ 
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Report Date:. 08/25/201'$ .Page 2 of 32~ 

· EPPdndirect Qosts 
... -- .. ··- - .. {, -- .. . . . . . . . . -

SOUTH PAYTON DUMP AND LANQFILL, 1\110RAIN!;;: OH SITE .10 = ·.B!;-28 

Employee Name 

BYRD :$1-·fEILA .... ··-. . •...... " 

CARNEY, WENDY 

Curnulative::S.it~ ·~;xpenditures Ttt~ough p_e/Q9/?006 

, I 

PAYROLL t)IRECT COSTS 

Fiscal 
Year· 
2002. 

2002' 

·20.02 

_Pay· 
Period:· 

0~ 

27 

06 

07 

oa 
.09 
'10 

'1.t . 
12 ·r .· 

1:3·­
'14:-
1q 
1'~ 
1.7' 
18: 

t9 
'2.(> 
2·1 

:~2' 

··~3· 

-~4· 
. 25 

. ·~6 
21 

Payr.QII 
· costs 

f39.:9~: 

Ind.· 
Rate ,IIJdire,c\ 
.(%} Costs_ 

q4,4?%: ~-1 . .9(5' 
---"-"-'--'-'-

$~.HJq 

22?.42 52;:45%. 1,:19.28 
272.94: 52:A$Wo 14~.16 
822~99. ' 52;45% 43.1.66· 
503.31 52-.45% . '263,99 

t~n.az 52AS%· · t1~;~4 
627.84: 52:45% ~~2~.30 
479:91' 52045% 251.71 
712.69 52A5% .405,28 

627~3.4 ·52A~%: 329.04 
14:3:9a .52.45% 15.52' 
420.63 52-)1-59/o 63.27 

143.96 52.45% 75.51 

·1_2Q.64 S2A5~% ~3.28 
1~.72 .52·,4$% Q.67 
A-8;00 .52-.45% 25.'18 
24,00 52.45% 12,59 

2.3~,97 52.,4.!?% 12!:P36 
1,0()1.68 52045% 5~9 .. ~5 
1;96'7:70 52.45% 1,032.06 . 
2,609.93: 52-.45% 1 ;366.8'1 

i;~51.61 $2A5% i ;~~~.42 
48~26: s~As:% . :25,:H 

434.32' 52.45% 227.80 
143;99 ·. 52.45%. 75:5:2 

434;32, 52,4.~% __ _,,2;:_< 2-'--i-'~~""--cd 
1 ~-.608.?7 $8, 181),'81 
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Report Date: 08/25/2015 Page 3 of 32. 

EPAindirectbosts 

SOUTH DAYTON DUMP AND LANDFILL, MORAINE,.·OH SITE II).:: 85 213 

Employee Name 

DAVIS; TRACY 

GONZALEZ, RAFAEL 

JONES, i;\I,EITE 

NAsH, THOMAS 

I . ·. . . ·.· .--· - .. 

.comulative:Site. Expenditures: Through 08/09/2006 

_.PAYROLL DIRECT COSTS 

Fiscal 
Year 

2002. 

2002 

. 2002 

2oo2 

Pay 
Period· 

05 

Q$ . 
b6 
10 
'11 

12 
.13 
23 

04 
t3 
'1'4 

15 
·1.6 
21 
25 
27 

15 
16. 
·17 
18 

. f~· 
20: 

.... ·;" ... _ 

Payroll 
Costs 

3.20.' 

.3;20 

a3:7a 
27•;92 

1.11.70 

44:,59 
222,90~ 

94;11 
376.42 
423.41' 
3'2'9,39 
48.41 

f,539.29 

3.7,~·o 

?8.48 
13().80 

13.0~ 

1'83,1'1 
46.17 
53.73 
1·3.42 

535.99 

253,6~ 
'169J1 
'169.10 

225.47 
$20.01 
324.12 

Ind.~ 
Rate. Indirect: 
J%) Costs· 

52.45%: 1.68 

$1.68: 

5~.4:5o/~ 4:t94 

52.45% '14.64 

.$58'5~. 

92;4$% 23,39 

52.45%; 11~5,:91 

52.45°lo 49:36 
52.45% 197;43 

'52:A's% 22~.:11 
:52:45% 172.17 
52.45%: 25.39. 

'$807;36 

$2:45%· 19;p1 
:1?2.45°/o A:1 ,16: 
52.45%. 68.60 
,52:'45% 6.86 
52;45% 96,04 
52,450/o 13;73 

·52A.5% 28.18 
'52'.45% 7.04 

$281.12 

5~.45% 133,0~ 

·52.45% 88.70 
52':45% 88.69 
·52.45% 11 f3:Zf? , '".I. 

5:2:45% 325.2'd 
52.45% 170.00 
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Report Date: 08/25/2015 Page4of32 

EPA Indirect Costs 

SOUTH DAYTON DljMP AND "LANDFILL; MORAINE;, "OH SITE 10 = BS 2B 

Cumul~tive Sit¢ Expen~itures Through 08/0W2006· 

Employee Name 

NELSON, THOMAS 

PADOYANI, STEVE~ · 

SH.EPPARD; DEENA ·. .. . . ' .. 

Fiscal Pay 
Year Period 

·2002 21 

26.ci~ 

·2002 

21;)02,_ 

22 
23 
24 
2'5 

:2$ 
27' 

·o9: 

13 
14 
16 
Hi 
2.1 
22 
23 
25 
26 
2T 

. o-8 

09 
10 
11 
12 
13 
14. 

Ind. 

pay_rqll Rate 

Costs (%) 
1,46$,47 -$2A~0io 

845,.47 $2:45% 
169,0.7 52.45% 
366.37 52.45% 
~7~,p4 52.4$% 

-963,65 52 . .4~% 
479.09· 52.45% 

6,524:19 

.3L2.0· !?2.45% 
16:io· 52.45,% 
32.12 . 52.45% 
32,12 52.45% 

32 .. 1.2- 52.4$% 
3.2.12 52.45% 
16;10. 52.45% 
16,10. 52.45% 
16.10 52.45% 
80:34 92.45o/o 
62;80 52.45%: 

.. 
36}'.22' 

160:24 52.45°/o 
26~12 52.45% 

186;96 

238.52 52:45% . 
q3$.11 52.45% 
642.20 52.45°/o 
.963.31 52.45% 
74924 52.45% 
499.49 52.45°/o 

1,034.67 52.45% 

IQgirec.f 
Costs 

768,.64 
~;3.45 

88.68 
192.16 
4(5e.22 
29~.63 
251.28 

$3;421.93 

f6,3q 
!3.44 

.1.6.85 
-1~.85 

16.89 
1_6.85 
8.44 
8.44 
8 .. 44 

42.14 
32.94 

$192.60 

f34.05 
14:01 

$98,06 

125,10 
280.70 
336.~3 

505.26 
392.98 
261.98 
542.68 
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Report Date: os/25/2015 Page5 of 32 

EPA indirect Costs 

SOUTH DAYTON DUMP AND LANDFIL~, MORAINE; ·oH _.SITE ID =-85 28 

cumulative Site ExpenditUres Through ·oa/09/2006' 

Employee.Name 

. SHEPPARD, DE!=NA 

TAYLOR, DARIUS 

PAYROLL DIRECT COSTS 

Fiscal Pay 
Year Period 

2002 15' 
16 
17 
18 
19 
,20 

- 21 
22 
23 
:24, 
-25 
26 
27 

19 

Total Fiscal Year 2002 Payroll Dir.ect costs: 

TravelerNendor Name _ 

CJBUL,SKIS, KAREN 

TRAVELDfRECT C'OSTS -

Tiavel _ 
Number 

Treasury 
sc~edule 

Date 

:TM0044_598- 07/25/2002 

Payroll 
-.costs 

749:24 
'1;070;35_ 

891:96 
880.33 
990,37 
770'.28 __ 
666.26 
55021 
953'.71 
25:6.78 
146.,13 
806~97 

550.20 

13,_939:99 

-1~.10 

1'9.70 

38_,929.11 

Tri:Jver 
Costs 

lnd,· 
Rate-
.(%) 

52.45% 
5.2.45% 
52.45% 
52_.45% 
52.45% 
!)2.45%.' 
52.45o/o 
52.45% 
52.45% 
~2.4go/o 
52,45% 
52.45% 
52A5%-

~52.45% 

Inc!; 
Rate 
(%} 

Indirect 
Gosts 

392.98 

~91.40' 
467.83 
461.73 
5.19.45 

'4Q4.91 
346_.31 
288.59 
500.22-
-134,68 

16J36' 
423.26 
288.58 

$7;3~11 ~53-

10:33; 
$10~33 

$20;418~31 

lru~_irecf · 
costs 

614.34 52.45% 322.23 -----
614.34 :$322.·23:- $ 
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Report Date:. 08125/2015 Pagei 6 of32' 

EPA rndire'ct Costs 

SOUTH DAYTON DUMP AND LANDFILL! MORAINE.~ OH SITE ID = BS 2B 
Cur'm.ilative Site E-xpenditures. Through OB/0912006. 

TRAVEL DIRECT COSTS 

TravelerNendor'Name 
Travel 
Number 

Treasury 
Schedule 

Date 

NASH! THOMAS TM0053080 . 09/12/2002 

Total Fi~cal Year 2002 trav~! Dlre<:;t Co~t~,: 

OTHER DIR.ECT COSTS· . 

. Contract; 
lAG, SCA Vqucher 
"Mlsc.NO .Number. 

. '68'-Q.d-02q7 062Q6367 

06301900 

06307245R 

Oq309206 

66310167 
.06311188 

T010-18. 

"to10~19 
T010,.20 

T01 0-21 
. T010-22· 

T01.0~23· 

Treas·ury 
$ch~~ule, 

Date 

0$/07/2002 

05/30/2002-

06/25/2002 

OB/06/2002 
o_9IO~;>iib'o2 
09/24/2002. 

0~/18/200?._. 

.04115/2002 

05/09/2002-

06/10i2002 

07/12}2002 

08/08/2002 

09/06/2002' 

Total F:iscal Y~ar _2002 Other DireCt Costs: 

Total Fiscal Year 2002: 

Site 
Amount 

2 312.74 '· . 

4,452.92 

2!605.69 

4,1~()7._47 

2,656.58 

-144.90 

16,884,50 

5,_2~7~29 

73~-~4 
2,456.88 

2,695.06 

1',1;>04.62 

863.68 

485.67 

685.23 

14;768.23 

31,652.73 

' 

TraVel 
Costs 

hid. 
Rate 
{%) 

lnc1irect 
.c'osts 

584.8.9~ 52.45% 306.77 ---,------
584.89. $306.77 

1,199.23 

Annuai/SMO I riP. 
Alloc:ation: Rate 'lndirf:ld ,,:-· .. · 

Costs (%) casts 

22~73' 52.45% 1,224,95 
43,1·7 52.45% 2;3_58:5:1 
25:6.1 52.45% t,380.12: 
47.26 -~2::4'5% 2;546:~1 
2R02 •5.?.4~-o/o; ·1;50Q:8_3 
,.1.A2 '52.45% ~76:74. 

.. 
165~97 $8;942:98: 

1;773.77 · 52A5% 3,677,28 
250.57 52:45% 519:41 
~32_.1_1'- 52:45% .... 1,725,08 
912.'77 52-.45% 1 ;892.-31 
543.46 !?2::49% 1,126,~7 
292.5} 52'.45%_ 60~,42 
164.4~ '52.45% 34.1.01 
2'3~.08 52A5% 481,.13 

5,001.76 $10;36~:1.37 

5, 1qi.73 

$40,359.66 

' 

I 
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Report Date: 08/25/2015 Page7 of32 

EPA lhdlre·crcosts 

SOUTH DAYTON DUMP-AND LANDFILL, MORAINE •. OH SIT~ ID:::: BS 28' 

Cumulativer Site' Ex'pEmditiJres· Through 08/09/2006 

Employee Name 

ADAMS; MARSHA 

CARNEY, WENDY· 

PAYROLL DIRECT COSTS. -

Fiscal 
~Year. 

2003'. 

2003 

.?o.o~ 

Pay 
Period 

16. 

08 

t5 
16 
t7. 

()1' 

02 
03 
q4 
p_p. 
06 
07 
08 
09 
10: 
12: 
13 
14 
15 
t6: 

17 
.18 
.25 

l'nd. 
Peiyroll Hate 
Costs . (%) 

58.36 55J5% 

58.36' 

.10.90 ·55.15% 

10,90 

294,10 55.15% 
6~.;3"0 ;5$.15o/o 
68.30' 55.15% 

170.72 55.15% 

601.42 

4.8.26 .55,15% 
1,607.75 . 55.15% 
1';679.72 55.15% 

5!;}9.91 55.15% 
458.44 5$.15% 
407.93 55.1.5o/~ 
239.96 55.15% 
796.27 55 .. 15%. 

14~.87 9.5.15'% 
201.14 55.15% 
201.:14 55.-15% 

37:4~ ?5.19ro 
·50.~2. $5.15% 

354.1.8-. 55.15% 
407A1 55.'15% 

7.5;91 5~:15% 

104.05 ~5.15%· 
25.31 55.15% 

7',445.66 

lndire~t 
Costs 

32.19 

$32 •. 19 

6.<h 

·$6.01 

162,20 
31.67 
37.67 
94.15 

$331.69 

·26.62 
886.67 
926.37 
33(),~5 
252.8'~ 

224.91 
132.34 

.439.14 
82.65 

. 110.93 
-110.93 

2'0._(?8 
2.8_,08 

195.33 
224.69 

41.86 
57,38 
13.96 

$4,106.28 
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Report [)~te: 08/2~/20.15 Pag·e 8 ~f 32 

EPA indirecf Costs 

SOUTH DAYTON DUMP AND LANDFILL, MORAINE, 'OH: SITE io = BS 2B 

cumUlative site Expenditures Through 08/09i2dd6 
·-:. 

Employee Name· · 

CO, GRACE 

. DABABNEH, FOl)AD 

·GONZALEZ, RAFAEL'· 

MANS, MICHAE,L 

JONES, EVETIE 

PAYROLL.DIRECT COSTS 

Fiscal 
Year 

2003 

2003 

2003 

20Q3: 

2003' 

2003 

·Pay 
Period· 

03 
09 

1b 
11 

08 

'15 

07 

03 
.06 

11 

13' 
15 
·16 

17 
18 

. lnd·~ 

Payroil Rate 
Costs· '(%) 

·2!).39 55.f5%: 

62'.71 55.15% 

219,.46 5~,15~o 

12.5.41 55.15% 
436~~rr 

43~37 55.15% 

-4;3'.37 q$.1g% 
4~,5~. 95; 15o/o 

132.26: 

110~ 17 ~s5,f5% 

-110.17 

35.:12 55:15%. 

35.12 

44A6 :s5;15% 

44.16 

3_3.8,80 ·5S'.15o/o 
580.80 ·55',15% 

100.21 55.-15%:1 
250.46 •55,15.% 

456.{)1 55,15% 

50.74 ·55.15% 

25:? .. 61:J ?5.15% 
202.~4 55:1$% 

2,23{24 

Indirect 
Costs 

16 .. 21 

.34.58 

1:2t03 

69~16 

$240,9f3 

·23:92· 
23,92 

2pJO 

.$7~.94 

60:76' 

$60',76 

19:37 

$'19:37 

.24'.35 

~·2•t35 

186.85 
320.31 

55.27 
13'8,13 

251.82 

27.98 
139.90 

111:92 

$(23.2.18 

I 
i 
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~~port Dafe: 08/25i2015 

EPA hidirectCosts · 

SOUTH. DAYTON DU,MP AND LAND.FikL, MORAI.N~-; OH SITE ID = B52B 

Cl,lniutativ.e .Site' Expe,nditu,r~s Thr~ug_h 08/0W20d6 

Employee Name 

MANKOWSKI. MATTHE\tV.· 

MARKS, THOMAS 

NASH; THOMA_$ 

PAYROLL DIRECT COSTS 

Fiscal Pay . 
Year Period 

;2003 .1_7 

2003. 0.3 

2003 

--

04 
Q6 
0.7 
08: 
09 
10 
12 

01 
o·2. 

03 
04 
05. 
06 
07 
'08 

09. 
10 
11 
}2' 
13 
15 
16 
17 

19 

Incl. 
Payr911 Rate 

costs (o/o) 

56~ 12~ 55;15% 

56.12 

79.59 5£:;35% 
66,60 55:15% 
79.89 55.15% 

11.9.83 st;_:~s% 

39.97 ·ss:15°.io 
•. 55.:16 ·5~~.15% 

1~:81: 55 ... 15% 
·, 82.74 5$~.1$% 

5~1,89 

295.92 .55'.15% 

1.97.-2~ 5!?J.5% 
·f12.73 55,.15% 
394.56- 55.15% 
211.39 55.15% 
413;_27' 5.5.19% 
1.('4.58 55.15% 
239.58 55.15% 
239.58· 55.15%. 

H$~:Q3 9~?!15°/q 
i49:3t 55,15% 
1.32.04 55.15%. 
58:67 55.15% 

·Fttog: $$,1.5~ 
73:37 55,1"5%. 

104:02' 55.15%. 
104.02 55.15% 
~~3JI), 5~:15% 
. 14.87 55,15°~ 

61.09.· "55:1.5% 
30,55 55:15% 

. I . 

Indirect 
Costs 

30:95 

$30,95 

44.06" 
36.73 
4~.06 

66.0~ 

22.64 
30.42 
7·.62 

45,"~ 

$i9$ .. ~5 

163.20 
108,80 

6_2,1-7 

217.6.0 
116.58 
227.92 

96,28 
'132.13 

132.13 
. 85.50 
137.53 

72.82 
32:36 
97.08 I 
40.46 I 
57:37 
ST37 

·106,53, 

a:z_tJ 
.33.69 
16".85 
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Report Date: 08/25/2015 Page 10 of 32 

EPA -lndlrectCosts 

SOUTH DAYTON DUMP AND LANDFILL, MORAINE, OH SITE ID = 85 28 

Employee Name 

NASH', THOMAS 

NATHAN, :sTEPHEN 

NELSON, TH()I\il.A$ 

RIP~EY, LAURA 

. . -
Cumulative Site Expenditures Throu-gh 08/09/2006 

PAYROLL DIRECT COSTS 

Fiscal 
Year 

2903. 

2003 

2003 

2003 

·Pay 
Period 

20 

2~ 

03 
04 
os 
07 
09 
10 
11 

14 

02 

93 
o4 
05 
06 

Oi 
08 
09 
10 
~1 
15 
'17 

18 
19. 

Payroll 
Costs 

106,94. 
45,84, 

3;783,88 

118,53' 
11.88' 

35,$~ 

2~.7fl 
1i27 
36.77 
13Al:J. 

24_,{32 

33tci5 

15.28 
30;5~ 
15.3'1 
15.31' 
15.31. 

64.?6 
6.3.98 
1'6.68 
16.68 
1_~,(~8 

33.72 
1.6.90 

.320.64 

26.0.78 
26.08 

-Ind. 
Rate Indirect 
(%) Costs .. 

55.15% 58.98 
$5_.15°(o ~5£28 

$2,08€):83 

'5.5.15% 65:3.7 
55:15% 6~55 

59.15«yo 19.63 
55,15% 13.07 
55,15% 6.77 
55.-15% 20.28 
55,15% 40.5~ 

55_,15°i~ 13.69 

$185.89 

55.15% 8.43 
55J5%_ 16.84 

55:.1$% 8.44 
.55~ 15% 8.44 
55.15% 8.44' 
55.15% 35.44 

'55.15% 35.28 
.55.15% 9.20 
-55.15% 9,-20 
55.15% 9.20 
55.15% 1!3.60 
·55.15% 9.32 

~1_.76.83 

55,15% {43.82 

55. f5o/o 14,38 
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Report' Oat~: OB/~S/20f5 .Page,11of.·32 

· ~PA lndire~t 'Costs 

SOUTH DAYTON.DI)MPANDLANOFIL,L,MORAINE;Qtf SITE ID =BS~S 

C!JJTil!la.~iv~ Site Expen~itll~es·J~ro.ugh OB.fOQI2Q0.6. 

Employee Name 

RUCCI; GLORIA 

SHEPPARD, DEENA 

'PAYROLL.OiREGT COSTS 

Fiscal .Pay· 
Year. Period 

2b(i3 .21 

2003 17 

2003. 

18' 
1_9 

02 
o3 
04 

05 
06 
o·8 

b9 
10 
20 

2~2 

~3 
24 
25 
26 
27 

Totai Fiscal Year 2003 .~ayroll Direct. Costs·: 

OTHE.R DIRECT COSTS 

GontracJ, T.re~sllry 
IAG,SCA, Voucher SchedUle Site 
Mis~,NO Number Date Am·ount 

68-00:_0267 06315082R1 12/30/2002' .-1.49 

Ind .. 
·p~yroll Rate: 
·casts (%} 

26J)8 -~5,1i5o/~ 

~12:94 

171.64 55.15% 
143.05 55.15% 
·?12'.41 · 55.156/o 
687;16 

763:70 55.15% 
727·,32 55,15% 
727.~4 ·5s, 15°/o 
581.87 55i15%. 
872.78 5.5A5% 
981.87 95)'15% 
759.87 :59 •. 1qo/o 
91f83 55:15% 
76.94 55:15% 

'307,79 :'~q;1$%' 

500.15 -55~15% 
1.92.37' 55,:15% 
76.94 •55;1s% 

153.91 :!,)5(15%-
;38.68 55.J5%, 

7.273,~g 

24,418.30 

ArJ.niJ.ai/$MO ln~. 
Allocation Rate 

Costs (%) 
' -0.01 55 .. 15% 

!nd.irect 
. Costs 

14.~8-

$172.58 

94.66• 

78:89 
205Ag 

$378.97 

421:18 
) 

401.t2 
401.13 
320;90 
481:34: 

·~20:!30 

419.<)1 

so2.e1 
42A3 

199.75' 
275'j33 

106.09 
42A3 

84,13f3 
2_1;3_3' 

$4,,01_1 .. ~5 

·$13'466~ 70 '·!: .. 

Indirect 
Costs 

-0.83 
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Report Date: 08/25/2015 Page 12 of32 

EPA Indirect-Costs. 

SOUTI-!.D,l\YTON PUMP AND LANDFILL,, MORAINE, OH $1TE ID =·B5·2B 

CurrnJiat.ive·.Sit~- Expe11c;t!t~res· Tl)rough 08/09/2006 

Contract. 
lAG. SC:A: . .. . , . . . '· Volicner 
Misc~No Number -----
~8~00-0267 Q6~13164R~ 

68"W0"0083 

68~W0-1002 

Q6316.796R 

T010~24 

1"010-25 
T010~26 

T024~01 

T010~27 

10.24-04 
T024-03 · 
T024-04 
·T010~30 

T01b~31 

T:624-05 
T024-06 

. T024-07 

T610~34 

T024.,08 
tb~4-09 
T010-3.5. 

'1 
2: 

3 
4 
7 
'9 

OTHER DIREbT'CO'STS 

Treasury 
Schedule 

Date·. 

01/1:3/2003 
02/11/200"3 

10/11/2002. 
·1111 ~/2QQ2, 
12/H?/2002 
0'1/1 0/2003 
01/10/2003 
02/07i2003 
03/13/2003 
04/1112003 
04i11/2003 
d5108/2003 
05/14J2oo3· 
:06/12/2003 
07/10/2003' 
oe11112oo~ 

08/.11/2003 
09/15/2003 
0!3115/2003 

12/10/2002 
0110~/2003 
O?IOEi/2003 
03/10/2003 
06/10/2003 
013/11/200:3 

Site 
Amount 

53,17 

G.B2· 
~8,50 

529.79 
140 .. ~8, 
4-~1.~1. 

20.0.76 
155.03 

1..196~(:5~ 
2,529;41 
1,184.48 

449.74: 
821-.02. 
103:13. 
368.86 
233.58 

-325.60 
,325:60 
·325.60" 
'-61.70 

4,448.92 
~325_.,69 

13 232A4' 
I ·~ . .. 

483.54 
53,60 

50.2~ 
42T27 

14 .. 14 
12.45 

1;041.29 

Annuai/SMQ: Ind. 
Allocation Rate 

Costs (%), 

0.52· 5$:1 !io/o 
0~07 55;15%. 

·0,58' 

t7~A3. 55 .• 15% 
47.75 55',.}5% 

142.79. 55:15~/o 

6?.~9 '55.15,o/o 
s2.~f ·55:15% 

578.00 55'._15% 
856.67 :55.,15% 
4:ot16 .55.15% 
1$2,·3Z '55.15% 
278.07 55')5% 

34.93 55.15% 
f2·t~3 .55.15% 

79:11 ·55.-15% 
-11.0.28 5~,15% 

110.28 55.15°~ 
11 .. 0;28 55.15%. 
-20.QO -55.15% 

1,506.~8 ·5_5.H>o/o 
;:110.31 55.15% 

4 481.51 ·' ·. -·. 

o:oo· 55.15% 
0.00 ~~,15% 
0.00 55,15-% 
o.oo 55.15% 
o~oo 55.15% 
o;oo: 55.15%. 

0.00 

Indirect 
· costs 

29.6'1 

3:$0 

$32,5~ 

39.1.13 
104':0~ 

~11.Z7 
148.22 
·114-.46 

1;~s~t.~1 
1 ;867.42 

874.48 
332.04 
.606.:15 

76.14 
272.33 
172.45 

-240.39 
240.3~ 

240.39 
~45,55. 

3,284.!;>7 
-240.45 

·$9,76$.10 

266,67 

29."!?~ 
~7,7-3 

235.!)4 
7.80' 
6)37 

$!574 .. 27'• 
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Report Date_: 98/2?!2015 Page 13 of 32-

EPA Indirect Gosts 

·soUTH DAYTONDUMP.AND. LANDFILL, MQRAINE~ OH ~ITE ID =-8.5.28. 

- ·CtJ.m!Jiative.$ite.Expenditur~s: Through 08/09/2006 

Contract;. 
.lAG, SeA. yo4q_h~r 
Misc. NO Num· ··be· ,. 
-----· I. 

68-Wo,.~o16. 4 
5 

OTHER DiRE,CT COSTS 

Treasury 
Schedule 

Date. 

· o·a,14t:ioo3 
09/08/2003. 

Site 
Arilo!.jbt 

1,(344.·16 . 
592.18 

2',236.34 

Total Fiscai Year 2003 Other Direct Costs: :16,568.27 

Total Fiscal Year· 2003t 

Ertiployee.~Name 

BILL, BRIANA . [, 

CiBULsK:is, i<AREN ... 

CQ,.GRACE 

PAYROLL'DIRECT COSTS. 

. Fiscal . Pay 
'(ear . '. Period 

.2004" 27- . 

2004 04 
05 
06· 

Q.8 
10 
11 
27 

2004 27 

;1 

' 

Annuai/SMb lnd: 
Allocatiqn R~t~ 

Costs '(%)' 

1,,006.29 5~;f5o/o 

· 362A4 55:15% 

1;368.73 

~;850.82 

Ind. 

Payroll Rate 

Costs eM 
12-'L36 '5.2·:57% 

124.36 

7$8.98 52:57% 
101 .. 20 ·52'. 57% 
364,02 52.57% 

~04;01 52.57% 
320.3_6 52:.st% 
1.60.19 52.57% 

1'68.47 ·52,57% 

70.2Q .52.57% 

2,047.43 

34.28 52.57% 

·34.2'8-

lndi~~ct 
Costs 

·1,461 ;7~ 
·526A7·. 

$1 1 988'.19. 

$.12 _ _.364.14 

$25,830:84 

Indirect 
Costs-

65.38 

$65.38 

"39.9.00 
53.20 

191.37 
54J?8 

168.41 
84.21 

88.56 
3~:-_90 

-$1.016.3~ 

18.02 

$18.02 

.I 
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Report Date; OB/25/2015 

EPA Indirect· Costs 

SOUTH DAYTON DUMP AND LANDFILL, MORAINE, OH ·SITE lb = BS 2B 

Ct.rrm.ilative Site Expenditures Through bato9J2(>'06 

Employee. Name,_ 

GRIFFIN, JEANNE 

HANS. M_ICHAE_L . 

KYTE, LAWRENCE 

NASH, THOMAS 

NELSON, THOMAS 

RIPLEY, LAURA 

PAYROLL DIRECT COSTS 

Fiscal. 
Year 

2004 

2004 

2004 

2004 

. 2004 

20o4 

Pay 
Period 

10' 

02' 

0_2. 

05 
06 
10 
1j 
12 
13 
17 
24. 
2'6 

27 

24· 
2i . 

03 .. 

04 
05. 
06 
09 

Ind. 
Payroll Rate 

Costs (%) 

23;5,3, 52.57% 

23,53 

124.?9' g2,57% 

124.79: 

1_6<27 52.57% 

1_6:27 

•30~54 qg,57% 
29;_39 52.$7% 

101;97 52.57% 
. 46:92 52.57% 
140.71 52,57%:1 
1'~~65' 52.5.7% 
15,65 52.57% 
95;89: 52:57% 

495~37· 52;!?7% 
31.Q3: 52,57% 

159.79 52.'57% 

1 ,163J~1 

18:22 52~57% 

17.29 52.57% 

35..51: 

26';()8 52~57% 

130.39 52.57C(o 
91,29. 52;57% 
52.16 52·. 57% 
53.54 52;57% 

indirect 
.Costs 

12.37 

$12.37 

65.60 
$6~,()0 

8.55 

$8.55 

16.05 

15.45 
53.61 
24.67 
73.97' 
~;23. 

8.23· 
50.4'1 

260.42 
16~79 

B4~oo. 

$611.83 

9.58 
9.0.9 

$18.67 

13·.71 
68,55 
47;99 

27.42 
28,15 
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R~port Date: 0812!)/2015 pag~ 1S of~.2 

EPAJhdirect Costs 

SOUTH DAYTON o·UMP AND LANDFiLL, MORAINE •. OH SITE ID = 85·2~ . 
Cumulative Site Expendifute_s Through ·o-ato9/2do6 

Emplovee Name 

RIPLEY, LAURA 

RUCCI; GLORIA 

SHEPPARD; -DEENA. 

PAYROLLDIRECT .. COSTS 

Fisc13l Pay 
Year Period 

2004 10 

2004 

. 2004 

·n 
12 
13 
16 
17. 
18 
f9 
23 
·25 

~6 
27 

05 
09"" 

02 
03· 

04 
0~ 
o8· 

·o9· 
10 
11 

- . 21 . 

. 23 
25 

Total FiscaiV~ar 2004 Payroil bi"re¢t costs; 

Pay roil 
:Costs 

26.78 
13.41 

1:3.40 
8.0.34. 
54.73 

f09.49 
109.48 
328,44 
273.70 

54.75 

82.1.3 
169.49 

1:609.60 

58.66 

~49..27 

307.93 

307.79. 
"115.42 

1.~3,90 
6~2.5~. 
153,88 

39.59 
1~1;91 

435.44 
166:07 
207.60 . 
208;25 

2,67~:37 

8165i88. 1 ... 

Ind. 
·Rat~ Indirect 
(0~) Costs 

52:57% 14.08 
52.57% 7;05 
"52:!?7% '7,04" 

52:57°/o 42.23 
52;57% 28.77 
'52:57% 57.56 
52:57% 57.q_5 
52_: 57% 172.66 
"52:57% 143.88 
52~57% .28;78 -: 
52.57% .43.J8 
52~57'0/o 157:,56 

$84~,16 

52:57% 30.84 

5?:!51% 13:1.Q4 

$161'.8.~ 

52.57% 1.61.81 
52.57% .60.68 

52:.$7o/o ~0,~1 
~=t.57% ~64.06 
52.57% 80.89 
52', 57% 20.81 
52;57% 104,Q4 
52.57-o/~ 2_28:.91 
52.57% 87.30 
52.57% 169.14 
~2.57% 109.48 

$1,40_8..()~ 

$4,292.82 
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R~port Date: OW25/2o~ 5 . Page 16 of32. 

EPA Indirect Cqsts 

SOUTH DAYTON.DUMPAND LANDFILL, MORAINE,; OH ·SITE ID = 89 28 

Cumulative.Site.ExpendituresThr(;>UghOB/09/2006 

Contract, 
I~G. SPA. VoJJCh~r 
Misc. NO Number 

68-WO-bo'83 T024-10 
T024-12 
T010-33R 

68-W0-0129 G90Q9-3~ 
G9009~039 

G~009"40 

G..9oog-()4 t 
~9009-43 

· G9009-44 
G90P~-45· 
JVD3306 
JVD3314 
G9009-46 

68-Wo~foo2 2 
4 
5· 
6: 

9 

E)~-W0-3016_ 6 . 

7 
9 
10. 
005170,.,16 

OTHER DIRECT COSTS 

Treasur)i 
SC.hec:fule 

Date· 

1oi14J.2oo3. 
12/1.5/2003 
03/03/2004. 

02i05l2b'b4 

03/03/2004 
04/05/2004. 
0~5/05{2004 

b6/3b~2od4 

08/04/2004 
0~/~-1/40Q4 

.0.9/1512004 
09/15/2004 
09/30/2004 

01/08/2004· 
03/12/2004 
:04/05/2004 

. .05/05l2904. 
OBI0412bo4 

10/02/2003 

11/071200~ 
01/06/2004. 

. 02/06/2004 
08/12/2004 

·Site 
Amount 

132.~3 
34.97 

325.69 

49~.29 

117;$~ 
2,384.85 
7,872.53 
2,35~,92 

2.&9!l.'8! 
2,200.30 
1,132.32 

8·8.75 

-2,595.67 
2,595.87 
4,248.82 

23,594.91 

34.56 
71.0.9 
14;58 

E:t51 
26.03 

1'52,77 

:zgo,2s: 
736;~2 

865.96 
712,91 

475.96 

Annuai/SMO in d. 

Allocation Rate 
·costs. .(%) 

44i92 q2,5_1°io 
11.84. 52.~'i0{o 

110,;31 52.57%. 

167;.07 

253,70 52.'51% 
843;19 52.57% 

278i43 '.• .. .52.57% 
832.26 52.5.7% 
917.80 52.57% 
717,94 52.5]0/o 
400.35 52.57%· 

31.38 52:57% 
-9.17.80 52.57%. 
917.80 52:57%· 

1,5()2,22 52-:57% 

8,342.27 

0.00 '52·,571l(o .. 
0.00 52.57% 
Q..C)O 52.57% 
0.00 52::57%) 
0.00 '!:)2.57% 

0,()0 

177.66 .52.57% 
451.02 p2.57%' 
518.95 . ·q2,57% 
427.23 52.57% 
285.23 52,57% 

lnc:fire~t, 
Costs' 

~3:34 
24)>1 

229:21 

$34T16' 

510~99 

1 ,696.!)8· 
5!601:84 
1,6.74:97 
1,847.14 
1,5Q!).66 

805:72· 
63.;15 

. ~1,847-..14 
1,84't14 
3;023.32 

$16;789~37 

1~j7 
37.37 
7~66 

3.42 
13~.6& 

$80.3() 

246.00 

624,50 
72a.o·5 

599.37 
400.16 
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~eport Date: 08/25/2015 Page 17 of ;32 

EPA_IndJrect Qosts 

sbUTHDAYTbN oUIVlPANb LANOFfLL, MORAINE-,.oH SITE io = ,Bs 2a 
CUmulative Site ·Expenditures Through. 08/09/~006 

Confract, 
iAG seA 

' ' Misc;NO. 

V98q6S702 

Voucher 
Number 

31q4-0204t 

. · OTHERDIRECTGOSTS 

Treas'i.iry· 
S«;;h!3ctUI_e 

Date 

09/09/2004 

12(30_1~003 

. 01/24/~004 

01/27/2004': 

Site· 
Amount 

7,590.02 

1Ci.l3iio5 

192._94 
71'.83 
34.45 

111.53 

41_0.75 

totC~I Fiscal_ Y~~r ·2004 ()ther Di.[e(;t Co~?ts; · 

TotC!I Fiscal. Year 2004: -

PAYROLL DIRECTCOSTS. 

Fiscr:~l PaY 
-=E=m"-"'p=fo:.r..Ve=e:::....:.;.:N=am:.:..:· ·=e.'-------- 'Year Period 

ADAMS, MARSHA · 400~. 12 -

ARKELL;_ REGINALD 2005 

-. BARTMAN, FRED 2()Qfi-

SILL, BRIANA. 

19' 

23. 

25 
27 

22 
23 

Anfli.Jai/SMO Ind. 
-Allocation· R~Je 
- ctist~ (%}-

Indirect 
Costs 

_4,54~_:!?1 52;57%. .6,381 .• 2~ 

6;408,60 _$8,979.31 

0.00 52:57% 101.43 
-0.00 '52,57% 3'(}{) 
0,00 52.57% 18.11 
0.00 52~57% .58.63 

0.00 '$215.93 

14,917.94 

$30,,704.89 

Ind.· 
Payroll Rate Indirect 
costs (%) c·osts -

42,17 . 6'1'.71% 26.02 ---- ------
42.17 $26.02 

2,346.53 61.71,% 1,448.04 
. 2,346,53 $1,448.04 

24_6.~2Z. 6h7l'Yo 1.!?1._94 
615.52 6f.7t% 379,84 
615.52 61.71%; 379.84 

1,4'77.26- $911.62 

'134.03 61.71% 82_.71 
53;46 f)1 ]1o/o. 32,99 
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ReportDate: d8!251i015 Page 18of32 

EPA Indirect Qosts 

S.OUTH DAYTON DUM~ AND LANDFILL, MORAINE, OH SITE ID = 85 28 · 

C!J.m.ulative Site ~xpenditures Throu~h 08/09/2006 

Employee Name 

BILL, BRIANA 

CARASEA, ANGELO 

CARNEY, WENDY 

C!B\JL~kiS, 1\AREN 

PAYROlL DIRECT COSTS 

Fisc_~ I 
Year 
2oos 

2005' 

2005 

2oos 

Pew 
Period 

24 

04 
05· 

04 
08 
12, 

'14 
17 

04 

05 
06 
07' 

08 

09 

10 
1'1 
12 

13 

14 

16 
17 

Payroll 
Costs 

Ind. 
Rate 
(%) 

Indirect 
Costs 

106.92 61_.71 6/o. .q5,9B ___ :......;;._;_;; 

2_94A1 $181._68 

29.46 6171% 18 .. 18 
294.64 61 :71°/o 181.82 

324.10 $2QQ.OQ 

35 .. 0:2 61:7l% 21.61 
"110.42 6.1:71% 68.14 
76:37 .El.1 )1 o/6 .47-,1_3 

190.93 61,71% 1.17.8~ 
305.51 61.71% 188.53 

.718.25 $443.23 

Q64J37 61,,71% 595.42 
241.64- (31.7t% '149,·12 

375.89 61.71% 231.96 
134,25 61.71.% 82.85 
-~14.81 61..}1%) 1'32,56 
644.38· 6:1.71% 397.65 
27R34 61..71% 171.76 

1_,503.07 61.71% 927,54 
890:71 61.71% 549.66 

1,7,:25.75 6f71% 1,064.9.~· 
1;575:55 61. .. 71% 972.27 

112:53· 6L71% 69:44 

1,178,87 $1'.11% 721.48 
168.40' 61.71% 103.92. 
33520 61.71% 206.85 
279~33 6L71% 172.37 
838.00 .131.7f% 517, 1·3-
182,11 61.71%- 482.64 
949~72 61.71.% 586.07 

. i 

I 
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R,eport Qat~: 08/2~/2015, _Page 19 of32 

EPA loqir~~:t,Costs 

SOU~H DAYTON: DUMP:.ANt~ LANDFILL, _I\JIORAINE, QH. $1TE_ ID ~ B5-:'28 

C.llmulative.Site Expenc:titure~ "'(hro~gh Of}/09/2006 

Employee Name 

CIB:ULSKIS; KAREN 

DABABNEH; FO.UAD 

HERRING; MARGARET 

'pAYROLL DIRECTCOSTS-

Fisc_al Pay 
Year Pe-riod 

2005 18 

.20Q5 

2005 

.2005 

·2005. 

20 
21 

22 

23 
24 
-25 
27 

13 

10 
Zl' 
:23' 
24 

09 
10 
11 

Ind. 

Payroll Rate . -.···-.. 

Costs· (%) 

2:2~.4~1' 61.71%: 
1,396.63 61.71 o/'o· 

167-,59 61]1%1 
335,19 61_.71%· 
-44~',9~ 6J,7'~% 
642.45 61.71% 
223.46 61;.71% 

f,$013.~9 6~:-71%-

279,3_3 61:_no;ci 
111.73 61.71% 

1!340.76 61.71% 
-22~:47 61,71%' 
446.'93 sj:Jt% 

~.033.51' 61-:71% 

21,573.23 

36._-73 ·qt7t% 

36.73· 

49.43 61.71% 
;152:14· 61,71% 
101.43 et?1% 

50./2 6t.'t1% 

353:72: 

538;12 6~.-71% 

~38.12 6t.71% 

1,07624 

679;00. 61.-71%. 
1,406:50. 61.71% 
1;1~9.'76 61,7f% 

·Indirect 
Costs 

13t9b 
861.86 
103:42-
'206.85 
275J3_Q 
396.46 
137.90 
930.81 
172,37 
68.95 

827.38 
13].~0 

275.80 
637.78 

$13,312.83 

·42,g7 

$22;f?? 

30.50 
93.89 
62-,59 
31.30 

$218.28 

332.07 
3~2.07 

$6~;14-

419.01 
867.95 
703.35' 
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R~p·ort Date: QB/25/2015 p:;~ge_2Q;of 32_ 

EPA lnd_irect¢osts 

SOUTH DAYTON DUMP.AND lANDFILL, MORAINE, OH SITE .ID = B5 2.8 

Cumulative, Site ExpencHtur~s Through OS/09/2006 

Employee Name 

HERRING, MARGARET· 

MANKOWSKI, MATTHEW . 

MAR.KS; THQMAS. 

PAYROLL DIRECT:COSTS 

Fiscal Pay· 
Year Period 

:2005 12 

2005 

2005 

13 
16 
fa 
'19 
20 
21 
22 
23 

04. 
tJa, 
11 
14· 
16 

·27 

. 04 

05' 

08 
. 11 

12 
14 
17 
1.8 
23 
2i 

10 

hid. 

Payroll _R~.te 

Costs (%) 

351,62 61,.71% 
145.52 61.71% 
53351' 61;71% 
38.8.bd' 6j.71% 
291.00 61:71% 
630.49 61.71% 
776.01 61.71% 
!)82~.00 61.71% 
169.75 6.1 ;?j.o/o 

' 
7.0~3.t6. 

101.98 61,71% 

1~!:).9~ 61.'71% 
35.34 61.71% 
88.'33 61.71% 
'88.3.4. 61.71% 

159 .. 00 6.1,71% 

6()1;3.96· 

121.67 61.71% . 

2~.1~1 61.71% 
149;34, ~1.71%: 
121.20 61.71%. 

31.:51 61.71% 
220:55 61_.71% 
'63,0,1 61.710/o 
63.03 61.71% 

126:02· 61..71% 
126.05 .. 9t71% 
126:03 ~1.71%, 

1,178:28 

4551 61.71% 

Indirect' 
Costs 

2~6.98 
89.80. 

329.23 
2.39.43 
179.58~ 

'389.08 
.478.88 
·359,1'$ 
104.75. 

$4;377.19 

62.9'3 

~~t91 
21.81 
54.51 .. I 

54.51 
98.12 

$.37$.79 

" 75.08 
; -1'8.43 

9.2 .. 16' 
14.79 
'19.44 

136.10 
38 .. 88 
38;90 
77.77 
77.79 
7T77 

$727 .. 11 

28.08. 
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Report Date: 08/2512015 Page21 of 32 

EPA Indirect costs 
:sQUTHDAYT9N .PUMP AND LANDFILl, I\IIORAIN!=, QH SIT,E ID = 85 28 

Ol!mul~tiv~ $jt~ E~pen~ifures Through 08/0Q/2909 

MARK$, tHOMAS. 

NASH, THOMA$ 

PAYROLL DfRECT costs 

Fiscal 
Year .-.-. 

2005 

Pay 
Period 

11 
12 
14 
'2'1 

.23 
27 

'03 
04 
06' 
.07 
.08 
09 
1o 
1.1 
12 
13 
14 
15 
16 

1.7-
.18. 
19 
20 
21. 
22 
23. 
24' 

25 
26 
27 

P(lyroJI 
Costs 

Ind. 
Rate 
(%) 

6f71o/o' 
91 ,'01 -61 ,7Jo;~ 
45,51 . 61.71%' 
45.51 61.7-1% 
60,6'8 61.-tt% 

•. i•, ~ •. 

31:13 6.1,.71o/~ 

349;~~ 

'64.16' 6'111.% 
;288.74 !3'1}f% 

{31 .. 32 61,71'% 
32.08' 61.71.% 

192.49' 6'1.71% 
:350.21 !3t11% 
667.05' 61,·71% 
550:30 61.71% 
416;9'1 61.71% 
'250.,15 . 61,1to/o 
3Q0~1i3 61.7.1'%: 
66:70 61..71%. 

366:88 6 .. 1.71% 
48:3:~2 1:?1.71o/o 
300 . .1.!3· 61.71% 

lngirect 
Costs 

18.72 
5.9 .. 1.6 
28.08 
28.08 
$7.49 
1.9,21 

$215,78 

39.59. 
1fi3_,-18 

. 37.84 
. 1.9.80 
118.79 
216.}1 
411.64 
339.59 
257:28· 
f54:37 
185~24 

41J6 
226.40 

~.98.A4. 
185,24, . 

34:25 61.71%. 21.14. 
137.03 61.71%. 84;56 
_222,6€) §1-.}1o/o ·137.49 
359:67 61.71'% 221:95 
895.47 61.7:1% 552:59 ' 
137-.03 .61.71%· 84,56 
822.14 61_j1% 507,34 
3.93.!i5 61:71% 243.fj 
924.92 61.71% 570.77 -----

8,318.0,9 $5,133,09 

I 
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Report o~t~: oa/2512Q15 Page 22 of32 

EPA Indirect Cost~ 

SOUTH DA YTQN DUMP ANt> LANDFI.LL, MORAINE,: OH SIT~ ID =,-85 28 

Cumulative Site' Exp~nditures tnro_l,lgh Oa/0.9/gOOp 

PAVROLL.DIRECT .COSTS 

f_isc~l · Pay 
.=E.:.:..m~p~I6:,J..ye:::<.:e::....·!...:N~am~e-----'----· Year· Pe·riod 

NELSON, THOMAS· 2Q05 05 

RAFATI, MOHAI\AMAD 2005 

RIPLEY,.LAURA . 2005. 

RUCCI, GLORIA 2005 

RUTA, TADAS 2005 

$HEPPARD, DEENA 2005 

14 

17 

1~ 
'14 

15 

1() 
·1:T 

18 

20 

2i 
22 

02, 

04-
os· 

13 
14' 

12 

10. 

11 
12· 

·Ind. 

Payroll Rate 
.• '···· 

Costs (%) 

1,7.37 61,71.% 

18._98 61:11% 

56.95 61~71% 

93.30 

957.5~ 61.71'% 

638.34 61._.'7'1% 

227.99 61:71% 

6~8.~4 61.71% 

41Q.:3t 61 ]1,% 

227.99 6~:71.% 

'182.39 .61.7t% 

182~39 61.11% 

45.5.$4 61.7to/ci 

3,921.28 

54:94, 61.71% 

54:.94. 61.71% 

:54,~4 61,.71%. 

164.$2 

583.27. 61,71% 

175:77 6.1.71%-

759.04 

:232~3.1 61..71%, 

232.31 

258,64 6t71o/o 

1,37,9,37 61.11'% 

517.26 61.71% 

Indirect 
b_osts 

10.12 

11:11, 

35.14' 

$57.57 

-590.$~ 
393.92 
14.0.69 

393.92 

4~.3.24 
140.69 

112.55 

112.55 

28,1:3.$ 

$2;41.9 .. 81 

., 

33.90 

.33.90 

33.9() 

$10,1]0 

359.94 

108.47 

$4~8.41 

143;36 

$143.36 

f59,6~ 
as-1.21 

31920 
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Repprt Date: 08i2si2()1"5 Page 23 of32 

EPAJnditect Costs· 

$OUTH OAYTQN, DUMP AND LANDFILL,. MORAINE;.-OM ~IT~ 10 = B~ _:ZB 

Qunwlalive Si~e E:xp~nditures' T:hrough 08/09/2009 

Employee Name 

SHEPPARD, DEENA 

SINGER; YOLANDA 

TAYlOR. DARIUS' 

VAN RODEN, VICTORIA .. 

PAY-ROLL DIRECT COStS 

Fiscal Pay 
Year . P.edod: 

2Q05. . 13 

2005 

2005' 

04'· 

04 

05 
t7 

Total Fiscal Yeai-2005' Payroll Direct Costs: 

Contract, 
lAG, SCA, VoUcher 
MisG,NO _Number 

6S:.WO~b083. ESS.2FY0324 
. . . 

68.-Wo~1'002 ·13, 
:2 

'5 

.OTHER; DIRECT.COSTS 

T~easury 
.Schedule 

Date 

:o2t17/2oos 

12110/2004. 

01/04/200$ 

-ci4/01/4005 

Site 
Amount 

. 1,502.41 

1!502.41 

71,:;31 
71:~1 

24~92 

·20.62 

46.16 

inct 

Payroll Rate 

Costs· '(%) 

4_31._0{) ()1;.11% 

2;586:33 

:54.43' 61.71% 

54.43 

'$,26,_Q2 6tit% 
326.!)2 .· 

50.57 6.1.71%: 

33,72 tl:1.71% 

f6,40 6l71% 

,to2 .. 6~' 

5.4,(}:31.03 

AnnuaVSMU ln.d, 
Alioc~tit>ri .. Rate 

Costs. (Ofo)' 

lnqir~ct 
Costs 

_26~;Q1 

$1·;p~6,03. 

33.59. 

$33.59 

:201:19 

'$201_:19 

31.2·1 

20.81 

1'1 :35 

$()3.37 

.. ~. 

$3~~342';50 

Indirect 
Costs 

___ so_a_.84_. ·· 61:71%' t;.24t.t4 . 

508.84 ~1 !241.14 

25.21 $1.71% 5.9.56 

·25.21 $59.56 

d.oo 61.71% 15.38 
0.00 ()Jj1% 12:72 
0.00 (?1 ,71_% 28.49 

I 
I 

·i 
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Report -Date: 08i25/2015 Page24of~2 

EPA Indirect ~osts 

SOUTI; PAYTON DJJM..P AN_D LANOFILL, MORAINE, O_H SITE I[) = !35 28' 

ClJmulative Site Exp~nditur:~s Through· 08/09/2006 

Contract, 
lAG; SCA; Voucher 
Misc.No ~iuh1ber 

68:-VV0-1 002 6 

68-W0~3016 '19 

20 
21 
22 

V98!)687Q2: 316402:047 

OTHER DIRECT COSTS . . 

_·Treasury 
Schedule 

bat~· 

04/29/2005 

12/01/2004 

12/.1 0/2004 
.0.1/05/2005 

02/08/2005 

12/29/?994 
Oi/20!2005 
01/31/200_5 

- '02/04/2005 

02/22/200!5 
·03/09/2005 
03/23/200_5 
03/31/200!5 
04/25/2005 
04/28/200$ 
05/17/2005 
05/3"1/2005-

06./24/2005 
06/2'8J2bb5 

08/23/2005 
09/08/2005 

Q~/20/2bd5 

Annuai/SMO ind. 
Site .Allocation Rate Indirect 

Amount Costs (%) Costs. 

27.45 0.00 61.?1 Ofo H,).94 
----"'----

0,00 $73.53 

3_;943:62 2,363.-31 '61.71% -'3,892.01 

6.99 2.53 .6171% 5,87 

·376.1.8. :136,10 6f71% -316.-13 
72.66 26,07 61,:'71% "60.5$ 

4;398,8!5 2,528.'01 :$4,274.57 

326.08 o:oo 61 ,71'% 201,22 
'50_ .. 61 0.00 61'.11-o/c; 31.23 

727;63 O.OQ- 6t:i1% 449.02 
394~38 .b.oo 61.71% 243.37 

85.25 0;00; 61'.71% 52.61 
82.81 o.oo: ~f71% .51;10 

401~93 o.pq 61.71% 248,03 
:224A4" 0~00 6"1.71% 138.50 
1~4 .. 74 0.00 61.71% 76.98 
373,52 o:oo ~1 .. 11% 2~Q.50 
234.68 o.oo 61.71% ·t44.82 
446.59 o;6o 6'1.71%· 275.59 
204.84 0~00 61.71% 126:41 

Q2'.61 0~00 i;>1-.7f% 57,:15 
66.92 O,QO 61.71%- 41.30 
66.92 0.00 81.71% 41.30 
20.34 0.00 61.71%. 12.55 

,-
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Report Date: 08/25/2.015 Page 25 of32 

EPA Indirect Costs 

SOl]TH DAYTON Dl}.MI? ANO LANDF!~~ •. MOR.AINE, OH SITE ID = 85 28 

Cu~T,~ula_tive $,ite Expendituresi'hrol!gh 08/09/2006 

Con'tract, 
lAG, SCA, Voucher 
Misc.NQ Number -----
V$8568702· .3164qgo.4? 

bTHER.DIRECT COSTS 

Treasury 
Schedule 

E>ate 

09l30i2oo·5 

Site 
Amount 

Total' Flsc.al Yee~r 2005 6th¢rDi~ect-Costs: 

Annuai/SMO lnd,. 
Allocation Rate · lf!direct 

Costs {%). Costs 

0.00 6L71% 46.32 
-~--- -----

0~00 $2,468.00 

'3,062:06' 

TotaLFi~caiYear•20m): 67,184.16 $4f,4~9.30 

Employee Name 

BARTMAN, FRED 

BILL~ BRIANA 

CIBt)L~KIS, KAREN 

PAYROLL DIRECT COSTS 

Fisca.l P~y .. 
Year Period 

:wo6; o2 

2006 

2006 

03 
05 

09 
01 
09 
'f1 

12. 
13 
14 
22 

to· 

02: 

03. 

Payroli 
costs 

1:2'3.1"1' 
246:22· 
184.66 
553.~1:) 

Q2~,18 

827 .. 19 
195.74 
~8f78 

1 .0.8,1.71 
445.41 
127.25 

5,088.61 

f3.82 

1~:82 

55.88 
§5;86 
55,85 

'167.59 
223.48 

Ind. 
'Rate lnf;'Jirect: (ok): Costs 

5£t2_3oJo 69:2.2 
56.23% 1-38.45. 
56.23% .103.83 
~6.;2_3% ;311.-.1-5· 
56:23% 51R54 

' 56!23% 46q:t3 
56:23% 11o:o6: 
56,~3% ·214$Z 
56:~_3%. 60~;25 

.. 56:23% <250.45 
:56.23% 7'1.55• 

$2;86.1.30' 

56:2_3% 7}7 

$i}7 

56.23% 31.42 
56.23%. ;31.41 
56:23%' 31.40 
·56.23% ·94.24 
56,23% 125.66 

. i 
I 
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Report Date: 08/25/~015. P.age 26 of 32 

EPA lngirl;!~t Costs 

-SOUTH DAYTON DUMPAND l,.A~DFILL, MORAINE, QH SITE ID = 135 2B 

Curnul~tive $ite E)(pendituresThrqugh 08/09/2006· 

PAYROLL DIRECT COSTS 

ind. 

· Employee Name 
fJ~c~J P;3y 
Year' Period 

P~yroll Rate 

Costs {%)· 
CIBULSKIS, .KARE.N - ~ . . . . . . - . 2_o:o~ ·. o4 8_3?;:98 56.23% 

55.86 56.23%· 
as: 317~2j 56.23% 

1,038;.~4 $6,23% 
45~;13 56.23%: 
229;57. 56.23% 
860,88: 56.23%' 

1,780,;29: 5~.2~0/o 

356.06 56,23o/o-
1,127~'51 56.23%-

11 237.37 56.23% 

415~41 5g,.23% 
1 127;52 

t- . ·- ·. 56,23% 
12 118:69 56.23%. 

1,008~82. 56.23% 
83Q.80 56:2~% 

·1,00~.84 56.23% 
682.44 56.23% 
237-:37' 56·,23%· 

~qi:).Q5· q6.2q% 
1,¢_68.}$ 56,2~%. 

15 59:34 56:23% 
979.15: '56.23% 

2;37:;37 q6.:2~% 

f6 74.1.7 S();:23% 
1;305.55 56:23% 

17 59.34 56.23% 
1·394.56 t., .. 56 .. 23% 

326,38 56,23o/o 
18 29.68 56~23% 

534.08 '56:'23%· 

20 118.70 56;23% 
237,39 56:23% 
949.53 56~23_%.· 

356.07 56:23% 

ln~i~e.ct 
Cosls 

47.1,'20 
31..41 

1.78.37 
583.75 
258.1_? 
129~09 

484.07 
1.,001.06 ·- .. -· ·; 

2po.21 

634.00 
133.47' 
2_$3~59 

634.00 
66.74 

567.26' 
-467,16 
567.:27 
'383.74 

· 133A7 
29().21 
600.63 

33:37 
.'550,58 

1~$A7 
41;71 

734:1.1 
33~37 

7f:l4.16 
1?3.$2 

16.69 
300:31 

$6.75 
-1j3A8 
533,92 
200.22 
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ReportDate: OS/25/2015 Page 27 of 32' 

EPA lildirecf casts 
SOUTH DAYTON DUI\I1P-AND LANDFILl, MQRAIN~.OJ1 SJTE ID = es·2B .. i 

'··-

Empitiyee Name 

FOX, CATHERINE 

HERRING, MARGARET 

.KYTE; LAWRENCE 

Cumyla~ive.$ite Expenctitur~s Thrq~gll 08/09/.2Q06 

Fisc~il PaY· 
Year.· Period 

2006 ?1 

2006 

2006 

2006 

22 

05 

05, 
07 
o9 
10 
11 
12 
1';3 
14. 
15; 
21 
:22. 

04 
06" 
qt 
09. 
11 
12. 

13· 
14 
15: 
16 
18 
19 

l?ayfoll 
Costs 

~9,34 
~19,137 

1.78.03 

22,531.31 

17.14: 

1i14 

436.51. 
290.99 
4{0.~6 

476 .. 55 
852.77 

1,956.35 
3~~.16 

. 4$1.47 
.75.25 

:163.01 

17:5.54 

5,708.16 

54.40 
. 18.131 

54:39 
; . \" :· 
•75.04 
93:7.9 
18.76 
93.79 
18.7~ 
75.03: 
•18.77 
1~,1.8 
}8.75 

Ind. 
Rate- Indirect 
(%) Costs 

-~ft2;3% 3~~37 

56~23.6/q. 517:24. I 

56:23% 100.11 
-I 

$.12,669~38 
.. 

56,23o/o 9;64 

$9:64 

5.6.:23% 245A5· 
56~23% 163.62 
56;~~% 247.9$ 
56.2,3% 2~7.96 
56.23% 479.51 
56.23% 1,100.06 
5~,-2~% 218.~() 

56,23% 253.8~ 
56.23% 42.31 
56.23% 91.66 
56:23% 98.71 ' .... ~. , .... 

$3,209.6~ 

56.2;3%. 30.59 
56.23% 10."19 
~6 .. 2.3% 3().5~ 

p6.23o/~ 42.19 
56.23% 52.74 

:56:23% 10.55 
5_623% 52:74 
56.23% fo.55 
56.23%. 42.19 
56.2"3% f0.55 
~.!3..:23% 10:,56 
5.6.23% 10.54 
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Report Date: ·aa/251.2015 Page-28 of-32 

EPA Indirect costs 
SQUTH DAYTON DUMP AND LANDFILL, MORAINE, OH SIT~ ID =·85 ZB 

. Cum.ulative Sit~ Expengiturel? Through 08/09/2006 

EmPloyee Name 
KYTE; LAVVRENCE 

MANKOWSKI, MAITHEW 

MARkS; THOMAS 

NASH, THOMA$ 

PAYROLL DIRECT.COSTS 

Fiscal Pay 
Year Period 

2006: 

·2006 

. 2006 

20 
.. 2;2 

o7 
08 
11 
"13 

1q. 
17 . 

02 
03. 
04· 
05 
06 
07' 

OB· 
o9· 

10 
11 
32 
13; 

14 
15-
16 

,Payroll. 
Costs 

Ind. 
Rate 
(%) 

lndir~ct 
Costs 

~7,52 56:2.3% 21..10 
~8.7~ 56,?3o/o_ 10,95 

----~~ ------~-
614':67 $345,62 

268.20 56·:23%· 150.81 
134.09 56.23% 75:40 

_33._53 5_6;23% .18:8~ 
100.58 56~23%- 56:56 

53!3.40 $301.62. 

46.70 56,23°/o 26,26 
15.56 ·56:.23% .8:75 
96.66 56.23% 54.35 
32.22 '56~23% 1~U2 

f6,1.Q 56~23%_ ~.o_5 
32,2z 56:23% 1e._17 

239.46 _$i'34i .. 65 

513.84 ·56~23% 288,93 
719,37 59,23% 4Q4.5Q 
747.74 56:23% 420.4$ 
261.92 56.23% 147.28 
311.03 56.23% 174,89 

. 2·5~.~2 . 56.23% 1.4AA7 
599.4_8 56.23% 337.0_Q 
815.61 .56.23% 458.62 
514,·18 56.23% 289,12 

1;631.20 56.23% ~17.2? 
2.763,70 5S.23o/o 1,565.27 
1,595.75 56.23% 897.29 

709.22 5623% 398,79 
709.22 56.2~%- 398;7fj 
·124.11 56.23% 99.79 

.I 
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Report Date:· 08/25/2015 Page29 of32 

EPA Indirect Costs· 

SOUTH PAYTON. DUMP AND LANDFILL; MORAJNE, Ott SITE ID = 85 2B 

ClJmul~tiv_e $ite E)(pef'!d.itljres "T:hrqugh 08/0912006' 

. Employee Name 
NASH, THOMA$ 

NELSON, THOMAS 

RAFATI, MOHAMMAD 

RIPLEY, !,.AURA 

ROSADO; El,.lzABEJH 

PAYROLL DIRECT COSTS 

Fi!?cal Pay 
Year Period. 

2006 17 

:2006' 

2006 

2006 

18 
1.9 
20 

.21: 
22 

03 
11 

14 
.. 15 

·16 
22 

13 
18 
20 

22 

it'! d. 
·Payroll Rate 

Costs· (%). 

:265.96' 56.~3% 
230:5.0 $6.23%. 
70~91 56.23% 

549.64. 56.23% 

i~0!50 p6;2;3D(o 

159.58 56;23°/o 

13;~00.38~ 

18:os 56~~23% 

20..19 56~23o/~ 
38:2.4. 

.629:63. 56i23% 
871.81 56'{23% 

193.74: 56.23%: 
242.17 .56;23%. 

1;93];35 

~5.15 56:23% ,.· 

1.5.:24 ~6:2;3% 
15.55 56:23% 

30.69 56:23%· 

76.63 

8,0'{J 56.23% 
678.03 .56:23%. 
556.95 56:23% 

!?~.50 !?6,23%• 
56.5t ·56.23% 
16 .. 14 56:23% 
8.08 56.23% 

Indirect 
Costs 

149.55 
129:1)1_ 
'39:87 
309.06· 

1.2~,~1 
89~73. 

$7,759J:~3 

·10,1!) 
11 .~!:) 

.$21.5.0 

354.04' 

4~0:~2 
108:94' 

136.17 

$1,089:37 

:8,52 
8,57 
8;74 

17.26' 

$43.09. 

4,54 
.381.26. 
.31'3.17 

31.77 

31.78 
9.08 

4:54 
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Report Date: _08/25/2015 Page 30-of 32 

EPA indirect Costs 

SOUTH DAYTON DUMP-AND LANDFILL, MORAINE~ OH SITE 10:: 85.28 

Cumulative· Site Expenditures Through 08/09/2006 

Employee· Name 

'ROSADO, ELIZABETH 

.RUCC], qLQRIA 

SHEPI?ARD, DEENA 

·VANDERPOOL, N 

PAYROLLDIRECT COSTS 

Fiscal Pay· 
Year Period 

2006 21 

,2Q06 ~1 

2006 10 

.~bo6 ·as·· 
06: 

07 

08: 

09 

,10 

11 
·12 

14 

16 
17" 

21 

Total Fiscal Year.2006 Payroll Direct Costs: 

.Ind. 
\ Rate Payroll 

Costs (%) 

113.02: 56~23% 

1r493.31 

57.74 !56.23% 

57.74 

133.71' 56:23% 

:133.71 

92.00 q6.23% 

1,983.34 ,56:23P/o 

1i9.02.H> •56.23% 

27.6,12 . 56~23% 

284.32 -56.23% 

63.18 56.23% 

1:1'04.63' 56.23°AJ. 

~52, 1!) 5~,23% 

31.!56' $6.23.% 

75T47 56.23% 

1,641:16 56'.23% 

31.56' 56,23_% 

"9,!)19;q5: 

.-- . -.:.· 

61;306.58 

Indirect 
Costs 

63,55 

$839:69 

~2.47 
-$32.47 

75,19 

$75019 

51 . .7':3 
'1_,1:15.23 

1,069,58 

1.~5:26 

159.'87 

35.53 

621,13 

479.16 

17 .. 7$ 

425.93 

922.82 

t7.75 

$5.071.:74 

$34,472:~5 

.I 
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:Report Date: 08/25/2015 Page31 6f32 

EPA hi direct: Costs 

SOUTH DAYTON DUMP AND LANDFILL, MORAINE, OH SITE ID::: 85.28 

Glllllulat.ive Sit~ Exp~ndit!Jre~ Through 08/09/2006 

TRAVEL DIRECT COSTS 

Travel 
Traveler/Vendor Name. . Number 
~~~~~~~~--~~~~ 

HERR!f\IG, MARGARET.. tMo4b26.33 

Tre(l~ury 
Schedule 

Date 

03/09/2006 

.NASH,; THOMAS 'TM0401606 04/10/2006 

Total Fiscal Year.2006Travel Direct Costs:. 

Contract, 
lAG, SCA, Voucher 
. .,..;.M_is_c_.N.,..;.O;_· ___ Number 

(3~PJvb-1 OQ2 J.VR61?13· 

68:..W6,.0025 160 

J;PW05052 

162 

25-03. 
26•03 

2: 
3 

4 
5:. 

6' 

.. OTHER: DIRECf·COSTS' 

Treasury 
Schedule 

Date 

·1·2/12/20Q~. 

10117/2005. 

11118/2005 

06/01 !20()6 
0710712006 

OJZOI514006 
Q2i0912006 
03/1712006 
03/3112006 
05/02~40Q6 

Site 
.Amount 

.6~87 

479.44 
'240.35. 

719:79 

. 2,01_3, 11 . 
51.07 

2;()64..18 

7,_§~ 

15,74 
31.49. 

7.87· 
3~,36 

l_mt 
Travel ·Rate l_~dir~ct · 
C·. o .. s. ·t.'s· ·(%}. · .. Costs . 

981,37 56:23% 551.83 -----
981.37 $55.1.83 

1,530.'19 $860.44 

· AnnuaVSMO Ind. 
·· Ali6caiib.ll Rate Indirect 

eosts · (o/o) · Costs· 

0.00 96.23~/o 3.8!) ----- ----~~ 

0.00 $3.~~ 

15~5~ 56~23% 278.33 
7,80 56~23% 139.53 

23.35 -$4"17.86 

6'05.19 5~.23°/o 1,472.27 
1'5._35 56.23% ~37.35 

s2o~:54 $1,509.62 

o.oo. 56,.2,3% 4 .. 27 
0.00 5~.23°/~ 8.85 
Q.Od· 56.23% 17.71 
o:oo 56.23% 4.43 
o:oo. ,56,~3% 2_2,13 

I 

-I 
' 
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Reppit Date: Q8/2p/2015 Page 32 of32 

EPA Indirect Costs 

SOUTH DAYTON DUMP AND LAN.DFiLi .. , MORAINE, OH SITE iD = s·s 2s·. 
Cumulative Site Expenditures_ Through 08/0.9/2006 

contraCt, 
.lAG, sCA Voucher 
Misc.NO. Number -----
EPW0~052 7 

·V98.!?S870~ ~"1~40~041 

OTHER DIRECT COSTS 

Treasur-Y 
SchecluJe; 
. Date. 

06/02/2006· 

1:0t14/~_Q"05 
16/31/2065: 

... 11/15/2005· 
·11/28/2005 
12/09t2po~. 
1212312005; 
01/06/2006: 
01/20/2006' 
0211~/2006 

03i02/2QCH3 

03/16/2006 
03/30/2096 
.b4/12i2006 
04/27/2006 
:o5t11/2006 

Ql?/2:2/2()()1? 

She 
Amount 

~31.92 

·1,033.97 

38,78 

44.1A1 
285.67 
285.67 
1~,26 

1,493,:26 
951.63 

1,598.44 
1,41:~.75 

1,86~.73 
556.69 
743.68 
395:40 
10$.30· 
160.95· 
98.87 
7EI.C)1 

10,531.50. 

Aniniai/SMO lild .. 
Allocatitm RC!t~· IndireCt 
· Costs (%) Costs 

().00 56.23% 524.02 
~~~~ ---~~ 

0,00 $581.41 

0~00' 56,23% 2L81 
0.00 5!):2~o/.o 248,20 
O.QQ "56;23% 160.63. 
0.00· 56,23% 160.63 
0.00, 56:2~% .T~6 
0.00 56;2~0/o: 839:6{): 
o·.og ;56.23% 535.10 
o.oo 56.23%. 898.80 
0.00 '56~23% 7~6:64 
0;00 56:23% 1_,05:1:~5 

0,00 5Et23% 313.03 
o.oo 56,23% 418.17 
0.00 51?:23% 222.33 
0;00 56:23% 59.21. 
o~oo 56:23% 90.50 
0.00 56:23% 55.59 
0.00 ~6';23% 42.74 

0.00 $5;9:?1.85 

643.89 

Tqt;aJ FisG;al Year 20Q6: 77,836.97 

Total EPAindirecf Costs $184;287.63 
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ReportDate: OB/2~i2015 

.Accounts 
.Re:ceivable 

Number 

Accounts 
Rec.eivable 

Line# 

·Coflections/Adjustmentso Rep·ort 

SOUTH DAYTON DUMP AND LANDFILL •. MORAiNE, OH .SITE ID =:B5 2B 

c·umu lative~Site Expend ltu res. Th-rough :Q8lb9i20b6. 

Accounts. 
~ ·Receivab_ie 

Amount 

!'• 

Collecti6ns 
S~bedule~ 

Number· 
Gollected 
Amount Date Payer 

Page t.of1 

I, 
I; 
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